
Enabling the Future – Force 2025

AEWE 2018 Timeline

Network Integration

EXFOR Technical Training

Oct  2017 – Jan 2017

Technology Call 

Released 

O/A 01 SEP 2016

Supporting Plan Development

- Simulation Support

- Data Collection & Analysis

- Technical Integration

- Technical Training

APR 2017 – DEC 2017

Technology 

Submissions Due

05 OCT 2016

CWG #2

AUG 2017

Technology 

Pre-Selections (CoEs) 

12 OCT – 26 OCT 2016

CWG #3

DEC 2017

Deliverables 

Initial Insights – MAR 2018

Final Report  – JUN 2018

Initial 

Insights Brief

MAR 2018

Force-on-Force Event

JAN – FEB 2018

Non-Networked  

Assessments

NOV 2017 

Live Fire

OCT 2017 

Tier 2 & 3 

Technology Presentations

07 DEC 2016

CWG #1 

APR 2017   

Pre-Selection 

Results Released

O2 NOV 2016

Technology Selections 

Released

O/A 04 JAN 2017


