
Enabling the Future – Force 2025

AEWE 2019 Timeline (T)

Network Integration

Oct  2018 – Feb 2018

Technology Call 

Released 

O/A 01 SEP 2017

Supporting Plan Development

- Simulation Support

- Data Collection & Analysis

- Technical Integration

- Technical Training

APR 2018 – DEC 2018

Technology 

Submissions Due

06 OCT 2017

CWG #2

AUG 2017

Technology 

Pre-Selections (CoEs) 

13 OCT – 27 OCT 2017

CWG #3

DEC 2018

Deliverables 

Initial Insights – APR 2019

Final Report  – JUN 2019

Initial 

Insights Brief

MAR 2019
Force-on-Force Event

MAR 2019

Non-Networked  

Assessments

NOV 2018 

Live Fire

OCT 2018 

Tier 2 & 3 

Technology Presentations

07 DEC 2017

CWG #1 

APR 2018   

Pre-Selection 

Results Released

O3 NOV 2017

Technology Selections 

Released

O/A 12 JAN 2018

EXFOR Tactical Training

JAN 2019 – MAR 2019


