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                                                                          6 January 2011
MEMORANDUM FOR TRAINERS

SUBJECT:  Range Bulletin 01-11 for Period 9-15 JAN and 3-9APR 2011
1.   Range Operations Notes:  

a.   Unit Policing on Ranges/Facilities, Unit Responsibility:  We received a report from the Contractor who cleans the latrines at Fort Benning who encountered an enormous amount of trash at Malone 2 and Malone 16 last week.  Included were hundreds of Gatorade bottles, 30-gallon bags of household trash and endless numbers of MRE containers. This in turn costs the contractor more time, money, frustration, damage to his truck and ultimately being reprimanded by the Columbus Water Works for clogging their drain and shutting operations down for a         4-hour period.  Since the Contractor has started pumping Range Latrines, they have reduced the price to the Government over 400%.  However, if trash continues to be placed into these latrines the contractor will be forced to increase his prices for this service which will cost us all in the long run…. Range Manager sends: this is leader business - if the leadership does not want Range Civilians in their business, they need to tend to their business. No one on Fort Benning has janitorial service on the ranges....unit brings it, unit takes it with them. If units can’t manage that on their own, the Range Manager will set conditions to ensure they can.  Fort Benning will not be paying the costs of clearing clogged equipment nor the cost of shut-down of Columbus Water Works dump-station for bulk waste treatment.  That garbage was brought to the range by the unit and will not be put into the field crappers whether they are field latrines or port-a-lets.

b.   Enviromental Violation in the Good Hope Training Area:  We had an incident reported to us in the Good Hope construction area where hunters or Soldiers have decided to use a site for a resting spot.  They have pulled rock out of an erosion check dam/barrier to make a fire pit and have cut sections out of a nearby matting blanket for fire starter and for a pillow to rest on.  This type activity is not authorized and individuals (Civilians & Soldier) will be held personally responsible for violating environmental issues of this nature.  

[image: image1.emf]Firepit Violation.pdf


c.   Week day closure:  Range Operations is closed for normal business every Tuesday afternoon as the staff will conduct the weekly complex map review/training cross-check against unit facility request submissions.
d. Survey Room Operating Hours: Survey room is currently shutting down entirely on M/W/F until further notice. This time is needed for critical work required on the DMPRC, work on Range Operations “Standard” Range packets, catch-up on current workload for unit packets/waivers and RFMSS database work to add all the necessary data to support the Armor School requirements.  
e.   Weekly coordination schedule throughout the Holiday period.  No weekly coordination meetings will take place during the last two weeks of December and the next scheduled meeting after the New Year is now scheduled for 06 Jan 11.

2.   Range Safety Class:  Range Safety Briefing is now only available through the on-line dL training at the following address: https://www.benning.army.mil/rst for all to qualify for their range safety cards.  Individuals can come to range control to get their safety cards issued to them after successful completion of the on-line dL safety briefing.  We recommend personnel do a printout of the last page of the safety briefing with their last four and confirmation of successfully passing of the dL course and bring it along with them when getting their safety cards.  We request all individuals conduct this action on safety cards issue at building 5510 Range Division Operation after 1400 hours, Monday-Friday only. 
3.   Best Ranger Competition Range Support:  The Best Ranger Competition will be conducted from 15-18 April 2011 and you will see their initial range requirements for this competition embedded below.  However, we still have to work this piece and co-locate with other units where possible and/or schedule around in these areas during this time period.


[image: image2.emf]BRC Schedule.pdf


4.   RFMSS Update:  Here are the new procedures for accessing the Benning RFMSS from off-site that actually works. To get to the site they would go to:  https://rfmss.belvoir.army.mil.  Click on "TRADOC sites" then click on "Fort Benning - v3.1.0.80" which will take them to the Benning web interface. In order to create a Request Summary, the unit would go to Request Processing and retrieve requests. They would then open one of the requests and press the "Summary (no save)" button at the top of the Request page. This will create the Request Summary.
5. Upcoming events that may compete for range resources on some level:
	Upcoming Event Listing

	Event
	Dates
	POC

	POST EIB - Tentative
	6-25 Feb 10
	MSG Potteiger,  HHC 1-15, 544-3808

	15th ASOS TAC AIR OPS
	31 Jan – 4 Feb 11
	SSGT Mathew Squarzoni, JTAC, (706) 545-0298

	Best Ranger Competition
	25 Mar – 20 Apr 11
	SSG McCree, 544-6417

	AEWE
	22 Aug – 28 Sep 11
29 Sep – 6 Oct 11

11 Oct – 4 Nov 11
	Mike Wadsworth, MBL, 545-5205


6.   Controlled Burns:  Schedule for the week of 9-15 JAN 11 
   DATE
       LOCATION
9 JAN         NONE
10 JAN       BB-2-9, 11, C-1, 2, 4, D-1, K-17-20, O-9, R-3, S-4, U-9, 10
11 JAN       A-13, BB-2-9, 11, C-1, 2, 4, D-1, K-17-20, M-7, O-9, R-3, S-4, U-9, 10

12 JAN       A-13, BB-2-9, 11, C-1, 2, 4, D-1, K-17-20, R-3, S-4, U-9

13 JAN       A-13, BB-2-4, 7, 9, 11, C-1, 2, 4, D-1, K-17-20, O-9, R-3, S-4, U-9, 10

14 JAN       A-1, 13, BB-2-9, 11, C-1, 2, 4, D-1, K-17-20, O-9, R-3, S-4, U-9, 10, V-2, 3
15 JAN       NONE

7.   Timber Harvest:  Schedule for the week of 9-15 JAN 11
 DATE
       
      LOCATION
 9 JAN              NONE
 1O -14 JAN     K-5, L-10

 15 JAN            NONE

8.   Top Five:  DPW/SHAW conducts a bi-weekly top five meeting for major unit commanders, which reoccurs 2-times a month (1st and 3d Thursdays). This meeting gives Commander's the opportunity to present their most important top five projects that needs immediate repair or replacement to protect life, safety, and health. These projects can be ranges/training areas or cantonment area issues.  Unit's are required to prepare DA form 4283 (work request form) and submit to DPW/SHAW at building 470.  If a unit wants to change or add to their top five listing, it will have to be submitted on preceding Tuesday NLT 1100 hours to the DPW/SHAW POCs, Mr. Danny Whitehead and Ms. Veronica James by e-mail. These meetings are mostly conducted at building 6, room 225 from 0820-1100.  During the meeting all units are given the opportunity to address their top five issues, are provided the status of existing work orders and will be given an estimated completion date. A POC name and phone numbers of who will be performing the work will also be provided to units at this time. All facilities work orders for Ranges, Training Areas, or Training Apparatus are to be submitted on DA Form 4283, Facilities Engineer Work Request, and must be submitted through Range Division Safety/Service Branch first.  Range Division will validate process and track the work order to completion IAW MCoE Regulation 350-19 page 27 B-3-A.  POC for this action is Mr. Ernest Archie, 545-9428.  

             
[image: image3.emf]Top Five - 16 Dec  10.pdf


9.   Range & Compartment Construction/Maintenance Projects:   Attached below is the Benning Integrator Program Status Overview spreadsheet that can be used internally by all units to de-conflict their individual training requirements against BRAC construction plans that are underway.  This will give units the capability of projecting and coordinating with on-the-ground contractors to prevent disruption of units scheduled training events.
        
[image: image4.emf]Ft.%20Benning%20I ntegrator%20Program%20-%20Status%20Overview%20-%20Rev61.1%20-%2009.10.10.pdf


a. L3-7, O2 and O3 training compartments are closed effective immediately for 360-days due to massive construction efforts (PN: 69741) underway in these compartments with road and tank trail repair/construction efforts.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

b.  Dianda Range:  Work order has been submitted to do some berm work, front glass replacement on the tower, front and side walls of tower research to determine if it has metal under wooden veneer (if not work order to fix) and electrical light emplacement on the ammo pad.  Work order submitted on 16 Mar 10 with an estimated completion date of 15 Mar 11.
c.  Hastings Range Closure:  Hastings Range is now closed until further notice for any type firing or training due to construction.  UXO clearance is now underway on this facility with contractors occupying the range and conducting work on a daily schedule.  The construction period is currently programmed for 450 days.  Hastings range should be available on or about 30 Mar 2012.  Units requiring "Big Gun" Ranges should look to the DMPRC, Carmouche or Ruth to fill this temporary void and will need to ensure they have valid training packets for these new ranges.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.
d.  Suitor Hill Closure:  The Suitor Hill compartment/site was closed on 18 January 2010 for 18-months for new construction of the two driving courses in this area.  Units will need to look at alternate routes around this area as it will close all tank trail access within this compartment down that normally use these road networks for access to building 5500. 

[image: image5.emf]PN64797 TVDC  09.pdf


e.  Coolidge Range Closure:   Coolidge Training area is now locked down/closed for maintenance for the next the next 18-months, but should not impact Coolidge left firing schedules unless you are attempting to use MK19, Mortars, Javelin, or TOW firing, which cannot be supported at this time due to construction footprint.  Work is scheduled to be completed 1 August 2011.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

f.   Wilson Village Closure:  Wilson Village is now closed with a completion date of 15 Feb 10.  POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-6798. 
g.   CACTF Phase 2 Construction:  Pinetree Road area for the HSTL/CACTF Phase II began construction on 1 Sep 10.  Construction time is expected to be 520 days. This will create road hazards throughout this entire Pine Tree Road/CACTF area until construction is complete around Jan 2012.

              
[image: image6.emf]CACTF PHASE II  Project Number 66207.pdf


h.  Malone 17 Maintenance:  Work order was turned in to re-grade and level the right side of the range, shift/remark the firing points, and remark the target positions in an effort to shift the SDZ off adjacent ranges.  Work order EY 00141 10J was submitted for this effort in the amount of $195,065.00 which has been deferred due to funding shortfalls.  Once complete, Range Operations will update the current “STANDARD” training packet so that it will capture these changes so Units can us this updated capability in support of POI requirements. This construction work may require the range to be closed and Units moved elsewhere to support this effort.
i.    Ruth Range Closure:  Ruth Range is now open for training.
j.    Young Range Closure:  Young Range is closed down until further notice pending for repair/redesign of damaged equipment, recertification of 197th Cadre and re-confirmation on gun zeroing procedures.  POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-6798. 
k.   Burroughs Range Closure & Co-Use Update:  Burroughs Range is again open for scheduling, however, units must coordinate and get approval from sniper school for co-use of this facility from now forward.  

l.    D17 Training Compartment Closure for Land Restoration Efforts: Training compartment D-17 is CLOSED to ALL foot and vehicle traffic due to land restoration projects ongoing at firing points 602, 603 and surrounding areas (see attached map).  Tentative dates for this construction period is 9 Nov-30 Dec 2010. POC: Johnny Markham, ITAM Coordinator, Range Division, DPTMS, 545-4493.

[image: image7.emf]D17.pdf


m.  CACTUS Road Project:  Flint Electric is currently in the process of installing new power poles and lines along Cactus Road, with a completion date of 31 Jan 11, so be on the lookout for this work force in this area. 
n.   Malone 2 Range Closure:  PEO-STRI is now scheduled to execute LOMAH software upgrades on Malone 2 from 19 - 25 Jan 10.  These actions will effectively shutdown the range for any/all training activities during this time frame.  Also be advised we now have maintenance scheduled to install additional dirt on the berms for the periods of 22-24, 29, and 30 Jan 11 with more projected in Feb (TBD) to complete this berm work.  POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-6798.
o.   Malone 11 Partial Range Closure:  Effective immediately and until further notice the left side of the Malone 11 Range is closed pending an accident investigation.  The left side is defined as from the center wooden dividing wall all the way to the left most firing position on this range.  We will notify all when normal training on the left side of this range can again resume.  POC: Mr. Brad Tesch, Range Operations, 544-6385.

 p.  DMPRC Closure:  The DMPRC will be closed effectively immediately for training through 1 Mar 2011 for maintenance.  POC for this action is Mr. John Horvath, DMPRC Site Manager, (706) 626-2678.
q.  Malone 3, Lane 2 Shoot House Closure:  Effective immediately units cannot use the Lane 2 shoot house on the Malone 3 facility.  A work order has been submitted to repair this shoot house with a suspense of 29 Jan 11 to complete this repair action.  We will notify all when it is again back up and available for use.


[image: image8.emf]Malone 3 Shoot  House.pdf


r.  Malone 22, Lane 1 Maintenance:  A work order has been submitted to repair the erosion damage on Malone 22, Lane 1 with a suspense date of 5 Feb 11.


[image: image9.emf]Malone 22, Lane 1  Erosion Damage.pdf


11.  Over Flight Closures:  NONE.
12.  Road Closures & Construction Efforts:

a. Live-Fire Road Closures:  NONE
b. Construction Road Closures: 
i. Wood Road Closure (PN: 65554a):  The DPW in conjunction with the US Corps of Engineers and its contractors have now closed Wood Road between 1st Division Road and 8th Division Road and work has begun.  The closure is required to convert Wood Road into a concrete road capable of supporting Heavy Armor vehicular movements as part of the BRAC plan.  The contractor is planning to finish this segment of the new road by mid-February, 2011, weather permitting. Alternate routes around this road closure include 8th Division Road, 1st Division Road, Hourglass Road, 2d Armored Division Road and Old Cusseta Road.   Detours will be clearly marked for your safety.  Heavy vehicle access to the Collins Training Center, Bldg 5500 will be limited to BFVs or lighter vehicles until Wood Road construction is complete and will be via 8th Division Road.  See embedded strip map below for this access route as well as route access to the training areas and ranges from the Collins Training Center.  POC: Mr. Benefield, DPW Civil Eng, (706) 545.8089, email: James.David.Benefield@us.army.mil.
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 ii. Lorraine Road Construction:  This road project is now complete with the exception of the intersection at Buena Vista Road and Lorraine Road, which is projected to be down later. Re-opening of the entire roadway from Buena Vista Road north is 30 Jan 11. However, this opening will not support Tanks or BFVs until the proper on-off ramps are built up, which is TBD. oweverH Until then the detour route for Tanks and BFVs is via Moore Road to points north (i.e.Carmouche, Ruth, STAT 1 and 2), however Moore Road does not support HETT movements, vehicle will have to be driven north from this point.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

iii.  1st Division Road Closure (PN: 65554a):  Effective immediately 1st Division Road/Red Arrow Road will be shut down with no access through this area from the Intersection on Wood Road going north on 1st Division Rd, then turning and following Red Arrow Road to the intersection of 2d Armored Division Road (see embedded document below). Completion date for this project is 1 May 11.  This closure is necessary to facilitate the bridge work through this area.  Posted detour routes are already in place for this project.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.   


            
[image: image12.emf]1st Div Rd  Closure.pdf


iv.   Tank Trail Access Road Parallel to Warner/Brann Range Culvert Replacement:  Projected repairs on the Tank trail access road parallel to Warner/Brann Range with a culvert replacement is now delayed until the summer of 2011.
     

v.   Box Springs & Red Diamond Road Closures:  Unscheduled UXO area clearance is now underway that will close Box Springs Road from the intersection of Buena Vista Road south to the intersection of Underwood Road is closed to all traffic until at least 15 Feb 11 due to undercutting and dewatering work on this roadway as well as the UXO clearance issue.  Also Red Diamond Road is closed from the intersection of Lafayette Road northeast to the intersection of Buffalo Road for UXO clearance work with completion being TBD.  This will include adjacent areas for a 1,000 meter buffer zone starting now through the normal weekdays and on Saturdays with further actions planned after that. This action is necessary to ensure these areas are kept safe for all personnel as UXO work has been increased due to amount of munitions being found here.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

[image: image13.emf]Southern Maneuver  Area UXO Clearance.pdf


vi.   Jamestown Road Closure: Work on this project is now complete with a reopening of this roadway segment scheduled for 13 Jan 11 for light vehicle movement (no Tanks or BFVs which is TBD).  Access will continue to be constrained in this area and will be one-lane traffic from the north side of Weems Pond to the intersection of Yankee Road.  Local topography in the construction zone makes any access through the road construction impossible.  Alternate routes around this road closure include Sunshine Road and Lightning Road.  However, Lightning Road is to be used for limited access only to include emergency vehicles, security, government vehicles, and construction related traffic. Detours will be clearly marked for your safety.  Update, Lightening Road is currently closed and cannot be used as an alternate by-pass route.

[image: image14.emf]Jamestown Road  Closure.pdf

   
[image: image15.emf]Road Closure -  Jamestown Rd..pdf


vii.   Red Arrow Road Closure: The DPW in conjunction with the US Corps of Engineers and its contractors will be closing Red Arrow Road between 10th Armored Division Road and Buena Vista Road.  This closure is required to improve the roadway as part of the northern tank training area.  Work has begun and we are projecting work complete NLT 01 Feb 11.  Alternate routes around this area include Buena Vista Road and 10th Armored Division Road.  Detours will be clearly marked for your safety.
viii.  Wolverine Road Closure:  The DPW in conjunction with the US Corps of Engineers and its contractors has closed Wolverine Road from the intersection of 10th Armored Division Road and Wolverine Road to the intersection of Wolverine Road and Red Arrow Road.  The closure will only be in affect during hours of operation and we will open the road after the work day.  Work is projected be completed by 24 Jan 11.  Alternate routes around this area include Buena Vista Road and 10th Armored Division Road.  Detours will be clearly marked for your safety.  POC: Mr. Benefield, DPW Civil Eng, (706) 545.8089, email: James.David.Benefield@us.army.mil.

ix.   Hourglass Road Closure: Beginning 20 Dec 10 one lane at a time will be closed for hardening of the tracked vehicle crossing at the railroad tracks.  See the embedded picture below for closing and hardening site location as well as the planned detour route.  Hardening of the site will take approximately 35-days, with a projected completion date of 30 Jan 11.  POC for this action is Mr. Johnny Markham, ITAM Coordinator, Range Division, 545-4493. 
     
[image: image16.emf]Hourglass Road  Crossing.pdf


b.  Construction Closures:   POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.
i.  Training Area Infrastructure 2 – OSUT (PN: 69741):  Construction is underway in compartments L3-7 with a completion date of Sep 11. See embedded document below for this project.

[image: image17.emf]OSUT Training Area  Construction Plan.pdf


ii.  Training Area Infrastructure 1 - Good Hope (PN: 69668): Currently contractor is working in all compartments within the Good Hope training area.  

[image: image18.emf]Good Hope  Construction PLan.pdf


iii.  Training Area Infrastructure 4 – Southern (PN: 69743): Work currently underway in this area, however completion date is now TBD with UXO work currently underway and projected through Jun 11.

iv.  Training Area Infrastructure 3 – Northern (PN: 69742): Construction projected to start on 1 Oct 10 with work starting on Northern most portion of this project moving southward until completed.  By the end of Mar 11, all work north of Wolverine Road is projected to be complete (O15, O25 & O26).  
13.  Range Firing Packets Listing:  See embedded document below as this is the current approved training packet & waiver listing we have for all units on this installation.  See the new range Operations Web site https://www.benning.army.mil/RangeOps/ to access historical packet information as well as anything pertaining to Fort Benning Range Operations.   

[image: image19.emf]Approved Packet  listing as of 3 Jan 11.pdf
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14.  Weekly Range Coordination Meetings:  The following units were not represented at the16 DEC 10 Weekly Range Coordination Meeting:  718th EN, 209th MP, DA POLICE, MBL, DOT RESERVE, USAMU, 3HBCT, 16/17th ASOS, 75th REGT, MBL, 198th INF, 197th BDE, Sniper School BDE, RTB, NCOA, NRMB, IMLOC, CRC, 13th CSB, 14th CSH, 3-75th RNGR, 11th ENG BN, 199th INF BDE, and 1-507th.
15.  Information/Safety Notices:  See embedded documents below for important safety updates covering;   

a.  AMMUNITION INFORMATION NOTICE (AIN) 047-11 SHELF LIFE OF COMMERCIAL DYNAMITE FOR CANINE EXPLOSIVE SCENT KITS (DODAC 1375-MN01).

       
[image: image21.emf]AIN 047-11 SHELF  LIFE OF COMMERCIAL DYNAMITE FOR CANINE EXPLOSIVE SCENT KITS (DODAC 1375-MN01).pdf


b. AMMUNITION INFORMATION NOTICE (AIN) 030-11, CARTRIDGE105MM: INFRARED ILLUMINATING, M1064 (DODIC CA53).
       
[image: image22.emf]AIN 030-11,  CARTRIDGE, 105MM INFRARED ILLUMINATING, M1064 DODIC CA53.pdf


c. GROUND PRECAUTIONARY ACTION/INFORMATIONAL/ IMPROVISED EXPLOSIVE DEVICE EFFECTS SIMULATOR (IEDES), TRAINING DEVICE NUMBER 05-114 FOR THE A-KIT (NON PYROTECHNIC), AND 05-118 FOR THE B-KIT (PYROTECHNIC).

[image: image23.emf]ALARACT_325_2010 1.pdf


16.  POC for this bulletin is Mr. Brad Tesch, 544-6385/6357, bradley.tesch@us.army.mil
///ORIGINAL SIGNED///
Encl          
































                                               FREDERICK E. WEEKLEY, JR.

Chief, Range Division

Directorate, Plans, Training, Mobilization                  and Security
ENCLOSURE # 1:
	Range Operations Support

	Radio Room  (706) 544-6291/6371

	Scheduling Section  (706) 544-6252/6271/7308/6313

	Mr. Ashford
	charles.Ashford@us.army.mil

	Mr. Boutin
	peter.boutin@us.army.mil

	Mr. Dixon
	william.h.dixon@us.army.mil

	Mr. Hodge
	willie.hodge@us.army.mil

	Mr. Johnson
	willie.e.johnson@us.army.mil 

	Mr. Roberts
	james.wesley.roberts@us.army.mil

	Mr. Rowan
	christopher.rowan@us.army.mil 

	Mr. Rowe
	jerome.rowe1@us.army.mil 

	Mr. Marquez
	samuel.d.marquez@us.army.mil 

	Mr. West
	bruce.west@us.army.mil 

	Mr. Williams
	kollister.williams@us.army.mil 

	Mr. Wilson
	johnny.j.wilson1@us.army.mil 

	Mr. Young
	emory.young@us.army.mil 

	Survey Section (706) 544-6267/6342

	Mr. Bolding
	benjamin.bolding@us.army.mil

	Mr. Flores
	john.flores@us.army.mil

	Mr. Whitehead
	kenneth.l.whitehead@us.army.mil 

	Range Target Support Matrix

	RANGES
	Remarks
	POC
	CONTACT INFO

	Malone 3, 5, 7, 12, 14, 15, 16, 18, 22, 26, English, Pierce, Porter, Simpson, Wagner and Young
	
	Mr. Putz
	O: (706) 545-3037

Email: mark.putz@us.army.mil 

	Brann, Cactus, Galloway, Garnsey, Burroughs, Griswold, Red Cloud, Booker, Engineer Trail, Buchanan and Selby CACTF
	
	Mr. Garnett
	O: (706) 545-8481

Email: james.garnett@us.army.mil 

	Carmouche, Hastings, Ware, and Ruth
	
	Mr. Hattaway
	O: (706) 545-3010

Email: john.hattaway@us.army.mil 

	All Ranges
	Range Personnel (RP) to ensure they can support request/overtime if needed for short-notice ranges
	Mr. Williams 
	O: (706) 545-5677

Email: ronnie.d.williams1@us.army.mil 

Alpha Impact Area RPs @ 545-1451

Malone Impact Area RP’s @ 706-587-5152

	All Ranges
	Range Safety Patrol Coverage if firing after 2400 hours
	Mr. Archie
	O: (706) 545-9428

C: (706) 615-6798

Email: ernest.archie@us.army.mil 

	DMPRC
	Due to be operational on/a 1 Sep 10.
	Mr. Horvath
	O: (706) 626-2678

C: (706) 580-7728

Email:  john.t.horvath@us.army.mil 
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1st Division/Red Arrow  
Road Closure (PN: 
65554a):


Effective immediately 
1st Division Road/Red 
Arrow Road will be 
shut down with no 
access through this 
roadway from the 
Intersection of Wood 
Road and 1st Division 
Rd to Red Arrow Rd 
and 2nd Armored Div 
Road Intersection 
(shaded area on pic). 
Completion date for 
this project is 1 May 
11.  POC: Arthur 
VanAllen, LRAM
Coordinator, Range 
Division (706) 545-
7673.
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Currently contractor is 
working on the staging area 
and the adjoining trail (Trail 


D) (Compartment CC3).  
Also work has begun on the 
North end of the project in 
compartments B7, B8, B9, 


B10, B11 & B12.  The 
Contractor will begin 


moving south into 
compartments B4, B5 & B6 


around the 1 Oct 10 
timeframe.  Construction in 


the DD areas is now 
projected in the Jan 11 
timeframe, at earliest. 


CONSTRUCTION PLAN WARNORD


FLOW OF MAIN 
EFFORT
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                                 11/16/2010 RANGE WAIVERS


# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNATURE EXP DATE STATUS POC


1 Booker Range
   Range Div Urban Assault Course 


Complex.                      


Shoot-House SDZ reduced to zero for 5.56mm Ball and 9mm Ball. Breach Facility min safe distance 


for missile-proof bunker reduced from 100m to 40m.
MG Ferriter 2-Jun-11


Brad Tesch,                                      


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


2 Booker Range
75th Ranger Regiment Ranger 


Assault Breacher Course


Reduce The Following Min Safe Distance: 1) Shotgun Breach (12ga Hatton) From 380m to Zero 


Meters. 2) 100m Personnel in Missle Proof Bunker to 14m. 3) Personnel Outside Bunker From 300m to 


no Less Than 6 Feet (With Blast Shield) .   


MG Ferriter 9-Aug-11


CPT D. Scott McCune                           


75th Ranger Regiment Training Officer 


706-626-0732


3 Booker Range
75th Ranger Regiment Ranger 


Assault Breacher Course


Reduce The minimum OIC/NCOIC Requirement of E7, or Above, to E6, or Above on The Breaching 


Facility.
MG Ferriter 29-Oct-11


CPT Dan Long, Ranger Operations 


Company Executive Officer Regimental 


Special Troops Battalion                   


(706)-545-3795


4 Buchanan Range
   Range Div Urban Assault Course 


Complex.                      
Shoot-House Zero SDZ 5.56mm Ball; 9mm Ball MG Ferriter 2-Jun-11


Brad Tesch,                                      


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


5 Buchanan Range AMU 3 Gun Challenge 2010


The use of Steel Target SOP and area W that encompasses Jamestown, Hourglass, Goodluck, 


Crossie Rd's, the Northwest corner of 718th Engineer Mortor Pool and the Sewage Treatment Plant on 


Jamestown Rd.


MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


6 Buchanan Range AMU 3 Gun Challenge 
Area "W" That Encompasses Buchanan Range, Jamestown Road and Goodluck Road. All Personnel 


Will Engage Targets from a Safe Distance IAW USAMU SOP For Steel Targets.
MG Ferriter 29-Oct-11


SFC Edward Hocking                              


S-3 NCOIC, USAMU                             


706-545-7174 DSN 835-7174


7 Burroughs Range
 Sniper School Annual Sniper 


Competition


Firing at steel targets For POI And annual Sniper Competition. 5.56mm & 7.62mm (M118) no closer 


than 300 Yrds, 300 Win Mag, .338 Lapua And .50 cal ball no closer than 500 Yrds, Civ (Law 


Enforcement/SWAT) to Compete in The International Sniper Competition.


MG Ferriter 9-Sep-11     


Mr Joel Hughes                          


Operations Manager                                   


US Army Sniper School                          


706-544-6006


8 Burroughs Range AMU 3 Gun Challenge 2010


MK19 & Mortar SDZ from Coolidge that covers the right front corner of AMU maneuver box, the use of 


Steel Target SOP and area W that encompasses Coolidge and Galloway Ranges, Goodluck and 


Yankee Rd's.


MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


9 Burroughs Range AMU 3 Gun Challenge 
Area "W" That Encompasses Buchanan Range, Jamestown Road, Goodluck Road and Coolidge 


Range. All Personnel Will Engage Targets from a Safe Distance IAW USAMU SOP For Steel Targets.
MG Ferriter 29-Oct-11


SFC Eward Hocking                                   


S-3 NCOIC, USAMU                               


706-545-7174 DSN 835-7174


10 Burroughs Range
Sniper School Sniper Live Fire 


Training
Steel Targets (Area W SDZ)


DCG for              


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager           


U.S. Army Sniper School                              


706-544-6006.


11 Carmouche Range
Sniper School Sniper Live Fire 


Training
Steel Targets (Area W SDZ)


DCG for                   


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager                     


U.S. Army Sniper School,                           


706-544-6006.


12 Coolidge Left Range
Sniper School Sniper Live Fire 


Training
Steel Targets (Area W SDZ)


DCG for                   


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager     


U.S. Army Sniper School,                           


706-544-6006.


13
Easley, McAndrews 


Ranges
AMU known distance, competitive.


SDZ that covers McAndrews, Easley, Hibbs, Phillips, Parks, Sunshine Rd and Chattahoochee River. 


The use of steel targets IAW USAMU SOP.  
  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174) 


janet.sokolowski@usarec.army.mil


14
Easley, McAndrews 


Ranges
AMU known distance, competitive.


SDZ that covers McAndrews, Easley, Hibbs, Phillips, Parks, Sunshine Rd and Chattahoochee River. 


Allow DOD Personnel to Engage Targets From a Safe Distance IAW USAMU SOP.  
MG Ferriter 29-Oct-11


SFC Michael Buss                                  


S-3 Range NCOIC, USAMU                     


706-545-7174 DSN 835-7174


15
Easley, McAndrews 


Ranges


75th Ranger Regiment known 


distance training.


SDZ that covers McAndrews, Easley, Hibbs, Phillips, Parks, Shelton Ranges, Sunshine Rd and 


Chattahoochee River.  
MG Ferriter 9-Sep-11     


 CPT Scott McCune                  


Regimental Training Officer                  


706-626-0732


16
Easley, McAndrews 


Ranges
Chattahoochee Rifle Club


SDZ from that covers McAndrews, Easley, Hibbs, Phillips, Parks, Sunshine Rd and Chattahoochee 


River.   
MG Ferriter 10-Sep-11     


James A. Youmans, Treasurer     


Chattahoochee Rifle Club, Inc            


(706) 576-5129


16-Nov-10
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# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNITURE EXP DATE STATUS POC


17 Farnsworth
75th Ranger Regiment Close 


Quarters Battle


The Portion of The SDZ That Extends Outside The Shoot House Walls to a Distance of 3437m is 


Reduced to Zero Meters
MG Brown 9-Nov-11


Training Officer                                     


75th Ranger Regiment                         


(706)-545-5693


18 Fiske Range
Department of Homeland Security 


Marksmanship Training


Down range portions of the surface danger zones are waived based on these factores:design of the 


metal targets,placement,control of shooters and protective berms
MG Barbero 29-Jul-11     


Eric S. Gano                                                


NFTTU Senior Firearms Instructor                                       


(706) 649-7892 EXT.120                   


19 Galloway Range AMU 3 Gun Challenge 2010
The use of Steel Target SOP and area W that encompasses Coolidge and Burroughs Ranges, 


Goodluck and Yankee Rd's.
MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


20 Griswold Range
 Sniper School Annual Sniper 


Competition


Firing at steel targets For POI And annual Sniper Competition. 5.56mm & 7.62mm (M118) no closer 


than 300 Yrds, 300 Win Mag, .338 Lapua And .50 cal ball no closer than 500 Yrds, Civ (Law 


Enforcement/SWAT) to Compete in The International Sniper Competition.


MG Ferriter 9-Sep-11     


Mr Joel Hughes                          


Operations Manager                                    


US Army Sniper School                          


706-544-6006


21 Griswold Range
Sniper School Sniper Live Fire 


Training
Steel Targets (Area W SDZ) MG Ferriter 15-Dec-10


Mr Joel Hughes                          


Operations Officer                                    


US Army Sniper School                          


706-544-6006


22  Krilling Range 
AMU Training, Competition 


Marksmanship


The surface danger zone that encompasses each Krilling Range Bay allowing multiple bay training 


simultaneously, the surface danger zone that extends beyond Krilling Range as shown on enclosure 


(North-West and South-East of Krilling Range) and the use of steel targets IAW unit SOP.


  MG Barbero 28-Jun-11  


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


23  Krilling Range 
AMU Training, Competition 


Marksmanship


The surface danger zone that encompasses each Krilling Range Bay allowing multiple bay training 


simultaneously, the surface danger zone that extends beyond Krilling Range as shown on enclosure 


(North-West and South-East of Krilling Range) and Allow DOD Personnel to Engage Targets From a 


Safe Distance IAW USAMU SOP.


MG Ferriter 29-Oct-11


CPT Howard G. Rice                              


USAMU S-3 OIC                                   


706-545-3510 


24  Krilling Range 75th Ranger Regiment


The surface danger zone that encompasses each Krilling Range Bay allowing multiple bay training 


simultaneously, the surface danger zone that extends beyond Krilling Range as shown on enclosure 


(North-West and South-East of Krilling Range).


MG Ferriter 9-Sep-11     


 CPT Scott McCune                  


Regimental Training Officer                   


706-626-0732


25 Maertens Range AMU known distance, competitive
The SDZ that crosses Tank trail at GA00298251 & beyond 3KM (Burroughs/Galloway Ranges). The 


use of steel targets IAW USAMU SOP.  
  MG Barbero 28-Jun-11     


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)                                                        


janet.sokolowski@usarec.army.mil


26 Maertens Range AMU known distance, competitive
The SDZ that crosses Tank trail at GA00298251 & beyond 3KM (Burroughs/Galloway Ranges). Allow 


DOD Personnel to Engage Targets From a Safe Distance IAW USAMU SOP. 
MG Ferriter 29-Oct-11


SFC Michael Buss                                  


S-3 Range NCOIC, USAMU                     


706-545-7174 DSN 835-7174


27 Maertens Range
Sniper School                           


Sniper Live Fire Training


The portian of area "A" that crosses tank trail at 0029 8251 and the down range portion of the SDZ 


extending beyond 3KM of Maertens onto Burroughs and Galloway Ranges. 
MG Ferriter 13-Jan-11     


       CPT Kenneth B. Noack                 


706-545-7507


28 Maertens Range 75th Ranger Regiment The SDZ that crosses Tank trail at GA00298251 & extends beyond 3KM (Burroughs/Galloway Ranges).   MG Ferriter 9-Sep-11     


 CPT Scott McCune                  


Regimental Training Officer                  


706-626-0732


29 Maertens Range Chattahoochee Rifle Club The SDZ that crosses Tank trail at GA00298251 & extends beyond 3KM (Burroughs/Galloway Ranges). MG Ferriter 10-Sep-11     


James A. Youmans, Treasurer     


Chattahoochee Rifle Club, Inc            


(706) 576-5129


30 Malone 9
Range Div M16/M4 25m Zero, 


ARM/BRM


5.56mm SDZ that covers Malone 17 and 18 crossing Red Arrow & Midwest Rds into the M1 and M2 


training areas.
MG Ferriter 2-Jun-11     


Brad Tesch,                                         


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


31 Malone 12
Range Div Machine Gun 


Transition/Zero
The portion of the SDZ that crosses the right side of Malone 11. MG Ferriter 2-Jun-11


Brad Tesch,                                         


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


32 Malone 18
Range Div Automated Defense 


Test Range


5.56mm SDZ that covers Malone 7, crosses Malone 9, crosses 2nd Arm Div Rd into the M4 training 


area.
MG Ferriter 2-Jun-11


Brad Tesch,                                          


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


33 McAndrews Ranges
Range Div known distance 


training.
5.56mm SDZ that extends across Easley, Hibbs and Parks Ranges.  MG Ferriter 2-Jun-11     


Brad Tesch,                                            


Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 
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34 Parks Range AMU weapon testing.         
The SDZ from military/non military weapons/ammo that covers Sunshine Rd, Chattahooche River and 


into Ala portion of installation. The use of steel targets IAW USAMU SOP.  
  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


35 Parks Range AMU weapon testing.         


The SDZ from military/non military weapons/ammo that covers Sunshine Rd, Chattahooche River and 


into Ala portion of installation. Allow DOD Personnel to Engage Targets From a Safe Distance IAW 


USAMU SOP.


MG Ferriter 29-Oct-11


CPT Howard G. Rice                             


USAMU S-3 OIC                                      


706-545-7174/DSN 835-7174


36
Phillips,                   


Hibbs Ranges
AMU Competitive.


The SDZ that covers  Parks, Easley, Phillips, Sunshine Rd, Chattahooche River, Y1,Y2, Z2.The use of 


steel targets IAW USAMU SOP.  
  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)                                                        


janet.sokolowski@usarec.army.mil


37 Phillips,                   AMU Competitive.
The SDZ that covers  Parks, Easley, Phillips, Sunshine Rd, Chattahooche River, Y1,Y2, Z2. Allow DOD 


Personnel to Engage Targets From a Safe Distance IAW USAMU SOP.  
MG Ferriter 29-Oct-11


CPT Howard G. Rice                             


USAMU S-3 OIC                                      


706-545-7174 


38 Pool Range
AMU Indoor/outdoor targets for 


international competition. 


The SDZ that covers Hook (Trap/Skeet), Sunshine & Sightseeing Rds, Chattahoochee River and into 


the Alabama portion of the instalation. The use of steel targets IAW USAMU SOP.  
  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)   


janet sokolowski@usarec.army.mil


39 Pool Range
AMU Indoor/outdoor targets for 


international competition. 


The SDZ that covers Hook (Trap/Skeet), Sunshine & Sightseeing Rds, Chattahoochee River and into 


the Alabama portion of the instalation. Allow DOD Personnel to Engage Targets From a Safe Distance 


IAW USAMU SOP.  


MG Ferriter 29-Oct-11


CPT Howard G. Rice                             


USAMU S-3 OIC                                      


706-545-7174/DSN 835-7174


40 Shelton Range
Rifle and Pistol Club 


Marksmanship 


That portion of the SDZ that covers McAnderws Range and the area behind, on and 30 meters in front 


of the  firing line on Simpson Range.
MG Ferriter


1 Oct 10 


Extended to      


30 Nov 10


            


Frank A. Recktenwald                     


Custodian, Rifle and Pistol Club                            


706-689-3371


41
Steel Targets on Ft 


Benning Ranges


75th Ranger Regiment Steel target 


engagement on Live Fire ranges


Small-arms (9mm, 5.56mm, 7.62mm Ball) use against steel targets by the elements of the 75th Ranger 


Regiment IAW the general risk mitigation measureas listed in waiver. 
MG Brown 9-Nov-11


Training Officer                                     


75th Ranger Regiment                         


(706)-545-5693


42
75th RR and All 


Battalions Within
Live Fire Training 


Shoulder & Bipod fired weapons allow flanking maneuver to 15 Deg of SBF; Conduct dry or blank 


before LFX; Validation of LFX by Chain of Command; Reduce MSD for RAAWS HE & AT4 to 150m; 


establish 1 temp impact area for RAWWS/ AT4 for maneuver through; explosive breach IAW RTC 350-


1-2; 2 sections of bangalore with 100m MSD; CQM & CQB zero SDZ for Shoot House; Brann Range 


Demolition Facility MSD redcued from 1,000m Rad to 150m Rad; Allow Commander, through control 


measures, to mitigate RMW high risk training to moderate and delegate approval of training with a  


residual risk of maderatedelegated to 1st O5 (LTC) in COC. 


  MG Barbero


5 Jun 10      


Extended to     


30 Dec 10


MAJ Josh Kurtzman                             


Training Officer                                               


75th Ranger Regiment                                   


706-545-6087


43
75th Ranger Regiment 


Commanders
Live Fire Training 


Waive Areas "A" & "W" to 15 Degrees Right & Left of Supporting Fire For Flanking Troops to Include 


Shoulder & Bipod Fired Weapons on Brann, Galloway, K36, Cactus, Griswold, Hastings, Ruth and 


DMPRC Ranges. Conduct Dry or Blank Before LFX & Rounds Not Impacting Closer Than 100m From 


Unproteced Personnel. 


MG Ferriter 5-Oct-11


CPT Scott McCune                              


75th Ranger Regiment Training Officer 


706-626-0732


# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNITURE EXP DATE STATUS POC


1 Malone 3 192nd Buddy/Fire Team Live Fire
Portion of SDZ that covers the left and right sides of the maneuver area. The shoot house SDZ reduced 


to zero laterally. 360 Deg low carry. 
MG Ferriter 4-Nov-10


Chief of operations, Range Division 


(706) 545-3446


2 Malone 9
198th M16/M4                                


25m Zero/BRM


5.56mm SDZ that covers Malone 18, crosses Red Arrow & Midwest Rds and into the M1 and M2 


training areas .
MG Ferriter 5-Nov-10     


MAJ Butler, 198th IN               


Operations Officer                                


706-544-9617                                                     


3 Malone 22
192nd Buddy Team, Fire Team 


Live Fire


The SDZ of the two sides have been reduced. The berm dividing both sides is considered adequate 


protection to allow both sides to fire simultaneously. Firers are permitted to move with weapons in a 


"Red Status" and at 360 deg low ready.


MG Ferriter 11-Sep-10     


Mr Caldwell, Range Specialist,       


Range Division, DPTMS                                           


706-545-3446 (835-3446). 


CaldwellA@benning.army.mil
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//UNCLASSIFIED// 
101333Z Nov 10 
FROM CDR USAJMC ROCK ISL IL//AMSJM-QAS//    
740(A) 
SUBJECT: AMMUNITION INFORMATION NOTICE (AIN) 030-11, CARTRIDGE,  
105MM: INFRARED ILLUMINATING, M1064 (DODIC CA53)  
 
1.  AIN 029-11 WAS TRANSMITTED ON 091905Z Nov 10. 
 
2.  THIS IS THE INITIAL AIN ON THIS SUBJECT. 
  
3.  DODIC: CA53 
 
4.  REFERENCE: TM 9-1015-252-10, OPERATOR’S MANUAL FOR HOWITZER, LIGHT, TOWED: 
105-MM, M119A2, AUGUST 2006. 
 
5.  REQUEST THIS AIN BE DISSEMINATED TO ALL PERSONNEL USING SUBJECT AMMUNITION.  
 
6.  IN SUPPORT OF FULL MATERIEL RELEASE (FMR) OF CARTRIDGE, 105MM: INFRARED 
ILLUMINATING, M1064 (DODIC CA53), A NOISE IMPULSE HAZARD NEEDS TO BE ADDRESSED.  
USERS MUST COMPLY WITH ONE OF THE STIPULATIONS IN PARAGRAPHS A. OR B. AND FOLLOW 
THE WARNING IN PARAGRAPH C. WITH REGARDS TO HEARING PROTECTION. 
 
    A.  WEAR DOUBLE HEARING PROTECTION IN PLACE OF SINGLE HEARING PROTECTION AND 
APPLY CURRENT ALLOWABLE NUMBER OF ROUNDS (ANOR) FIRING RESTRICTIONS AS CALLED OUT 
IN TM 9-1015-252-10.  
 
    B.  WEAR SINGLE HEARING PROTECTION AND LIMIT ANOR TO BE FIRED BY AN 
INDIVIDUAL PER 24-HOUR PERIOD BY USING THE NOISE HAZARD RATING TABLE BELOW. 
 
NOISE HAZARD RATING TABLE AND CALCULATIONS FOR USE IN CREW “AREAS” WITH SINGLE 
HEARING PROTECTION FOR M1064. 
  
CHARGE/ZONE   AREA 1   AREA 2   AREA 3   AREA 4  
  
M67/ZONE 3   4         3         1         1 
M67/ZONE 4   8         5         2         1 
M67/ZONE 5   15         10         2         1 
M67/ZONE 6   30         20         4         1 
M67/ZONE 7   60         40         10         2        
  
  
MULTIPLY THE NUMBER IN THIS CHART BY THE NUMBER OF ROUNDS FIRED IN EACH AREA TO 
CALCULATE THE POINT VALUE FOR EACH INDIVIDUAL. 
 
INDIVIDUALS ARE ONLY ALLOWED A MAXIMUM OF 1000 POINTS IN ANY 24-HOUR PERIOD. 
 
    C.  WEAR SINGLE HEARING PROTECTION WITHIN 165 METERS OF FIRING THE M1064 
CARTRIDGE.    
 
7.  PERSONNEL USING SUBJECT AMMUNITION THAT DO NOT FOLLOW THE WARNINGS LISTED IN 
PARAGRAPH 6 ARE AT RISK FOR HEARING LOSS. 







 
8.  REFERENCE IN PARAGRAPH 4 WILL BE UPDATED TO REFLECT THE WARNING IN THIS AIN. 
 
9.  POC FOR THIS MESSAGE IS MS. MICHELLE KUPERUS, RDAR-EIL-LA, DSN 880-3470, 
EMAIL: MICHELLE.KUPERUS@US.ARMY.MIL.  POC FOR DISTRIBUTION OF THIS AIN IS RICK 
NOEL, AMSJM-QAS, DSN 793-7295, EMAIL: RICHARD.G.NOEL@US.ARMY.MIL. 
 
10.  THIS AIN WILL REMAIN VALID UNLESS OTHERWISE RESCINDED OR SUSPENDED. 
 
//SIGNED// 
JOHN W GRAY 
CHIEF, AMMUNITION SURVEILLANCE DIVISION   
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UNCLASSIFIED//FOR OFFICIAL USE ONLY. 
THIS MESSAGE HAS BEEN SENT BY THE PENTAGON TELECOMMUNICATIONS CENTER ON BEHALF OF 
DA WASHINGTON DC//ASA(ALT)//FOR PEO STRI 
 
SUBJECT: GROUND PRECAUTIONARY ACTION, INFORMATIONAL, COMPLIANCE 
 
NARR//GROUND PRECAUTIONARY ACTION/INFORMATIONAL/ IMPROVISED EXPLOSIVE DEVICE 
EFFECTS SIMULATOR (IEDES), TRAINING DEVICE NUMBER 05-114 FOR THE A-KIT (NON 
PYROTECHNIC), AND 05-118 FOR THE B-KIT (PYROTECHNIC).  
 
REF:  
A. RMKSR/A. REFERENCE: TECHNICAL PUBLICATION FOR IMPROVISED EXPLOSIVE DEVICE 
EFFECTS SIMULATOR (IEDES) DEVICE 05-114/05-118, OPERATOR'S USERS MANUAL, OUM-05-
6920-703-10.  
B. AR 750-6, ARMY EQUIPMENT SAFETY AND MAINTENANCE NOTIFICATION SYSTEM, 3 
FEBRUARY 2009.  
 
 
1. (U)DISTRIBUTION: IN ACCORDANCE WITH (IAW) AR 750-6, DIRECTORS OF ARMY COMMANDS 
(AC), ARMY NATIONAL GUARD (ARNG), US ARMY RESERVE (USAR), ARMY SERVICE COMPONENT 
COMMANDS (ASCC), AND DIRECTOR REPORTING UNITS (DRU) WILL RETRANSMIT IMMEDIATELY 
THIS MESSAGE TO ALL SUBORDINATE UNITS IAW AR 25-11. MACOM COMMANDERS WILL 
AKNOWLEDGE RECEIPT OF THIS MESSAGE BY RETURN PRIORITY MESSAGE WITHIN 24 HOURS TO 
THE PROGRAM EXECUTIVE OFFICE FOR SIMULATION, TRAINING AND INSTRUMENTATION (PEO 
STRI), ATTN: SFAE-STRI-PMTRADE, 12350 RESEARCH PARKWAY, ORLANDO, FL 32826-3276, 
EMAIL: NICOLE.COEYMAN@US.ARMY.MIL. MACOM COMMANDERS WILL ALSO TRACK AND REPORT 
COMPLIANCE OF THE USER ACTIONS STATED IN SECTION 3 OF THIS MESSAGE FOR ALL 
SUBORDINATE ORGANIZATIONS AND ACTIVITIES TO PEO STRI (E-MAIL: 
NICOLE.COEYMAN@US.ARMY.MIL) NLT 7 DAYS FROM DATE OF THIS MESSAGE.  
 
 
2. (U)PROBLEM DISCUSSION:  
 
2.A. SUMMARY OF PROBLEM. SET UP, HANDLING AND TEAR DOWN OF THE IEDES DEVICE 
WITHOUT THE USE OF PROPER SAFETY GEAR (FACE SHIELD, EYE PROTECTION, AND GLOVES) 
INCLUDED IN THE KIT CAN RESULT IN INJURY TO SOLDIERS.  
 
FAILURE TO FOLLOW PROPER SAFETY AND EMPLACEMENT PROCEDURES WHEN USING THE 
PYROTECHNIC SCALABLE SIGNATURE DEVICE (PSSD) CAN RESULT IN INJURY TO SOLDIERS 
AND/OR DAMAGE TO THE EQUIPMENT.  
 
2.B. CORRECTIVE ACTION. TO PREVENT INJURIES, ENSURE PROPER SAFETY PROCEDURES ARE 
FOLLOWED WHILE USING THE IEDES TRAINING DEVICE (05-114/05-118). IEDES A-KITS AND 
B-KITS WERE FIELDED WITH SAFETY GEAR INCLUDED IN THE TRANSIT CASES. TO PREVENT 
INJURY AND EQUIPMENT DAMAGE, ENSURE ALL WARNINGS, CAUTIONS, AND NOTES IN THE 
IEDES OPERATOR'S USER MANUAL, OUM-05-6920-703-10, ARE ADHERED TO.  
 
 
3. (U) USER ACTIONS: IMMEDIATELY AFTER RECEIPT OF THIS MESSAGE: CONTINUE USE OF 
THE IEDES (05-114/05-118) ACCORDING TO PROPER PROCEDURES. FOLLOW THE AUTHORIZED 
USER MANUAL, OUM-05-6920-703-10, FOR PROPER PROCEDURES AND SAFETY WARNINGS THAT 
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SHALL BE FOLLOWED DURING EMPLACEMENT, OPERATION, HANDLING, AND TEAR DOWN OF THE 
IEDES DEVICE.  
 
 
4. (U)PEO STRI/PM TRADE ACTIONS: COORDINATE WITH THE INSTALLATION TSC TO ENSURE 
ALL FIELDED IEDES DEVICES (05-114/05-118) INCLUDED SAFETY GEAR IN BOTH A-KIT AND 
B-KIT TRANSIT CASES.  
 
 
5. (U)POINTS OF CONTACT:  
 
5.A. PM TRADE PROJECT DIRECTOR IS MS. NICOLE COEYMAN, (PEO STRI), ATTN: SFAE-
STRI-PMTRADE-LT, 12350 RESEARCH PARKWAY, ORLANDO, FL 32826-3276. PHONE 407-208-
3171, DSN 970-3171, E-MAIL: NICOLE.COEYMAN@US.ARMY.MIL.  
 
5.B. LOGISTICS OPERATIONS AND SUPPORT POC IS PM TRADE LOGISTICS MANAGER MS. 
DESTINY LASKI, (PEO STRI) ATTN: SFAE-STRI-PS-Q, 12350 RESEARCH PARKWAY, ORLANDO, 
FL 32826-3276, PHONE 407-384-5491, DSN 970-5491, EMAIL: 
DESTINY.G.LASKI.CTR@US.AMRY.MIL.  
 
5.C. TECHNICAL POC IS MS. NICOLE COEYMAN, LEAD SYSTEMS ENGINEER, (PEO STRI), 
ATTN: SFAE-STRI-PS-E-L, 12350 RESEARCH PARKWAY, ORLANDO, FL 32826-3276, PHONE 
407-208-3171, DSN 970-3171, EMAIL: NICOLE.COEYMAN@US.ARMY.MIL.  
 
5.D. PEO STRI SAFETY ENGINEER IS MS. TRACY STEPHENS, (PEO STRI) ATTN: SFAE-STRI-
PS-Q, 12350 RESEARCH PARKWAY, ORLANDO, FL 32826-3276, PHONE 407-384-3822, DSN 
970-3822, TRACY.M.STEPHENS@US.ARMY.MIL.  
 
6. (U) EXPIRATION DATE: 22 OCTOBER 2015 
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//UNCLASSIFIED// 
171820Z Dec 10 
FROM CDR USAJMC ROCK ISL IL//AMSJM-QAS//    
740(A) 
SUBJECT: AMMUNITION INFORMATION NOTICE (AIN) 047-11 SHELF LIFE OF COMMERCIAL 
DYNAMITE FOR CANINE EXPLOSIVE SCENT KITS (DODAC 1375-MN01) 
 
1.  AIN 046-11 WAS TRANSMITTED ON 161956Z Dec 10. 
 
2.  THIS AIN SUPERSEDES AIN 41-11. 
 
3.  DODICS:  MN01, M587, MN85, M585, MN04, MN30, MN32 
 
4.  REFERENCE:  SB 742-1, AMMUNITION SURVEILLANCE PROCEDURES, APPENDIX W, 1 SEP 
2008. 
 
5.  REQUEST THIS AIN BE DISSEMINATED TO ALL ORGANIAZATIONS WITH INSPECTION AND 
TRAINING MISSIONS RELATED TO CANINE SCENT KITS, 1375-MN01. 
 
6.  COMMERCIAL DYNAMITE IS ASSIGNED 18 MONTH SHELF-LIFE (S/L) IAW TB 9-1300-385, 
APPENDIX D.  QASAS ARE AUTHORIZED TO EXTEND S/L SIX (6) MONTHS IN ONE (1) MONTH 
INCREMENTS, NOT TO EXCEED TWENTY-FOUR (24) MONTHS TOTAL S/L. 
 
7.  UPON EXPIRATION OF EIGHTEEN (18) MONTH S/L, INSPECTION OF COMMERCIAL DYNAMITE 
SHALL BE PERFORMED EVERY THIRTY (30) DAYS TO VERIFY SERVICEABILITY IAW SB 742-1, 
APPENDIX W.  ASSETS THAT MEET INSPECTION REQUIREMENTS IN APPENDIX W, OTHER THAN 
S/L EXPIRATION, ARE APPROVED FOR TEMPORARY S/L EXTENSIONS AS INDICATED BELOW. 
 
    A.  DYNAMITE, EXGEL 40% NITROGLYCERIN, 1375-00-096-3095-M587: 
    LOT: LTE09M200-001 – S/L EXTENSION NOT TO EXCEED 31 DEC 2011. 
    LOT: LTE10J202-001 – S/L EXTENSION NOT TO EXCEED 30 SEP 2012. 
 
    B.  DYNAMITE, EXGEL 75% AMMONIUM NITRATE, 1375-01-494-9223-MN85: 
    LOT: LTE09M100-001 – S/L EXTENSION NOT TO EXCEED 31 DEC 2011. 
    LOT: LTE10J104-001 – S/L EXTENSION NOT TO EXCEED 31 SEP 2012. 
 
8.  SHELF LIFE EXTENSIONS ARE NOT INTENDED TO BECOME ROUTINE.  SHELF LIFE 
EXTENSIONS ARE A CONTINGENCY TO PREVENT ADVERSE IMPACT TO EXPLOSIVE DETECTOR DOG 
(EDD) TRAINING SCHEDULES.  USING UNITS SHALL MAKE EVERY EFFORT TO ACQUIRE 
REPLACEMENT STOCKS TO CORRESPOND WITH S/L EXPIRATION OF EIGHTEEN (18) MONTHS.  
 
9.  UNITS WITH ASSETS THAT FAIL TO MEET INSPECTION CRITERIA IN APPENDIX W, WILL 
RECLASSIFY ASSETS ACCORDINGLY AND IMMEDIATELY CONTACT INVENTORY MANAGEMENT 
SPECIALIST LISTED IN PARAGRAPH 10 REGARDING THEIR TRAINING REQUIREMENTS. 
 
10.  FOLLOWING LOTS HAVE EXPIRED S/L.  UNITS IN POSSESSION OF THESE LOTS SHOULD 
SCHEDULE THEM FOR IMMEDIATE DISPOSAL IAW LOCAL DEMIL POLICIES. 
 
    A.  DYNAMITE, EXGEL 40% NITROGLYCERIN, 1375-00-096-3095-M587: 
        LOT: 18JA06J1 – S/L EXTENSION NOT TO EXCEED 31 JAN 2008. 
        LOT: 25JY07J1-A – S/L EXTENSION NOT TO EXCEED 31 JUL 2009. 
        LOT: 03SE08J1 – S/L EXTENSION NOT TO EXCEED 31 SEP 2010. 







 
    B.  DYNAMITE, EXGEL 75% AMMONIUM NITRATE, 1375-01-494-9223-MN85: 
        LOT: 08MA06J1 – S/L EXTENSION NOT TO EXCEED 31 MAR 2008. 
        LOT: 25JY07J1 – S/L EXTENSION NOT TO EXCEED 31 JUL 2009. 
        LOT: 27AU08J1 – S/L EXTENSION NOT TO EXCEED 31 AUG 2010. 
 
11.  ALL LOTS OF COMMERCIAL DYNAMITE WITH DODICS M585, MN04, MN30, MN32 OR WITH 
EXPIRED S/L SHOULD BE SCHEDULED FOR IMMEDIATE DISPOSAL IAW LOCAL DEMIL POLICIES.  
TO ENSURE POSITIVE TRACKING FOR DEMIL OF OLDER STOCKS, UNITS WILL REPORT 
QUANTITIES OF THESE DODICS TO POC LISTED BELOW WITHIN THIRTY (30) DAYS OF RECEIPT 
OF THIS MESSAGE.   
 
12.  POC: INVENTORY MANAGEMENT SPECIALIST - MR. JOSEPH TASCHLER, AMSJM-RDI, DSN 
793-1372, E-MAIL JOE.S.TASCHLER@CONUS.ARMY.MIL, AND QASAS - MR. JAY TREMBLAY, 
AMSJM-QAS, DSN 793-8490, E-MAIL: JAY.TREMBLAY@US.ARMY.MIL 
  
13.  THIS AIN EXPIRES 31 DEC 2011 UNLESS OTHERWISE SUPERSEDED OR RESCINDED. 
 
//SIGNED// 
JOHN W GRAY 
CHIEF, AMMUNITION SURVEILLANCE DIVISION   
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Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Facility Title Log # Unit Expiration Date


Steel Waiver 


exp date


Range Waiver      


exp date


Arkman  & Others Pathfinder FTX 11-02-09 1-507th 3-Nov-11 NA NA


Arkman DZ Pathfinder VIRS Jump 11-03-09 1-507th 3-Nov-11 NA NA


Booker Urban Ops 9-9-10 3rd BDE/1-15th 23-Nov-12 NA NA


Booker Urban Operations (SQD LFX) 3-21-10 2-11 BOLC 30-Mar-12 NA Shoothouse 2 Jun 11


Booker Zero/CQM/Qualification 8-21-09 WHINSEC 1-Sep-11 NA NA


Booker Urban Operations 01-21-09 3/75th 19-Feb-11 NA Shoothouse 2 Jun 11


Booker Shoothouse, 25 meter Flat range 12-02-09 2/29th CATC 3-Dec-11 NA Shoothouse 2 Jun 11


Booker Shoothouse, 25 meter Flat range 4-6-10 1-29th 3-Jun-12 NA Shoothouse 2 Jun 11


Booker Booker Demo/Breach 7-04-10 75th Ranger Reg 14-Jul-11 NA 14-Jul-11


Booker Urban Operations/Marksmanship 11-17-09 1-50th 23-Nov-11 NA Shoothouse 2 Jun 11


Booker CQB LFX 4-08-09 209th MP 6-May-11 NA Shoothouse 2 Jun 11


Booker Sniper MOUNT Shooting 2-13-10 Sniper School 21-Feb-12 NA NA


Brann Squad React To Contact 12-09-09 3/75th 12-Jan-12 NA NA


Brann Stress Fire 1-16-09 3/75th 22-Feb-11 NA NA


Brann Breaching Facility 6-2-09 75th Ranger Reg 9-Sep-11 NA NA


Brann Fire team /Squad Live Fire 10-21-09 3/75th 16-Nov-11 NA NA


Brann Shoothouse 1-17-09 3/75th 22-Feb-11 NA NA


Buchanan Zero/Combat Pistol Range 11-14-09 DOT 4-Nov-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Buchanan Zero/Combat Pistol Range 10-09-09 642nd 1-Nov-11 NA NA


Buchanan Urban Ops (Squad LFX) 3-20-10 2/11th 30-Mar-12 NA Shoothouse 2 Jun 11


Buchanan Urban Ops 9-8-10 3rd BDE/1-15th 23-Nov-12 NA Shoothouse 2 Jun 11


Buchanan Shoothouse, 25 meter Flat range 12-04-09 2/29th/197th 6-Jan-12 NA Shoothouse 2 Jun 11


Buchanan


SRM/25m Zero/combat 


pistol/shoothouse 2-8-10 4th RTB 15-Feb-12 NA Shoothouse 2 Jun 11


Buchanan


25m Zero/Alt-C 


Qual/CQM/Shoothouse/Combat Pistol 10-08-09 WHINSEC 21-Feb-12 NA NA


Buchanan


Marksmenship Training/ 3 Gun 


Challenge 11-2-10 AMU 30-Oct-11 28-Oct-11 28-Oct-11


Buchanan Combat Pistol 10-07-07 Range Div Indef. NA NA


Buchanan Urban Ops 3-7-10 198th 28-Apr-12 NA NA


Buchanan Plt Mission Ess Tasks 10-07-10 3/75th 3-Nov-12 NA NA


Buchanan Best Ranger Competition Zero 3-15-08 4th RTB 1-Apr-11 NA NA


Buchanan


Sniper LFX (MOUT Ops/Pistol 


LFX/Convoy LFX 6-5-10 Sniper School 23-Aug-12 NA NA


Burroughs Sniper LFX 1-05-10 Sniper School 20-Jan-12 9-Sep-11 9-Sep-11


Burroughs SRM/Zero 4-7-10 199th/1-507th 18-Apr-12 NA NA


Burroughs Marksmenship Training 11-4-10 AMU 30-Oct-11 28-Oct-11 28-Oct-11


Burroughs Weapons Familiarization 1-08-10 3/75th 29-Mar-12 NA NA


Burroughs Weapons Familiarization 3-13-10 RSTB 28-Mar-12 NA NA


Burroughs SRM 6-6-09 2/29th 1-Sep-11 NA NA


Cactus Team/Squad Level Live Fire 7-04-09 1/29th 22-Jul-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Cactus Post Blast Analysis 8-04-09


789th ORD 


(EOD) 19-Aug-11 NA NA


Cactus Heavy Weapons 6-08-10 1/20th SFG 22-Jun-12 NA NA


Cactus Platoon Live Fire 8-10-09 1/29th 21-Sep-11 NA NA


Cactus Squad Live Fire 7-7-10 3/75th 25-Aug-12 NA EXPIRED


Cactus


Situational Training Exercise (Mortar 


LFX ) 6-9-10 NCOA 28-Jul-12 NA NA


Cactus Squad Level Live Fire 7-09-10 5th Ranger 30-Aug-12 NA NA


Cactus Support by Fire LFX 7-05-10 3/75th 18-Aug-11 NA NA


Cactus Plt LFX Raid 12-06-09 2-11th 1-Feb-12 NA NA


Cactus PLT Live Fire EX (Leader Forge) 8-15-09 2-11 IN 1-Oct-11 NA NA


Cactus PLT LFX 11-25-09 3/75th 18-Jan-12 NA NA


Cactus - Whitson Platoon SBF w/integrated CFF 3-06-09 2/11th / 199th IN 13-May-11 NA NA


Carmouche


BRM,ARM, Marksmanship, (Steel 


Targets) 1-10-09 1/50th / 198th 1-Feb-11


Steel Waiver 


Expired NA


Carmouche experimintation Laser 1-09-10 MBL 21-Jan-12 NA NA


Carmouche Heavy Weapons 8-10-10 3/75th 27-Aug-12 NA NA


Carmouche Stryker Qual Live Fire 2-04-09 1/29th/197th 1-Mar-11 NA NA


Carmouche Mechanized Leaders Course BFV A3 9-22-09 1/29th 27-Sep-11 NA NA


Carmouche Marksmanship Steel 11-20-09 192nd 19-Jan-12


Steel Waiver 


Expired NA


Carmouche BFV Gunnery 1-1-10 Range Division Indef. NA NA


Concord OP CAS Exercise 8-01-09 3/75th 2-Sep-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Concord OP RW Live Fire 4-05-09 Marines 8-Apr-11 NA NA


Coolidge 3/75 Weapons Fam 1-06-03 3/75th Indef. NA NA


Coolidge Anti-Armor Leader #1 10-02-09 2/29th 6-Oct-11 NA NA


Coolidge SAPT training 7-07-09 NCOA 5-Aug-11 NA NA


Coolidge U.S. Weapons Familiarization 3-09-09 1/11th 18-Mar-11 NA NA


Coolidge


Situational Training Exercise (Mortar 


LFX ) 7-08-09 NCOA 11-Aug-11 NA NA


Coolidge Field Fire with SAAMR 2-11-10 Sniper School 21-Feb-12 NA NA


Coolidge JAVELIN Gunnery 9-03-08 2/29th Indef. NA NA


Coolidge CFF/Situational Training Ex. CR9B51 08-11-09 2-11th IBOLC 14-Oct-11 NA NA


Coursen West
25m Zero/AMT/CQM/ALT-C QUAL/10m ZERO 


MACHINE GUNS (DAY AND NIGHT) 10-17-09 Range Division Indef NA NA


Coursen West AMT 3-12-09


1-11th IN (BOLC 


II) 22-Apr-11 NA NA


D-19 SRTR 10-18-09 1-50th 30-Nov-11 NA NA


DMPRC BFV Gunnery (Section Gunnery) 11-10-10 1-29th/197th 30-Nov-12 NA NA


DMPRC Platoon LFX Raid 10-05-10 3/75th 18-Nov-12 NA 26-Nov-11


D-8 SRTR 11-26-09 1-19th/198th 29-Nov-11 NA NA


Duke Anti Armor Experimentation 2-5-10 MBL 23-Feb-12 NA NA


Duke Anti-Tank Weapons Training 5-01-10 2/29th 8-Jun-12 NA NA


Easley KD Training 09-21-09


Chattahoochee 


Rifle 1-Mar-12 NA 10-Sep-11


Easley Sniper Familiarization/KD 7-01-10 3/75th 7-Jul-12 8-Sep-11 8-Sep-11







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Easley Marksmanship Training 11-9-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


English


Qual,Field Fire, Barricades, alt firing 


positions 12-07-09 Range Division Indef. NA NA


Farnsworth Zero 11-15-10 3rd BDE 30-Jan-11 NA NA


Farnsworth Shoothouse 1-14-10 3/75th 27-Jan-11 NA 9-Nov-11


Fergusson/Concord 


OP


Infantry Mortar Leaders Course 


W/STRYKER 2-03-10 2/29th 18-Feb-12 NA NA


Fergusson/Concord 


OP MBL M8X Light weight Base Plate Eval 10-22-09 MBL 30-Nov-11 NA NA


Fergusson/Concord 


OP Heavy Weapons 4-12-10 1/20th SFG 15-Apr-12 NA NA


Fiske Immigration&Customs 9-5-07


Homeland 


Security 13-Dec-11 NA 29-Jul-11


FP206/207 Mortar Evaluation Program (MORTEX) 3-03-09 3 BDE 12-Mar-11 NA NA


Galloway


PLT LFX with Building and trench 


clearing 3-15-10 2-11th IBOLC 30-Mar-12 NA NA


Galloway Squad Live Fire EX DAY only 6-04-09 4TH RTB 16-Jul-11 NA NA


Galloway Sniper Live Fire 6-4-10


Sniper 


School/2/29th 23-Aug-12 NA NA


Galloway Fire team, Squad LFX 9-12-10 3/75th 28-Oct-12 NA NA


Galloway Marksmanship Training 8-08-10 NCOA 9-Sep-12 NA NA


Galloway BRM & ARM 10-2-10 198th 6-Dec-12 20-Dec-11 NA


Galloway Squad Day/Night Live Fire Exercise 02-01-10 RSTB 29-Mar-12 NA NA


Galloway Marksmanship Steel 11-24-09 192nd 19-Jan-12


Steel Waiver 


Expired NA


Galloway Squad Movement to Contact 8-9-10 2/11th 21-Dec-12 NA NA


Garnsey PLT MTC, Live Fire Objective E 2-06-10 2/11th 18-Feb-12 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Griswold Marksmanship 11-13-10 198th 5-Dec-12 20-Dec-11 NA


Griswold SRM/Zero 10-05-09 MBL 14-Sep-11 NA NA


Griswold Weapons Eval/Demo 3-01-09 SBL 20-Apr-11 NA NA


Griswold Sniper Training KD 9-24-09 3/75th 25-Oct-11 NA NA


Griswold Zero/SRM 10-01-09 2-11th IBOLC 10-Dec-11 NA NA


Griswold Marksmanship Steel 11-23-09 192nd 19-Jan-12


Steel Waiver 


Expired NA


Griswold Sniper Live Fire 6-3-10 Sniper School 21-Jul-12 9-Sep-11 NA


Hook Marksmanship Training 1-27-06 AMU Indef NA NA


Juliet 6/7 SRTR 4-24-10 1-19th/198th 3-May-12 NA NA


K36 Squad LFX #3 11-1-10 3-75th 1-Jan-12 NA NA


K36 Squad LFX 10-04-10 3-75th 1-Jan-12 NA NA


K36 PLT LFX 10-19-09 3/75th 12-Jan-11 28-Jun-11 28-Jun-11


Krillings Marksmanship Training 11-5-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


Krillings RTB Stress Shoot Best Ranger 4-8-10 4TH RTB 18-Apr-12 NA NA


Krillings Weapons Experimentation 09-01-09 MBL 14-Oct-11 NA NA


Krillings Marksmanship Training 7-02-10 3/75th 21-Jul-12 8-Sep-11 8-Sep-11


M-8 CVLFX 2/47th IN 14-May-11 NA NA


Maertens Marksmanship Training 11-3-10 AMU 20-Oct-12 28-Oct-11 28-Oct-11


Maertens Known Distance Training 9-20-09


Chattahoochee 


Rifle 1-Mar-12 10-Sep-11 10-Sep-11







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Maertens KD Training 1-03-08 3-75th 18-Jan-11 8-Sep-11 8-Sep-11


Maertens Marksmanship Training 8-07-10 NCOA 9-Sep-12 working Working


Maertens


WASN-


16/WASN21/WASN34/WASN60,12 4-22-10 Sniper School 19-May-12 13-Jan-11 13-Jan-11


Maertens


Marksmanship Training (STEEL 


TARGETS) 10-01-10 198th 6-Dec-12 20-Dec-11 NA


Maertens Marksmanship Steel 11-21-09 192nd 19-Jan-12


Steel Waiver 


Expired NA


Malone 1 Jayne Wayne Day 5-02-10 2-54th 6-Jun-11 NA NA


Malone 1 Grenade Training 8-15-08 2/29 IN / 197th 4-Mar-11 NA NA


Malone 11


Basic, advanced, Barricade, and 


Reflexive Marksmanship 2-18-10 198th 28-Feb-12 NA NA


Malone 11


25 m zero, alt-c, Alt firing position 


Barricades 1-19-10 Range Division Indef NA NA


Malone 11


Zero, Alt-C Qual, Basic, Advanced, 


Barrcade, Reflective Fire 5-03-10 192nd 19-May-12 NA NA


Malone 12 Jane Wayne Day 4-10-10 192nd 25-Apr-11 NA NA


Malone 12 Best Ranger 09 Machinegun 4-03-09 4TH RTB 14-Apr-11 NA NA


Malone 12 Machine Gun Marksmanship 1-15-10 Range Division Indef NA 2-Jun-11


Malone 14


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-08-09 192nd 20-Dec-11 NA EXPIRED


Malone 14


Qual, Field Fire,Barricades, Alt Firing 


Positions 09-07-09 198th 1-Dec-11 NA NA


Malone 14 Rifle Marksmanship BRM/ARM 01-06-01 Range Division Indef. NA NA


Malone 15 Rifle Marksmanship BRM/ARM 01-07-01 Range Division Indef. NA EXPIRED


Malone 16 Rifle Marksmanship BRM/ARM 01-09-01 Range Division Indef. NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Malone 16


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-06-09 192nd 20-Dec-11 NA NA


Malone 16 Best Ranger 09 4-04-09 4TH RTB 14-Apr-11 NA NA


Malone 16


Qual, Field Fire, Alt Positions, 


Barricades 09-05-09 198th 1-Dec-11 NA NA


Malone 17 25m zero/alt-c Qual / barricades 2-22-10 Range Division 15-Jan-11 NA NA


Malone 18 Best Ranger 09 4-02-09 4TH RTB 14-Apr-11 NA NA


Malone 18 Rifle Marksmanship BRM/ARM 01-10-01 Range Division Indef. NA NA


Malone 2 Down Range Feedback / zero 10-16-09 Range Division Indef. NA NA


Malone 2


Qual,Field Fire, Barricades, alt firing 


positions 09-08-09 198th 1-Dec-11 NA NA


Malone 21


M203/MK13/M320/M320A1 


Qual/Familiarization 01-21-10 Range Division 28-Jan-12 NA NA


Malone 22


Individual fire and Maneuver Buddy 


Team 2-17-10 192nd 25-Apr-12 NA 2-Jun-11


Malone 22


Individual fire and Maneuver Buddy 


Team 3-8-10 2-11th 12-May-12 NA NA


Malone 22 Fire Team LFX 1-11-10 198th 28-Jan-12 NA 12-Dec-11


Malone 24 Mortar Live Fire 10-12-07 D 2/29 IN 1-Apr-11 NA NA


Malone 25 Mortar LFX 12-01-09 2-11th IBOLC 4-Jan-12 NA NA


Malone 25 Mortar Live Fire Day and Night 10-13-07 D 2/29 IN 1-Apr-11 NA NA


Malone 3


Individual fire and Maneuver Buddy 


Team 1-10-10 198th 28-Jan-12 NA Pending


Malone 3 Individual IMT 8-06-10 3/75th 18-Aug-11 NA NA


Malone 3


Individual fire and Maneuver Buddy 


Team 4-13-10 4th RTB 14-Apr-12 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Malone 3


Individual fire and Maneuver Buddy 


Team 10-3-10 2-11th 21-Dec-12 NA NA


Malone 3


Individual fire and Maneuver Buddy 


Team 4-9-10 192nd 11-Apr-12 NA NA


Malone 4/5 Jane Wayne Day 3-05-09 1-50th 5-Mar-11 NA NA


Malone 4/5 Machinegun Marksmanship 1-18-10 Range Division Indef. NA NA


Malone 7


Qual, field Fire, NBC Firing  day and 


night 9-04-09 198th 1-Dec-11 NA NA


Malone 7


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-05-09 192nd 20-Dec-11 NA NA


Malone 7 Rifle Marksmanship BRM/ARM 01-05-01 Range Division Indef. NA NA


Malone 9 25m zero/alt-c/barricades 6-7-10 Range Division Indef NA 2-Jun-11


McAndrews 25 m zero, alt-c, Alt firing position 12-11-09 2-11th 1-Feb-12 NA NA


McAndrews Down Range Feedback 4-23-10 Range Division Indef NA 2-Jun-11


McAndrews Marksmanship Training 11-9-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


Mines TA U.S. Mines 1-16-10 2/29th 1-Mar-12 NA NA


Parks Test Bay 11-7-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


Patton U.S. Weapons Familiarization 8-3-10 2-29th 9-Aug-12 NA NA


Patton Small Arms Prof Training 6-10-10 NCOA 28-Jul-12 NA NA


Patton US Weapons LFX 11-16-09 2-11th IBOLC 3-Dec-11 NA NA


Phillips Marksmanship Training 11-6-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


Pierce Fire Team LFX 1-7-10 2-11th 2-Feb-12 NA


Shoot House Waiver 


Expired


Pierce Buddy Team LFX 2-20-10 192nd 15-Apr-12 NA Pending







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Pierce Squad Live Fire EX DAY/Night 08-03-09 6th RTB 1-Sep-11 NA


Shoot House Waiver 


Expired


Pierce Squad Live Fire 11-11-10


Warrior Training 


Center 9-Dec-12 NA


Shoot House Waiver 


Expired


Pierce


Individual fire and Maneuver Buddy 


Team 2-16-10 192nd 24-Feb-12 NA


Shoot House Waiver 


Expired


Pierce


Individual fire and Maneuver Buddy 


Team 1-12-10 198th 27-Jan-12 NA Pending


Pool Marksmanship Training 11-8-10 AMU 13-Oct-12 28-Oct-11 28-Oct-11


Porter Range Combat Pistol (STANDARD) 2-12-10 Range Division Indef NA NA


Porter Range Combat Pistol 06-09-09 2/29th IN 23-Sep-11 NA NA


Red Cloud Red Cloud Zero 8-16-09 1/29th 27-Aug-11 NA NA


Red Cloud Fire without FDC IMLC 2-2-10 D 2/29 IN 17-Mar-12 NA NA


Red Cloud


Situational Training Exercise (Mortar 


LFX ) 7-09-09 NCOA 17-Aug-11 NA NA


Red Cloud Sniper LFX Vendors Shoot 8-11-10 Sniper School 28-Sep-12 MOI Required NA


Red Cloud Small Arms Demo 11-19-09 MBL 3-Dec-11 NA NA


Red Cloud


Situational Training Exercise (Mortar 


LFX ) 9-13-09 2-54/192nd 20-Sep-11 NA NA


Red Cloud STRYKER Familiarization 10-06-10 1/29th 20-Oct-12 NA NA


Red Cloud US Weapons Familiarization 5-5-10 2-11th 15-Jun-12 NA NA


Red Cloud Familiarization Fire / Bradley Gunnery 9-17-09 1/29th 13-Oct-11 NA NA


Red Cloud Weapons Familiarization / Snaplink 10-07-09 3/75th 28-Oct-11 NA NA


Red Cloud Small Arms Proficiency Training 08-02-09 NCOA 17-Aug-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Red Cloud IPCC HOTEX Demo w/Stryker 1-22-09 1-29th 30-Apr-11 NA NA


Roosevelt Zero Alt-C, Barricade, ATM/CQM 2-10-10 Range Division Indef NA NA


Ruth Machine Gunnery,Marksmanship 8-04-08 Range Division Indef. NA NA


Ruth Stryker Qualification 03-09-10 1-29th/197th 5-Apr-12 NA NA


Ruth Sniper POI 3-6-10 Sniper School 10-Mar-12 NA NA


Ruth 25mm Baseline 8-05-08 Range Division Indef. NA NA


Shelton Marksmanship 9-5-10


Rifle and pistol 


club 2-Dec-12 NA 12-Dec-11


Simpson


Qual,Field Fire, Barricades, alt firing 


positions 12-08-09 Range Division Indef. NA NA


TAA Mailed Foot SRTR 8-05-10 1-50th 8-Sep-12 NA NA


Tango 7/8 60mm,81mm SRTR Shoot 02-05-09 1-19th 19-Feb-11 NA NA


Terry Demo Standard Demo 3-01-10 Range Division Indef NA NA


Terry Demo Urban Breaching Training 8-12-10 WHINSEC 12-Dec-11 NA 12-Dec-11


Terry Demo ENT Ballistic Breach 07-10-09 NCOA 30-Sep-11 NA NA


Todd Field DES Construction/Use 9-9-02 4TH RTB Indef NA NA


Victory Pond Rangers in Action 2-10-00 4TH RTB Indef. NA NA


Wagner Sniper Training 10-06-09 3/75th 25-Oct-11 NA NA


Wagner Machine Gun Marksmanship 1-17-10 Range Division Indef. NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 1/5/2011


Wagner Rifle and Carbine Study 3-17-10 MBL 21-Apr-12 NA NA


Wagner Machine Gun Gunnery/Fire Control 8-1-10 2/11th 28-Sep-12 NA NA


Warner


M203, MK13/M320/M320A1 Qual / 


Familiarization 01-20-10 Range Division 28-Jan-12 NA NA


Young Range Infiltration Course 8-09-09 2/29th 1-Mar-12 NA NA
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Beginning 1 Sep 10 
construction will 
commence on PN: 
69741 with work starting 
in yellow circled area.  
Keep all training out of 
and north of this site, 
which is in the vicinity 
Buena Vista & Loraine 
Rd Intersection. This 
project also closes L4, L6 
& L7 to all training at this 
time. Construction will 
begin in compartments 
L3 and L5 in the Dec 10 
timeframe.  


CONSTRUCTION PLAN WARNORD
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K6CDBCDM

Polygonal Line



K6CDBCDM

Callout

Jamestown Rd. Area Closed to through Traffic



K6CDBCDM

Callout

Type 3 Barricade



K6CDBCDM

Callout

3 Advanced Rd Closure signage Per MUTCD



K6CDBCDM

Line



K6CDBCDM

Line



K6CDBCDM

Line



K6CDBCDM

Line



K6CDBCDM

Callout

Type 3 Barricade



K6CDBCDM

Callout

3 Advanced Rd. Closure Signage per MUTCD



K6CDBCDM

Text Box

Yankee Rd



K6CDBCDM

Text Box

Weems Pond



K6CDBCDM

Text Box

Lightning Rd



K6CDBCDM

Line



K6CDBCDM

Line



K6CDBCDM

Line



K6CDBCDM

Text Box

Local Traffic is permit to the south side of Weems Pond, but there will be limited area to turn around so the closure is place at the Yankee Rd intersection.



K6CDBCDM

Text Box

Access to Lightning Rd from the south will be maintained.



K6CDBCDM

Text Box

Jamestown Rd. Closure for Good Hope Access Rd. 69358
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Starting immediately for the next 
30-days we will shut down the 
following roads due to UXO
clearance work being escalated in 
these areas per request from the 
Corps of Engineers, IAW their work 
schedules.


• Box Springs Road from the 
intersection of Buena Vista Road 
south to the intersection of 
Underwood Road.


• Red Diamond Road from the 
intersection of Buffalo Road south 
to the intersection of Lafayette 
Road.


NOTE:  This UXO clearance work 
will require a 1,000 meter safety 
zone around these affected areas 
which will put them off limits for 
any use.
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BLDG 5500


Access to or from the maneuver 
training areas or range facilities on 
the interior of the installation can 
be accomplished by the blue (Blue 
Route) for BFVs, M1s, and M88s. 
This route consists of taking 
Jamestown road to Brinson Rd 
crossing old Cusseta HWY then 
onto Hersey Rd going under the 
bridge over Hwy 27 coming out 
onto Babbitt Rd that parallels Hour 
Glass Rd and continuing north on 
Hourglass Road tank trail which 
will take you by Kings Pond and 
McKenna Mout Site for access to 
Northern areas. 


Alternate Route to and from Bldg 
5500 (RED Route, BFV only) 
takes tank trail to left and comes 
out on south end of 8th Division Rd 
right before Victory Pond. Once 
there Dave Benefield has 
authorized them to use 8th 
Division roadway/blacktop to drive 
to the Collins Training Center (Bldg 
5500) using the front entrance 
through this construction period. 





		Slide Number 1
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Malone 22, Lane 1 Erosion Damage
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Ft. Benning Integrator Program
Status Overview 13-Sep-10


« SUBMITTED u NEED TO COORDINATE t LATE


0


Date: 10-Sep-10 AWARDED n NEED TO ORDER l NO ACTION u EARLY / ON-TIME


30


60 60 * Scheduled/ Projected Date         A Actual Date µ Coordinated


90 90 A/S: Soldier Ready Completion


90


20-Aug-10
ISEC 
ISP 


Comm


NEC ISP 
Comm Dur. User Need 


Date First Unit Class


FT. BENNING AREA OFFICE


64370/ 65056 A TRAINEE BARRACKS CPLX 1  (10x BKS/COFs) 07 BCA BRAC HC Barracks 4313-17,
4323-27


07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - 20-Jul-09 A - A« -d A 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 B TRAINEE BARRACKS CPLX 1  (DFAC) 07 BCA BRAC HC Barracks 4320 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A - A« -d A 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 C TRAINEE BARRACKS CPLX 1  (2x BN HQ) 07 BCA BRAC HC Barracks 4318, 4322 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A - A« -d A 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 D TRAINEE BARRACKS CPLX 1 (194TH BDE HQ FROM PN 65056) 07 BCA BRAC HC Barracks 4300 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« -d A 02-Feb-10 A 22-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


65068A TRAINEE BARRACKS CPLX 2 (10x BKS/COFs) 07 BCA BRAC SH Barracks 3505-25, 
3565-85


07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - 20-Jul-09 A 03-Apr-09 A« -d A 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A t -29 15-Jan-10 1-Nov-10 Å -290 1-50th BCT


65068B TRAINEE BARRACKS CPLX 2 (DFAC) 07 BCA BRAC SH Barracks 3500 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« -d A 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A u 13 26-Feb-10 1-Nov-10 Å -248 1-50th BCT


65068C TRAINEE BARRACKS CPLX 2 (2x BN HQ) 07 BCA BRAC SH Barracks 3530, 3560 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« -d A 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A t -19 25-Jan-10 1-Nov-10 Å -280 1-50th BCT


65041A TRAINEE BARRACKS CPLX 3 (4x BKS/COFs) 08 MCA BRAC HC Barracks 4210-25 08-D-0051 - 001 26-Sep-08 A D/B 23-Oct-08 A 14-Mar-10 A 14-Mar-10 - 01-Feb-10 A 12-Jan-10 A« 10d A 10-Jun-10 A 19-Jun-10 A 60 24-Nov-09u 30 90 29-Aug-10 * u 97 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041B TRAINEE BARRACKS CPLX 3 (DFAC) 08 MCA BRAC HC Barracks 4205 08-D-0064 - 001 30-Sep-08 A D/B 06-Nov-08 A 05-Aug-10 A 05-Aug-10 - 07-May-10 P - A« 90d * 05-Aug-10 P 03-Nov-10 P 60 24-Nov-09u 30 90 29-Nov-10 * u 1 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041C TRAINEE BARRACKS CPLX 3 (3-81 BN HQ) 08 MCA BRAC HC Barracks 4200 08-D-0086 - 001 30-Sep-08 A D/B 12-Nov-08 A 17-Mar-10 A 17-Mar-10 - 15-Jan-10 P 18-Feb-10 A« 90d * 17-Mar-10 P 15-Jun-10 P 60 24-Nov-09u 30 90 14-Jul-10 * u 113 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041D TRAINEE BARRACKS CPLX 3 (1x BKS/COFs - #4230) 08 MCA BRAC HC Barracks 4230 30-Nov-10 * D/B 30-Dec-10 * 15-Aug-12 * 15-Aug-12 - 17-May-12 P 27-Aug-11 P l 90d * 15-Aug-12 P 13-Nov-12 P 60 24-Nov-09u 30 90 13-Nov-12 P u 0 13-Nov-12 28-Oct-10 Æ 747 3-81 AR


64459A TSB CPLX PH1 (DOTS HQ) 07 BCA BRAC HC Harmony 5310 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 16-Nov-09 A« -d A 14-May-10 A 28-May-10 A 59 20-Nov-09u 30 89 28-May-10 A t -20 8-May-10 15-Nov-10 Å -191 DOTS 63M ALC


64459B TSB CPLX PH 1 (4x BRKS/COFs) (316 CAV & 3-81AR) 07 BCA BRAC HC Harmony 5115-17, 
5119


07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 19-Nov-09 A« -d A 05-Apr-10 A 05-May-10 A 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


64459C TSB CPLX PH1 (2x RMs, 1xARMS VAULT) (316 CAV) 07 BCA BRAC HC Harmony 5112-14 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 19-Nov-09 A« -d A 29-Mar-10 A 02-Apr-10 A 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


64459D TSB CPLX PH1 (3xUEPH) (342 PN) 07 BCA BRAC HC Harmony 5122-24 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A - A« 90d * 01-Apr-09 * 30-Jun-09 * 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


65056D IET BDE HQ (DFAC) (PP) 07 BCA BRAC HC Harmony 5140 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A - A« 90d * 16-Feb-10 P 17-May-10 P 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


65056E IET BDE HQ (MARDET BN HQ) (3-81AR) 07 BCA BRAC HC Harmony 5118 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 16-Nov-09 A« -d A 01-Mar-10 A 16-Apr-10 A 60 20-Nov-09u 30 90 29-May-10 * u 3 1-Jun-10 15-Nov-10 Å -167 3-81 AR 63M ALC


54931 CHILD DEVELOPMENT CTR. (6-10 Years) 07 BCA BRAC MP Harmony 2389 07-D-0044 - 003 19-Sep-07 A D/B 26-Oct-07 A 01-May-09 A 01-May-09 - - A - A« 90d * - A - A 60 - Au 30 90 - A u 0 A/S A/S MWR N/A


46676 CHILD DEVELOPMENT CTR. Indianhead (< 6 Years) (Prior PN 65580) 08 MCA BRAC MP Harmony 2653, 11306 07-D-0044 - 004 30-Sep-08 A D/B 05-Nov-08 A 25-May-10 A 25-May-10 - 24-Feb-10 P - A« 90d * 25-May-10 P 23-Aug-10 P 60 31-May-10u 30 90 23-Aug-10 P u 0 A/S A/S MWR N/A


64462A REC. STN. PH 1 (DFAC) 08 MCA BRAC SH Barracks 3009 08-D-0065 - 001 15-May-09 A D/B 30-Jul-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P - A« 90d * 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P t -61 29-Jun-11 23-Jan-11 Æ 157 30th AG N/A


64462B REC. STN. PH 1 (RECEPTION, 30th AG HQ) 08 MCA BRAC SH Barracks 3010 07-D-0056 - 001 27-Jun-08 A D/B 05-Aug-08 A 20-Mar-10 A 20-Mar-10 - 19-Jan-10 A - A« 45d * 01-Mar-10 * 15-Apr-10 * 15 20-Nov-09u 15 30 19-Apr-10 A u 0 19-Apr-10 23-Jan-11 Å -279 30th AG N/A


65287 CONVERSION TO TRAINING CENTER (TSC) 08 BCA BRAC SH Barracks 3020,
3021


07-D-0056 - 001 27-Jun-08 A D/B 05-Aug-08 A 31-Dec-10 * 31-Dec-10 - 02-Oct-10 P 02-Apr-10 A« 90d * 31-Dec-10 P 31-Mar-11 P 60 31-May-10 n 30 90 31-Mar-11 P u 0 A/S A/S N/A N/A


51256/ 67419A REC. STN. PH 2 & PH3 (2x BARRACKS) 09 MCA Mission SH Barracks 3015, 3005 09-D-0052 - 002 28-Sep-09 A D/B 12-Nov-09 A 15-Jul-11 * 15-Jul-11 - 16-Apr-11 P 09-Jun-10 A« 90d * 15-Jul-11 P 13-Oct-11 P 60 31-May-10 n 30 90 13-Oct-11 P t -28 15-Sep-11 23-Jan-11 Æ 235 30th AG N/A


67419B REC. STN. PH 3 (SOLDIER COMMUNITY BLDG) 10 BCA Mission SH Barracks 3006 09-D-0012 - 004 19-Nov-09 A D/B 06-Jan-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 16-Jun-10 A« 90d * 15-Sep-11 P 14-Dec-11 P 60 31-May-10 n 30 90 14-Dec-11 P t -90 15-Sep-11 23-Jan-11 Æ 235 30th AG N/A


65032 FIRE & MOVEMENT RANGE 1 (FM 1) 08 BCA BRAC OC Ranges Small Mult. 08-C-0060 - N/A 18-Sep-08 A D-B-B 20-Oct-08 A 20-Oct-09 A 20-Oct-09 - - A 15 31-May-10u 15 22-Jul-09 P n 30d P 30 19-Nov-09 * u 520 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65044 MODIFIED RECORD FIRE RANGE (MRF 2) 08 BCA BRAC OC Ranges Small Mult. 08-D-0046 - 001 14-Aug-08 A D-B-B 26-Sep-08 A 23-Jun-10 A 23-Jun-10 - 01-Apr-10 P 15 31-May-10u 15 25-Mar-10 P n 30d P 30 30-Jul-10 * u 267 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65045 MODIFIED RECORD FIRE RANGE (MRF 3) (#1) 08 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 001 19-Sep-08 A D-B-B 17-Oct-08 A 14-Jul-10 A 14-Jul-10 - 15-Apr-10 P 15 31-May-10u 15 15-Apr-10 P n 30d P 30 30-Sep-10 * u 253 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65046 MODIFIED RECORD FIRE RANGE (MRF 4) (#2A) 08 BCA BRAC OC Ranges Small Mult. 08-D-0049 - 001 22-Sep-08 A D-B-B 17-Oct-08 A 05-May-10 A 05-May-10 - 02-Mar-10 P 15 31-May-10u 15 04-Feb-10 P n 30d P 30 30-Jun-10 * u 297 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65048 MODIFIED RECORD FIRE RANGE (MRF 6) (#2B) 08 BCA BRAC OC Ranges Small Mult. 08-D-0047 - 002 19-Sep-08 A D-B-B 17-Oct-08 A 17-Jun-10 A 17-Jun-10 - 19-Mar-10 P 15 31-May-10u 15 19-Mar-10 P n 30d P 30 30-Jul-10 * u 280 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65251A UMA (TEMF A, TEMPF B) (DOTS) 08 BCA BRAC HC Harmony 5405, 5415 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 04-Aug-10 - 06-May-10 P 05-Jan-10 A« -d A 03-Aug-10 A 21-Aug-10 * 60 31-Dec-09u 30 90 02-Nov-10 P t -63 31-Aug-10 28-Oct-10 Å -58 DOTS N/A


65251B UMA (HARDSTAND) (DOTS) 08 BCA BRAC HC Harmony N/A 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 04-Aug-10 - 06-May-10 P 60 31-Dec-09u 30 90 02-Nov-10 P t -63 31-Aug-10 28-Oct-10 Å -58 DOTS N/A


65251C UMA (POL POINT/PACKAGE POL) (DOTS) 08 BCA BRAC HC Harmony Small Mult. 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 04-Aug-10 - 06-May-10 P 60 31-Dec-09u 30 90 02-Nov-10 P t -63 31-Aug-10 28-Oct-10 Å -58 DOTS N/A


65862A TSB CPLX PH 2 (BRADLEY VMI/LIBRARY) (HC) 08 BCA BRAC HC Barracks 5205 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 31-Jul-10 Æ 4 02-May-10 P 04-Feb-10 A« 90d * 07-Aug-10 A 30-Aug-10 * 60 31-May-10u 30 90 29-Oct-10 P u 6 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65862B TSB CPLX PH 2 (HARDSTAND) (HC) 08 BCA BRAC HC Barracks N/A 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 31-Jul-10 Æ 4 02-May-10 P 60 31-May-10u 30 90 29-Oct-10 P u 6 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65862C TSB CPLX PH 2 (HET UPLOAD SITE) (HC) 08 BCA BRAC HC Barracks Small Mult. 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 04-Aug-10 A 31-Jul-10 Æ 4 02-May-10 P 60 31-May-10u 30 90 29-Oct-10 P u 176 23-Apr-11 18-Feb-11 Æ 64 1-81 AR 19K OSUT


65862D TSB CPLX PH 2 (250 PN UPH) (HC) 08 BCA BRAC HC Harmony 5130 07-D-0049 - 002 22-Sep-08 A D/B 15-Oct-08 A 02-May-10 A 02-May-10 - 16-Mar-10 * - A« 90d * 02-May-10 P 31-Jul-10 P 60 31-May-10u 30 90 28-Sep-10 P u 37 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT
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65382 STATIONARY TANK RANGE 08 BCA BRAC OC Ranges N/A 08-D-0046 - 001 14-Aug-08 A D-B-B 26-Sep-08 A 23-Jun-10 A 23-Jun-10 - 01-Apr-10 P 60 31-May-10u 30 25-Mar-10 P n 30d P 90 28-Sep-10 P u 270 25-Jun-11 18-Feb-11 Æ 127 1-81 AR 19K OSUT


65394 SOF RSTB BATTALION HQ CPLX 08 SOF MP Ranges 2852-54 07-D-0042 - 001 28-Mar-08 A D/B 18-Apr-08 A 25-Jun-10 A 25-Jun-10 - - A - A« 90d * 25-Jun-10 P 23-Sep-10 P 60 31-May-10u 30 90 23-Sep-10 P u 0 A/S A/S 75th N/A


65396 SOF REGIMENTAL HQ ADDITION 08 SOF MP Ranges 2852-54 07-D-0054 - 001 14-Feb-08 A D/B 11-Mar-08 A 16-Jun-09 A 16-Jun-09 - - A - A« 90d * 16-Jun-09 P 14-Sep-09 P 60 31-May-10u 30 90 28-Sep-09 P u 0 A/S A/S 75th N/A


65397 SOF RSTB EQUIPMENT MAINT CPLX 08 SOF MP Ranges 2858 07-D-0042 - 001 28-Mar-08 A D/B 18-Apr-08 A 25-Jun-10 A 25-Jun-10 - - A - A« 90d * 25-Jun-10 P 23-Sep-10 P 60 31-May-10u 30 90 23-Sep-10 P u 0 A/S A/S 75th N/A


65439A INFRA. SPT. (ROADS, BRIDGES, ACP, UTILITIES) 08 BCA BRAC HC Main Post 4180-82, 
M0001-
M004


07-D-0058 - 005 26-Sep-08 A D/B 08-Oct-08 A 30-Sep-10 * 30-Sep-10 - 30-Aug-10 * 22-Jan-10 A« 90d * 30-Sep-10 P 29-Dec-10 P 60 31-May-10u 30 90 29-Dec-10 P t -55 4-Nov-10 A/S N/A N/A


65439B INFRA. SPT. (AMMO SUPPLY POINT) 08 BCA BRAC HC Main Post 6008 (ASR)
Add 6000


Small Mult.


07-D-0061 - 001 17-Sep-08 A D/B 07-Oct-08 A 30-Jul-10 A 30-Jul-10 - 01-May-10 P 13-Nov-09 A« 90d * - A 28-Oct-10 P 60 31-May-10u 30 90 28-Oct-10 P u 240 25-Jun-11 18-Feb-11 Æ 127 DOL 19K OSUT


65439C INFRA. SPT.  INCR. 2 (DOG KENNEL) 09 BCA BRAC MP Main Post 1794-96 09-C-0018 - N/A 01-May-09 A D/B 18-May-09 A 15-Feb-10 A 15-Feb-10 - 30-Nov-09 P 18-Nov-09 A« -d A 01-Apr-10 A 16-Apr-10 A 60 31-May-10u 30 90 29-May-10 * t -89 1-Mar-10 28-Oct-10 Å -241 209th MP N/A


65439D INFRA. SPT.  INCR. 2 (HC FIRE STATION & PEDESTRIAN BRIDGE) 09 BCA BRAC HC Main Post 4206 09-C-0018 - N/A 01-May-09 A D/B 18-May-09 A 15-Jan-11 * 01-Feb-11 Å -17 17-Oct-10 P 05-Apr-10 A« 90d * 15-Jan-11 P 15-Apr-11 P 60 31-May-10 n 30 90 15-Apr-11 P u 17 2-May-11 28-Oct-10 Æ 186 DES N/A


76080A INFRA. SPT.  INCR. 3 (DIXIE ROAD)(LINDSEY CREEK IC/ MARNE 
RD BRIDGE)


10 BCA BRAC HC Main Post N/A 07-D-0043 - CV05 01-Jul-10 A D/B 14-Jul-10 A 13-Sep-11 * 13-Sep-11 - 15-Jun-11 P 0 31-May-10 n 0 0 13-Sep-11 P u 2 15-Sep-11


76080B INFRA. SPT.  INCR. 3 (MOTOR POOL) 10 BCA BRAC HC Main Post TBD 10-D-0049 - 001 07-Sep-10 A D/B 01-Oct-10 * 30-Nov-11 * 15-Aug-11 Æ 107 01-Sep-11 P 05-Dec-10 P n 45d P 30-Nov-11 P 14-Jan-12 P 25 31-May-10 n 20 30 30-Dec-11 P t -106 15-Sep-11 DPW


76080C INFRA. SPT.  INCR. 3 (BUS BARN) 10 BCA BRAC HC Main Post TBD 28-Jul-10 * D/B 15-Aug-11 45d P 25 31-May-10 n 20 30 15-Sep-11 DPW


76080D INFRA. SPT.  INCR. 3 (RECYCLING) 10 BCA BRAC HC Main Post TBD 28-Jul-10 * D/B 15-Aug-11 45d P 25 31-May-10 n 20 30 15-Sep-11 DPW


67648A SIMULATION FACILITY (HC NW) 08 MCA BRAC HC Ranges 4105 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 28-May-10 A 28-May-10 - 18-Feb-10 A PeoStri A« 90d P - A 26-Aug-10 P 60 24-Nov-09u 30 27-Feb-10 P n 30d P 90 13-Sep-10 P µ -75 30-Jun-10 13-Apr-11 Å -287 2-16 CAV ABOLC


67648B SIMULATION FACILITY (HC SW) 08 MCA BRAC HC Ranges 4350 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 28-May-10 A 28-May-10 - 18-Feb-10 A 13-Dec-09 A« 90d * 15-Jun-10 A 05-Aug-10 A 60 24-Nov-09u 30 27-Feb-10 P n 30d P 90 13-Sep-10 P µ -75 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


67648C SIMULATION FACILITY (SH) 08 MCA BRAC SH Ranges 3246 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 28-May-10 A 28-May-10 - 18-Feb-10 A 13-Dec-09 A« 30d * 15-Jun-10 A 03-Aug-10 A 15 24-Nov-09u 15 27-Feb-10 P n 30d P 30 15-Jul-10 P µ -15 30-Jun-10 1-Nov-10 Å -124 2-46 IN BCT


48644 CENTRAL VEHICLE WASH FACILITY 09 MCA BRAC HC Harmony TBD 09-D-0011 - 001 25-Aug-09 A D/B 09-Sep-09 A 30-Apr-11 * 30-Apr-11 - 30-Jan-11 P Range? A« 15d * 30-Apr-11 P 15-May-11 P 0 N/A 0 15 15-May-11 P t -40 5-Apr-11 23-Jan-11 Æ 72 5/15 CAV 19D OSUT


64460A DS/GS MAINTENANCE FACILITY (WPNS REPAIR SHOP) (DOTS) 09 MCA BRAC KH Harmony 9074 09-C-0061 - N/A 18-Sep-09 A D/B 14-Oct-09 A 15-Apr-11 * 15-Apr-11 - 15-Jan-11 P 02-Mar-10 A« 90d P 15-Apr-11 P 14-Jul-11 P 60 31-May-10 n 30 90 14-Jul-11 P u 0 14-Jul-11 23-Jan-11 Æ 172 DOL N/A


65322A GEN. INSTR. CPLX, INCR. 1 (DOL WAREHOUSES CPLX) 09 BCA BRAC KH Harmony 9057, 9058 09-C-0079 - N/A 30-Sep-09 A D/B 06-Nov-09 A 01-Mar-11 * 01-Mar-11 - 01-Dec-10 P 06-Apr-10 A« 60d P 01-Mar-11 P 30-Apr-11 P 40 31-May-10 n 20 60 30-Apr-11 P t -176 5-Nov-10 21-Oct-10 Æ 15 NCOA 19D ALC


64460B DS/GS MAINTENANCE FACILITY (TEMFs) (DOL) 09 MCA BRAC HC Harmony 5300, 5311, 
5312, 5313, 
5315, 5320, 
5321, 5322


09-D-0030 - 001 04-Sep-09 A D/B 21-Sep-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 17-Sep-10 * n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P u 0 29-Aug-11 23-Jan-11 Æ 218 DOL N/A


64460C GEN. INSTR. CPLX, INCR. 1 (DOL SHOP 1) (HC) (from 65322) 09 BCA BRAC HC Harmony 5305 09-D-0030 - 001 04-Sep-09 A D/B 21-Sep-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 17-Sep-10 * n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P u 0 29-Aug-11 21-Oct-10 Æ 312 DOL N/A


64797 TRACKED VEHICLE DRIVER'S COURSE 09 MCA BRAC HC Harmony Small Mult. 07-D-0013 - 002 24-Sep-09 A D-B-B 22-Oct-09 A 30-Jun-11 * 30-Jun-11 - 01-Apr-11 P 0 31-May-10 n 0 0 30-Jun-11 P t -86 5-Apr-11 28-Oct-10 Æ 159 5-15 CAV 19D OSUT


65033 FIRE & MOVEMENT RANGE 2 (FM 2) 09 MCA BRAC OC Ranges Small Mult. 09-C-0073 - N/A 28-Sep-09 A D-B-B 10-Nov-09 A 31-Jan-11 * 31-Jan-11 - 02-Nov-10 P 60 31-May-10 n 30 11-Sep-10 P n 30d P 90 01-May-11 P t -8 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65035 RIFLE/MACHINE GUN ZERO RANGE 1 (R/MG Zero 1) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 004 23-Sep-09 A D-B-B 22-Oct-09 A 31-Dec-10 * 31-Dec-10 - 02-Oct-10 P 60 31-May-10 n 30 04-Sep-10 P n 30d P 90 31-Mar-11 P u 23 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65036 RIFLE/MACHINE GUN ZERO RANGE 2 (R/MG Zero 2) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 003 23-Sep-09 A D-B-B 20-Oct-09 A 30-Nov-10 * 30-Nov-10 - 01-Sep-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 28-Feb-11 P u 54 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65037 RIFLE/MACHINE GUN ZERO RANGE 3 (R/MG Zero 3) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 002 12-Jun-09 A D-B-B 16-Jul-09 A 30-Sep-10 * 30-Sep-10 - 02-Jul-10 P 60 31-May-10 n 30 16-May-10 P n 30d P 90 29-Dec-10 P u 115 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65038 RIFLE/MACHINE GUN ZERO RANGE 4 (R/MG Zero 4) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 003 12-Jun-09 A D-B-B 16-Jul-09 A 30-Sep-10 * 30-Sep-10 - 02-Jul-10 P 60 31-May-10 n 30 02-May-10 P n 30d P 90 29-Dec-10 P u 115 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65039 RIFLE/MACHINE GUN ZERO RANGE 5 (R/MG Zero 5) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 003 23-Sep-09 A D-B-B 20-Oct-09 A 30-Nov-10 * 30-Nov-10 - 01-Sep-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 28-Feb-11 P u 54 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65043 MOD RECORD FIRE RGE W LOMAH (MRF 1) 09 MCA BRAC OC Ranges Small Mult. 08-D-0050 - 001 25-Sep-09 A D-B-B 20-Oct-09 A 20-Jan-11 * 20-Jan-11 - 22-Oct-10 P 60 31-May-10 n 30 03-Sep-10 P n 30d P 90 20-Apr-11 P u 3 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65047 MODIFIED RECORD FIRE RANGE (MRF 5) (#3) 09 MCA BRAC OC Ranges Small Mult. 08-D-0050 - 002 25-Sep-09 A D-B-B 20-Oct-09 A 22-Jan-11 * 22-Jan-11 - 24-Oct-10 P 60 31-May-10 n 30 03-Sep-10 P n 30d P 90 22-Apr-11 P u 1 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65049 MODIFIED RECORD FIRE RANGE (MRF 7) (#2) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 004 30-Sep-09 A D-B-B 20-Oct-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 15-Apr-11 P u 8 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65078 LIGHT ANTI-ARMOR RANGE 09 MCA BRAC MP Ranges Small Mult. 07-D-0013 - 004 25-Feb-10 A D-B-B 12-Mar-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 60 31-May-10 n 30 13-Apr-11 P l 30d P 90 14-Dec-11 P t -218 10-May-11 23-May-11 Å -13 Rg Div N/A


65253A 16TH CAV/GEN. INSTR. CPLX (GIB) 09 BCA BRAC HC Harmony 5145 09-C-0025 - N/A 12-Feb-09 A D/B 11-Mar-09 A 31-Oct-10 * 31-Oct-10 - 02-Aug-10 P 18-Jan-10 A« 90d * 31-Oct-10 P 29-Jan-11 P 60 31-May-10 n 30 90 29-Jan-11 P u 13 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65253BC 16TH CAV/GEN. INSTR. CPLX (3x BN HQ) 09 BCA BRAC HC Harmony 5141-43 08-D-0043 - 001 25-Jun-09 A D/B 30-Jul-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 07-Apr-10 A« 90d P 31-Mar-11 P 29-Jun-11 P 60 31-May-10 n 30 90 29-Jun-11 P t -29 31-May-11 11-Feb-11 Æ 109 16 CAV CLC


65253D 16TH CAV/GEN. INSTR. CPLX (1x RM, COVD. HARDSTAND) 09 BCA BRAC HC Harmony 5110, M0501 08-D-0040 - 001 04-Feb-09 A D/B 23-Feb-09 A 19-Apr-10 A 19-Apr-10 - 17-Mar-10 * 23-Jun-09 P n 30d * 19-Apr-10 P 19-May-10 P 15 31-May-10u 15 30 30-Jun-10 P u 226 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65253E 16TH CAV/GEN. INSTR. CPLX (SITEWORK) 09 BCA BRAC HC Harmony N/A 09-C-0008 - N/A 05-Feb-09 A D/B 24-Feb-09 A 31-Mar-11 * 31-Aug-10 Æ 212 31-Dec-10 P 0 N/A 0 0 31-Mar-11 P t -48 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65286A AOBC (BN HQ) (2/316 CAV) 09 BCA BRAC HC Harmony 5144 08-D-0044 - 001 07-Jul-09 A D/B 28-Jul-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 26-Apr-10 A« 90d * 15-Jan-11 P 15-Apr-11 P 60 31-May-10 n 30 90 15-Apr-11 P u 10 25-Apr-11 13-Apr-11 Æ 12 2/16 CAV ABOLC


65286B AOBC (COVD HARDSTAND) (2/316 CAV) 09 BCA BRAC HC Harmony N/A 08-D-0044 - 001 07-Jul-09 A D/B 28-Jul-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 60 31-May-10 n 30 90 15-Apr-11 P u 10 25-Apr-11 13-Apr-11 Æ 12 2/16 CAV ABOLC


65286C AOBC (GIB GOOD HOPE MTA) (2/316 CAV) 10 BCA BRAC OC Main Post TBD 10-D-0019 - 001 09-Nov-09 A D/B 09-Nov-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 05-Aug-10 A« 90d P 31-Mar-11 P 29-Jun-11 P 0 31-May-10 n 0 90 29-Jun-11 P t -50 10-May-11 13-Apr-11 Æ 27 2/16 CAV ABOLC


65383 STATIONARY VEH. GUNNERY RANGE 09 MCA BRAC OC Ranges Small Mult. 07-D-0013 - 003 29-Sep-09 A D-B-B 22-Oct-09 A 30-Jun-11 * 30-Jun-11 - 01-Apr-11 P 60 31-May-10 n 30 15-Jan-11 P l 30d P 90 28-Sep-11 P t -59 31-Jul-11 23-May-11 Æ 69 5/15 CAV 19D OSUT


65438A VMI FACILITY (TANK VMI) 09 BCA BRAC HC Harmony 5211 07-D-0026 - CV01 31-Jul-09 A D/B 21-Sep-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 29-May-10 P n 90d * 31-Mar-11 P 29-Jun-11 P 60 31-May-10 n 30 90 29-Jun-11 P t -65 25-Apr-11 14-Mar-11 Æ 42 2/16 CAV ABOLC


65438B VMI FACILITY (GIB) 10 BCA BRAC HC Harmony 5210 07-D-0055 - EA01 25-Nov-09 A D/B 25-Nov-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 10-Aug-10 * n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P t -75 15-Jun-11 14-Mar-11 Æ 93 3-81 AR 91M AIT


65438C VMI FACILITY (HARDSTAND) 09 0 BRAC HC Harmony N/A 07-D-0026 - CV01 31-Jul-09 A D/B 21-Sep-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 60 31-May-10 n 30 90 29-Jun-11 P t -65 25-Apr-11 14-Mar-11 Æ 42 2/16 CAV ABOLC
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65554 [PH A1] TRAINING AREA ROADS - PAVED
(Segment 1 - Lee Field to Buena Vista Rd)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A2] TRAINING AREA ROADS - PAVED
(Segment 2 - 2nd Armored Div Rd to Lee Field)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A3] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Segment 3 - Wood Road to 2nd Armored Div Rd)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A4] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Segment 4 - 8th Div Road to 1st Div Road)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A5] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Segment 5 - Buena Vista Road to Boundary Road)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A6] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Bridge 1 - Ochille Creek - Segment 3)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A7] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Bridge 2 - Upatoi Creek South - Segment 3)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A8] TRAINING AREA ROADS - PAVED (Lorraine Rd.)
(Bridge 3 - Randall Creek South - Segment 2)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH B1] TRAINING AREA ROADS - PAVED  (Oscar Complex Access Rd.)
Perimeter Fence, Range Rd from Midwest Rd to PN65039


09 BCA BRAC OC Main Post N/A 20-Aug-10 * D-B-B 12-Sep-10 * 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


65554 [PH B2] TRAINING AREA ROADS - PAVED  (Oscar Complex Access Rd.)
Perimeter Road, Remainder of Range Rd


09 BCA BRAC OC Main Post N/A 20-Aug-10 * D-B-B 12-Sep-10 * 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


65554 [PH C] TRAINING AREA ROADS - PAVED (Hastings Range Access Rd.) 09 BCA BRAC OC Main Post N/A 08-Sep-10 * D-B-B 30-Sep-10 * 04-Nov-11 * 04-Nov-11 - 06-Aug-11 P 0 N/A 0 0 04-Nov-11 P t -178 10-May-11 9-May-11 Æ 1 2/16 CAV ABOLC


69358 [PH 1] RANGE ACCESS ROAD (TO GOOD HOPE MTA)
(Jameson Connector & Weems Pond Bypass)


09 MCA BRAC HC Main Post N/A 09-D-0015 - 005 08-Apr-10 A D-B-B 24-May-10 A 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 0 N/A 0 0 15-Nov-11 P t -190 9-May-11 9-May-11 - 2/16 CAV ABOLC


69358 [PH 2] RANGE ACCESS ROAD (TO GOOD HOPE MTA)
(Upgrades to Jamestown Road for HETT traffic)


09 MCA BRAC HC Main Post N/A 09-D-0015 - 005 08-Apr-10 A D-B-B 24-May-10 A 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 0 N/A 0 0 15-Nov-11 P t -190 9-May-11 9-May-11 - 2/16 CAV ABOLC


69668 [PH 1] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Range Support, Maneuver Box trails, Large & Small UOS Prep)


09 BCA BRAC OC Main Post TBD
(Range 


Support)


07-D-0015 - 002 19-Feb-10 A D-B-B 11-Mar-10 A 05-Jul-11 * 05-Jul-11 - 06-Apr-11 P 08-Aug-10 P n 15d P 05-Jul-11 P 20-Jul-11 P 30 31-May-10 n 15 45 19-Aug-11 P t -116 25-Apr-11 24-May-11 Å -29 2/16 CAV ABOLC


69668 [PH 2] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Remaining Trails)


09 BCA BRAC OC Main Post N/A 07-D-0015 - 002 19-Feb-10 A D-B-B 11-Mar-10 A 05-Jul-11 * 05-Jul-11 - 06-Apr-11 P 0 N/A 0 0 05-Jul-11 P t -56 10-May-11 24-May-11 Å -14 2/16 CAV ABOLC


69668 [PH 3] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Water Crossings Ph2)


09 BCA BRAC OC Main Post N/A 15-Aug-10 * D-B-B 15-Sep-10 * 20-Oct-11 * 20-Oct-11 - 22-Jul-11 P 0 N/A 0 0 20-Oct-11 P t -163 10-May-11 24-May-11 Å -14 2/16 CAV ABOLC


69741 [PH 1] TRAINING AREA INFRA. (OSUT) - Phase 1 09 MCA BRAC OC Main Post N/A 07-D-0016 - 002 14-May-10 A D-B-B 27-May-10 A 27-May-11 * 27-May-11 - 26-Feb-11 P 20 31-May-10 n 10 26-Feb-11 P l 30d P 30 26-Jun-11 P t -82 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


69741 [PH 2] TRAINING AREA INFRA. (OSUT) - Phase 2 (incl. Range Support Area) 09 MCA BRAC OC Main Post N/A 07-D-0016 - 002 14-May-10 A D-B-B 27-May-10 A 20-Aug-11 * 20-Aug-11 - 22-May-11 P 0 31-May-10 n 0 N/A P 0d P 0 20-Aug-11 P t -137 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


69741 [PH 3] TRAINING AREA INFRA. (OSUT) - Phase 3 09 MCA BRAC OC Main Post N/A 07-D-0016 - 002 14-May-10 A D-B-B 27-May-10 A 18-Nov-11 * 18-Nov-11 - 20-Aug-11 P 0 31-May-10 n 0 N/A P 0d P 0 18-Nov-11 P t -227 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


69742 TRAINING AREA INFRA. (NORTH)
(19K/D Company Compartment - Trails & Turn Pads)


09 MCA BRAC OC Main Post Small 
Mult.


09-D-0011 - 004 08-Apr-10 A D-B-B 01-Jun-10 A 23-Nov-11 * 23-Nov-11 - 25-Aug-11 P 30 31-May-10 n 15 45 07-Jan-12 P t -120 9-Sep-11 23-Apr-11 Æ 139 3/16 CAV ARC


69743 TRAINING AREA INFRA. (SOUTH) 10 BCA BRAC OC Main Post N/A 09-D-0015 - 004 16-Feb-10 A D-B-B 07-Apr-10 A 09-Sep-11 * 09-Sep-11 - 11-Jun-11 P 3 31-May-10 n 2 5 14-Sep-11 P t -5 9-Sep-11 3-Sep-11 Æ 6 3/16 CAV ARC


72017 [PH 1] VEHICLE RECOVERY COURSE
(Ring Road, FTX site & 4 AIT stations)


10 BCA BRAC HC Ranges TBD 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 31-May-11 * 31-May-11 - 02-Mar-11 P 20 31-May-10 n 10 30 30-Jun-11 P t -178 3-Jan-11 3-Jan-11 - 3-81 AR 91M AIT


72017 [PH 2] VEHICLE RECOVERY COURSE (GIB & VMIF) 10 BCA BRAC HC Ranges TBD 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 31-Jul-11 * 31-Jul-11 - 02-May-11 P 29-Jul-10 A« 45d P 31-Jul-11 P 14-Sep-11 P 30 31-May-10 n 15 45 14-Sep-11 P t -89 17-Jun-11 3-Jan-11 Æ 165 3-81 AR ASI H8


72017 [PH 3] VEHICLE RECOVERY COURSE
(Interior Roads & Trails, Mire pits, 'Big Sandy' & Self recovery stations)


10 BCA BRAC HC Ranges N/A 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 20 31-May-10 n 10 30 15-Oct-11 P t -120 17-Jun-11 3-Jan-11 Æ 165 3-81 AR ASI H8


62207 COMB. ARMS COLLECT TRAINING FACILITY (CACTF) 10 MCA Mission HC Ranges TBD 07-D-0016 - 003 14-May-10 A D-B-B 27-May-10 A 31-Jan-12 * 31-Jan-12 - 02-Nov-11 P 60 31-May-10 n 30 90 30-Apr-12 P u 0 A/S A/S 3rd BCT N/A


64491 ARMED FORCES RESERVE CENTER (AFRC) 10 BCA BRAC HC Harmony 4400, 4420, 
4425


10-C-0039 - N/A 03-May-10 A D-B-B 31-Mar-10 A 30-Aug-11 * 30-Aug-11 - 01-Jun-11 P 0 31-May-10 n 0 0 30-Aug-11 P u 16 15-Sep-11 15-Sep-11 - 718 CSE N/A


64551 MULTIPURPOSE TRAINING RANGE (Hastings) 10 MCA BRAC OC Ranges 6972,8823-
24,30


07-D-0013 - 005 14-May-10 A D-B-B 27-May-10 A 31-Dec-11 * 31-Dec-11 - 02-Oct-11 P 20 31-May-10 n 10 21-Jun-11 P l 30d P 30 30-Jan-12 P t -265 10-May-11 1-Jun-11 Å -22 2/16 CAV ABOLC


65034 FIRE & MOVEMENT RANGE 3 (FM 3) 10 MCA BRAC OC Ranges N/A 10-C-0027 - N/A 26-Apr-10 A D-B-B 24-May-10 * 15-Jun-11 * 15-Jun-11 - 17-Mar-11 P 60 31-May-10 n 30 23-Feb-11 P l 30d P 30 15-Jul-11 P t -173 23-Jan-11 23-Jan-11 - RG Div N/A


65405 EQUIPMENT CONCENTRATION SITE (ECS) 10 BCA BRAC HC Harmony 4450, 
4460


10-C-0015 - N/A 21-Jan-10 A D-B-B 24-Feb-10 A 15-Jul-11 * 15-Jul-11 - 16-Apr-11 P 0 31-May-10 n 0 0 15-Jul-11 P u 62 15-Sep-11 15-Sep-11 - 43rd ECS N/A


65557 [PH 1] REPAIR EXISTING TRAINING AREA (Repair Range Roads PH1 - 
North) ( Emergency/ Maintenance trail around K15 impact area)


10 MCA BRAC OC Main Post N/A 10-C-0046 - N/A 04-Aug-10 A D-B-B 16-Aug-10 A 30-Nov-11 * 30-Nov-11 - 01-Sep-11 P 0 31-May-10 n 0 0 30-Nov-11 P t -239 5-Apr-11 1-Apr-11 Æ 4 3/3ID N/A


65557 [PH 2] REPAIR EXISTING TRAINING AREA (Repair Range Roads PH1 - 
North) (Trail around Northern MTA/ Buena Vista resurfacing)


10 MCA BRAC OC Main Post N/A 10-C-0046 - N/A 04-Aug-10 A D-B-B 16-Aug-10 A 30-Nov-11 * 30-Nov-11 - 01-Sep-11 P 0 31-May-10 n 0 0 30-Nov-11 P t -182 1-Jun-11 1-Jun-11 - 3/3ID N/A


71065 AAFES - TROOP STORE & BARBER SHOP 10 AAFES BRAC HC Harmony 4308 10-C-0031 - N/A 07-Apr-10 A D-B-B 27-May-10 A 30-Jun-11 * 30-Jun-11 - 01-Apr-11 P AAFES A« 60d P 30-Jun-11 P 29-Aug-11 P 40 31-May-10 n 20 60 29-Aug-11 P t -146 5-Apr-11 23-Jan-11 Æ 72 5/15 CAV 19D OSUT
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72322A BARRACKS - PH 1 (2x BKs, #1, #2) 10 MCA SH Barracks TBD 08-D-0051 - 002 04-Feb-10 A D/B 29-Mar-10 A 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 06-Jul-10 A« 90d P 15-Nov-11 P 13-Feb-12 P 60 31-May-10 n 30 90 13-Feb-12 P u 0 A/S A/S N/A N/A


72322B BARRACKS - PH 1 (DFAC) 10 MCA SH Barracks TBD 08-D-0066 - CV01 30-Jun-10 A D/B 04-Aug-10 A 15-Feb-12 * 05-Mar-12 Å -19 17-Nov-11 P 20-Feb-11 Pu 90d P 15-Feb-12 P 15-May-12 P 60 31-May-10 n 30 90 15-May-12 P u 0 A/S A/S N/A N/A


72322C BARRACKS - PH 1 (BN HQ) 10 MCA SH Barracks TBD 09-D-0007 - 002 21-May-10 A D/B 01-Jul-10 A 25-Oct-11 * 25-Oct-11 - 27-Jul-11 P 29-Oct-10 P n 90d P 25-Oct-11 P 23-Jan-12 P 60 31-May-10 n 30 90 23-Jan-12 P u 0 A/S A/S N/A N/A


62953 RAIL LOADING FAC EXPANSION 11 MCA HC Harmony TBD D/B 90d P 60 31-May-10 n 30 90 23-Jan-11


63799 3rd BDE BCT COMPLEX 11 MCA BRAC KH Harmony MULT. 17-Jan-12 * D/B 15-Feb-12 * 11-Oct-13 * 11-Oct-13 - 13-Jul-13 P 12-Oct-12 P l 90d P 11-Oct-13 P 09-Jan-14 P 60 31-May-10 n 30 90 09-Jan-14 P u 0 A/S A/S 3/3ID N/A


72324A BARRACKS - PH 2 (2x BKS, #3, #4) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P u 0 A/S A/S N/A N/A


72324B BARRACKS - PH 2 (GIB) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P 0 A/S


72324C BARRACKS - PH 2 (CIF) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P 0 A/S


64719 AAFES MINI-MALL (SH) 12 AAFES BRAC SH Aafes TBD 15-Mar-11 * D-B-B 15-Apr-11 * 29-Feb-12 * 29-Feb-12 - 01-Dec-11 P 05-May-11 P l 30d P 29-Feb-12 P 30-Mar-12 P 15 31-May-10 n 15 30 30-Mar-12 P


64740 AAFES MINI-MALL (HC) 12 AAFES HC Aafes TBD 16-Mar-11 * D-B-B 15-Apr-11 * 29-Feb-12 * 29-Feb-12 - 01-Dec-11 P 05-May-11 P l 90d P 29-Feb-12 P 29-May-12 P 60 31-May-10 n 30 90 29-May-12 P t -402 23-Apr-11 23-Jan-11 Æ 90 5/15 CAV 19D OSUT


64790 BATTLE COMMAND TRAINING CAPABILITY FACILITY 12 TBD HC Harmony TBD 01-Apr-12 * D/B 01-May-12 * 26-Dec-13 * 26-Dec-13 - 27-Sep-13 P 27-Dec-12 P l 90d P 26-Dec-13 P 26-Mar-14 P 60 31-May-10 n 30 90 26-Mar-14 P u 0 A/S A/S 3/3ID N/A


65248 PHYSICAL FITNESS FACILITY (HC) 12 MCA BRAC HC Harmony TBD 30-Mar-12 * D/B 18-Apr-12 * 13-Dec-13 * 13-Dec-13 - 14-Sep-13 P 14-Dec-12 P l 90d P 13-Dec-13 P 13-Mar-14 P 60 31-May-10 n 30 90 13-Mar-14 P u 0 A/S 28-Oct-10 3-81 AR 63M AIT


69745 BARRACKS - PH 3 (1x BKS, #5) 12 MCA GTA SH Barracks TBD 30-Mar-12 * D/B 30-Apr-12 * 25-Dec-13 * 25-Dec-13 - 26-Sep-13 P 26-Dec-12 P l 90d P 25-Dec-13 P 25-Mar-14 P 60 31-May-10 n 30 90 25-Mar-14 P u 0 A/S A/S N/A N/A


65065 CHAPEL (HC) 13 MCA BRAC HC Harmony TBD 01-Apr-13 * D/B 01-May-13 * 26-Dec-14 * 26-Dec-14 - 27-Sep-14 P 27-Dec-13 P l 90d P 26-Dec-14 P 26-Mar-15 P 60 31-May-10 n 30 90 26-Mar-15 P u 0 A/S 23-Jan-11


65249 CHAPEL (SH) 13 MCA BRAC SH Barracks TBD D/B 90d P 60 31-May-10 n 30 90 23-Jan-11


FT. BENNING HOSPITAL RESIDENT OFFICE


62956 WINDER HEALTH CLINIC (SH) 08 BCA SH Hospital 3255 07-D-0053 - 002 03-Jul-08 A D/B 28-Jul-08 A - A - A - A« 90d P 60 31-May-10u 30 90 - A u 292 1-Nov-10 1-Nov-10 - 2-46 IN BCT


64080 CONSOLIDATED TROOP HEALTH / DENTAL CLINIC (HC) 08 BCA BRAC HC Hospital 4202 08-C-0036 - N/A 11-Jul-08 A D/B 31-Jul-08 A - A 13-Jan-10 P - A« 90d P 60 31-May-10u 30 90 - A u 108 28-Oct-10 28-Oct-10 - 3-81 AR 63M AIT


64368 SALOMON DENTAL CLINIC 08 BCA BRAC SH Hospital 3306 07-D-0053 - 002 03-Jul-08 A D/B 28-Jul-08 A - A A - A« 90d P 60 31-May-10u 30 90 - A u 292 1-Nov-10 1-Nov-10 - 2-46 IN BCT


64481 BLOOD DONOR CENTER 10 DODM 21-Jul-10 * 10-Aug-10 * 22-Apr-12 * 22-Apr-12 - 23-Jan-12 P 07-Apr-11 P l 90d P 22-Apr-12 P 21-Jul-12 P 60 30 N/A P 90 21-Jul-12 P


70235 HOSPITAL REPLACEMENT 08 DHP/MCA MP Hospital TBD 15-Sep-11 A/S Med N/A


65285A MAINT. & REPAIR MCOE HQ / BLDG 4 - PH 1 (CENTRAL TOWER) 08 OMA/SRM BRAC MP Milcon 4 08-C-0056 - N/A 01-Sep-08 A D-B-B 30-Oct-08 A 30-Jan-11 * 30-Jan-11 - 01-Nov-10 P 15-Jan-10 A« 79d P 30-Jan-11 P 19-Apr-11 P 50 31-May-10 n 29 79 19-Apr-11 P t -44 6-Mar-11 A/S MCOE N/A


65285B MAINT. & REPAIR MCOE HQ / BLDG 4 - PH 2 (WEST WING) 09 OMA/SRM BRAC MP Milcon 4 08-C-0056 - N/A 01-Sep-09 A D-B-B 01-Oct-10 * 06-Nov-11 * 06-Nov-11 - 08-Aug-11 P 05-Dec-10 P n 90d P 06-Nov-11 P 04-Feb-12 P 60 31-May-10 n 30 90 04-Feb-12 P t -143 15-Sep-11 A/S MCOE N/A


75928 BLDG 4 - EAST WING RENOVATION 10 OMA/SRM BRAC MP Milcon 4 01-Sep-10 * D-B-B 01-Nov-10 * 30-Dec-11 * 30-Dec-11 - 01-Oct-11 P 09-Feb-11 Pu 90d P 30-Dec-11 P 29-Mar-12 P 60 08-Aug-11 l 30 90 29-Mar-12 P t -196 15-Sep-11 A/S MCOE N/A


TBUP TBUP RANGER RIP Bldg 2832-34 09 MP Milcon 2832-34 07-D-0060 - 001 20-Sep-09 A D/B 20-Oct-09 A 16-Jun-11 * 16-Jun-11 - 18-Mar-11 P 17-Jun-10 P n 90d P 16-Jun-11 P 14-Sep-11 P 60 31-May-10 n 30 90 14-Sep-11 P ? ? ? ?


65080 CONSOLIDATED TROOP MEDICAL CLINIC (MP) 09 MED BRAC MP Milcon 2515 09-C-0009 - N/A 25-Feb-09 A D/B 16-Mar-09 A 07-May-10 A 07-May-10 - 21-Jan-10 P - A« 90d P 07-May-10 P 05-Aug-10 P 60 31-May-10u 30 90 20-Jul-10 P u 108 5-Nov-10 28-Oct-10 Æ 8 NCOA WLC


65322B GEN. INSTR. CPLX, INCR. 1 (DFAC) 09 BCA/SRM? MP OMA TBD 
(New)


08-D-0064 - 002 30-Sep-09 A D/B 19-Oct-09 A 30-Apr-11 * 30-Apr-11 - 30-Jan-11 P 16-Jun-10 P n 60d P 30-Apr-11 P 29-Jun-11 P 40 31-May-10 n 20 60 29-Jun-11 P u 1 30-Jun-11 21-Oct-10 Æ 252 NCOA 19D ALC


65322C GEN. INSTR. CPLX, INCR. 1 (CONV. #466 to GIB) 09 BCA/SRM? MP OMA 466 07-D-0043 - CV02 30-Sep-09 A D/B 14-Oct-09 A 10-Aug-10 * 10-Aug-10 - 12-May-10 P 17-Mar-10 A« 70d P 24-Aug-10 * 19-Oct-10 P 40 31-May-10 n 20 70 19-Oct-10 P u 2 21-Oct-10 21-Oct-10 - NCOA 19D ALC


65322D GEN. INSTR. CPLX, INCR. 1 (CONV. #259 to COF, CONV. #260 to BN) 09 BCA/SRM? MP OMA 259, 260 07-D-0043 - CV02 30-Sep-09 A D/B 12-Oct-09 A 01-Apr-11 * 01-Apr-11 - 01-Jan-11 P 17-Sep-10 * n 90d P 01-Apr-11 P 30-Jun-11 P 40 31-May-10 n 20 90 30-Jun-11 P u 0 30-Jun-11 21-Oct-10 Æ 252 NCOA 19D ALC


65322E GEN. INSTR. CPLX, INCR. 1 (CONV. #234 to ICE Facility) 09 BCA/SRM? MP OMA 234 07-D-0043 - CV02 30-Sep-09 A D/B 01-Apr-10 * 16-Apr-11 * 16-Apr-11 - 16-Jan-11 P 17-Sep-10 * n 60d P 16-Apr-11 P 15-Jun-11 P 40 31-May-10 n 20 60 15-Jun-11 P u 0 15-Jun-11 21-Oct-10 Æ 237 NCOA 19D ALC


65322F GEN. INSTR. CPLX, INCR. 1 (CONV. 4 blgs to GIB) 09 BCA/SRM? MP OMA 224, 336, 
337, 496


07-D-0043 - CV02 30-Sep-09 A D/B 01-Jan-11 * 06-Mar-12 * 06-Mar-12 - 07-Dec-11 P 11-May-11 P l 50d P 06-Mar-12 P 25-Apr-12 P 30 31-May-10 n 20 50 25-Apr-12 P t -223 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322G GEN. INSTR. CPLX, INCR. 1 (CONV. #490 to GIB, #497 to Tech. Library)09 BCA/SRM? MP OMA 490, 497 07-D-0043 - CV02 30-Sep-09 A D/B 01-Jan-11 * 06-Mar-12 * 06-Mar-12 - 07-Dec-11 P 11-May-11 P l 60d P 06-Mar-12 P 05-May-12 P 40 31-May-10 n 20 50 25-Apr-12 P t -223 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322H GEN. INSTR. CPLX, INCR. 1 (CONV. #75 to UEPH) 09 BCA/SRM? MP OMA 75 07-D-0043 - CV02 30-Sep-09 A D/B 01-Mar-11 * 29-Jul-11 * 29-Jul-11 - 30-Apr-11 P 02-Oct-10 P n 45d P 29-Jul-11 P 12-Sep-11 P 30 31-May-10 n 15 45 12-Sep-11 P u 3 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322I GEN. INSTR. CPLX, INCR. 1 (CONV. #83 to UEPH) 09 BCA/SRM? MP OMA 83 07-D-0043 - CV02 30-Sep-09 A D/B 15-Jun-11 * 12-Nov-11 * 12-Nov-11 - 14-Aug-11 P 16-Jan-11 Pu 45d P 12-Nov-11 P 27-Dec-11 P 30 31-May-10 n 15 45 27-Dec-11 P t -103 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65250 CONSOLIDATED MANEUVER CENTER LAB 10 MCA BRAC MP Milcon TBD 28-Jul-10 * D/B 20-Aug-10 * 23-Dec-11 * 23-Dec-11 - 24-Sep-11 P 17-Jan-11 Pu 90d P 23-Dec-11 P 22-Mar-12 P 60 31-May-10 n 30 15-Aug-11 P l 30d P 90 22-Mar-12 P t -190 15-Sep-11 15-Dec-11 Å -91 CDID N/A


65284 MANEUVER CTR HQ EXPANSION & CDI (CDID Building - MP) 10 BCA BRAC MP Milcon 70 07-D-0042 - CV01 03-Mar-10 A D-B-B 24-Mar-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 10-Oct-10 P n 90d P 15-Sep-11 P 14-Dec-11 P 60 31-May-10 n 30 90 14-Dec-11 P t -90 15-Sep-11 15-Dec-11 Å -91 CDID N/A


69151 CONSOLIDATED DINING FACILITY-AIRBORNE 10 MCA GTA MP Milcon TBD 08-D-0064 - CV01 31-Mar-10 A D/B 11-May-10 A 31-Aug-11 * 31-Aug-11 - 02-Jun-11 P 08-Sep-10 P n 90d P 31-Aug-11 P 29-Nov-11 P 60 31-May-10 n 30 90 29-Nov-11 P u 116 24-Mar-12 A/S 507 ABN ABN


69999A WT BARRACKS COMPLEX (BARRACKS & SITE) 10 MCA GWOT MP Hospital TBD 08-D-0053 - 003 29-Dec-09 A D/B 16-Mar-10 A 05-Jan-12 * 05-Jan-12 - 07-Oct-11 P 10-Jan-11 Pu 90d P 05-Jan-12 P 04-Apr-12 P 60 31-May-10 n 30 90 04-Apr-12 P u 0 A/S A/S WTU N/A


69999B WT BARRACKS COMPLEX (ADMIN) 10 MCA GWOT MP Hospital TBD 15-Aug-10 * D/B 10-Sep-10 * 27-Dec-11 * 27-Dec-11 - 28-Sep-11 P 18-Jan-11 Pu 90d P 27-Dec-11 P 26-Mar-12 P 60 31-May-10 n 30 90 26-Mar-12 P u 0 A/S A/S WTU N/A


71620 DENTAL CLINIC 10 MED MP Hospital TBD 12-Mar-10 * D/B 05-Apr-10 * 18-May-11 * 18-May-11 - 17-Feb-11 P 09-Jun-10 P n 90d P 18-May-11 P 16-Aug-11 P 60 31-May-10 n 30 90 16-Aug-11 P u 0 A/S A/S 11 EN N/A


38134A BARRACKS COMPLEX MAIN POST (HC) 11 MCA Mission HC Milcon TBD 31-Mar-11 * D/B 15-Apr-11 * 10-Jul-13 * 10-Jul-13 - 11-Apr-13 P 18-Jun-12 P l 90d P 10-Jul-13 P 08-Oct-13 P 60 15-Dec-12 l 30 90 08-Oct-13 P u 0 A/S A/S 75/197 N/A


` 38134B BARRACKS COMPLEX  MAIN POST (MP) 11 MCA Mission MP 60 60


65061 ARMOR CLIMATE CONTROLLED STORAGE FACILITY (MP) 11 MCA BRAC MP Milcon TBD 15-Feb-11 * D/B 03-Mar-11 * 27-Oct-12 * 27-Oct-12 - 29-Jul-12 P 29-Oct-11 P l 90d P 27-Oct-12 P 25-Jan-13 P 60 31-May-10 n 30 90 25-Jan-13 P t -627 10-May-11 13-Apr-11 Æ 27 2/16 CAV ABOLC


69261 SOF MWD DOG KENNEL 11 SOF MP TBD 04-Jan-11 * D/B 04-Feb-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 02-Oct-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 30 20-Oct-12 P 23-Jan-11


831708 WILSON ELEM SCHOOL GYM 10 DODES MP TBD 30-Aug-10 * D/B 15-Sep-10 * 16-Nov-11 * 16-Nov-11 - 18-Aug-11 P 0 31-May-10 n 0 0 16-Nov-11 P u 0 A/S 23-Jan-11


69366 SOF EXPAND BN HQ 10 SOF MP TBD 28-Jul-10 * D/B 20-Aug-10 * 02-Oct-11 * 02-Oct-11 - 04-Jul-11 P 24-Oct-10 P n 90d P 02-Oct-11 P 31-Dec-11 P 60 31-May-10 n 30 90 31-Dec-11 P 23-Jan-11


65395 SOF COMPANY SUPPORT FACILITY 11 SOF MP TBD 15-Feb-11 * D/B 01-Mar-11 * 25-Oct-12 * 25-Oct-12 - 27-Jul-12 P 27-Oct-11 P l 90d P 25-Oct-12 P 23-Jan-13 P 60 31-May-10 n 30 90 23-Jan-13 P 23-Jan-11
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TBUP (TRAINEE BARRACKS UPGRADE PROGRAM)


69147A CONSOLIDATED DFAC for Bldgs 3405 & 3425 09 MCA BRAC SH Barracks TBD (1) 08-D-0066 - 001 04-Sep-09 A D/B 07-Oct-09 A 15-Jun-11 * 15-Jun-11 - 17-Mar-11 P 04-Jun-10 P n 90d P 15-Jun-11 P 13-Sep-11 P 60 31-May-10 n 30 90 13-Sep-11 P u 0 A/S A/S N/A N/A


69147-3405 STARSHIP 3405 - DFAC TO CLASSROOMS, BNHQ UPGRADES 09 MCA BRAC SH Barracks 3405 31-Aug-10 * D/B 01-Oct-10 * 22-May-12 * 22-May-12 - 22-Feb-12 P 29-May-11 P l 90d P 22-May-12 P 20-Aug-12 P 60 31-May-10 n 30 90 20-Aug-12 P u 0 A/S A/S N/A N/A


69747 STARSHIP 3405 - CO. OPS & SLEEPING BAYS RENOV. 10 OMA BRAC SH 3405 31-Aug-10 * D/B 01-Oct-10 * 22-May-12 * 22-May-12 - 22-Feb-12 P 29-May-11 P l 90d P 22-May-12 P 20-Aug-12 P 60 31-May-10 n 30 90 20-Aug-12 P u 0 A/S A/S N/A N/A


69147-3425 STARSHIP 3425 - DFAC TO CLASSROOMS, BNHQ UPGRADES 09 MCA BRAC SH Barracks 3425 31-Aug-10 * D/B 11-May-11 * 30-Dec-12 * 30-Dec-12 - 01-Oct-12 P 06-Jan-12 P l 90d P 30-Dec-12 P 30-Mar-13 P 60 31-May-10 n 30 90 30-Mar-13 P u 0 A/S A/S N/A N/A


69752 STARSHIP 3425 - CO. OPS & SLEEPING BAYS RENOV. 11 OMA BRAC SH 3425 31-Aug-10 * D/B 11-May-11 * 30-Dec-12 * 30-Dec-12 - 01-Oct-12 P 06-Jan-12 P l 90d P 30-Dec-12 P 30-Mar-13 P 60 31-May-10 n 30 90 30-Mar-13 P u 0 A/S A/S N/A N/A


69150 CONSOLIDATED DFAC for Bldgs 3240 & 3245 10 MCA GTA SH Barracks TBD (1) 07-D-0054 - 007 19-Feb-10 A D/B 12-May-10 A 31-Aug-11 * 31-Aug-11 - 02-Jun-11 P 09-Sep-10 P n 90d P 31-Aug-11 P 29-Nov-11 P 60 31-May-10 n 30 90 29-Nov-11 P u 0 A/S A/S N/A N/A


69150-3240 STARSHIP 3240 - DFAC TO CLASSROOMS, BNHQ UPGRADES & STORAGE10 MCA GTA SH Barracks 3240 31-Dec-10 * D/B 30-Jan-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 27-Sep-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 90 19-Dec-12 P u 0 A/S A/S N/A N/A


69749 STARSHIP 3240 - CO. OPS & SLEEPING BAYS RENOV. 12 OMA GTA SH 3240 31-Dec-10 * D/B 30-Jan-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 27-Sep-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 90 19-Dec-12 P u 0 A/S A/S N/A N/A


69150-3245 STARSHIP 3245 - DFAC TO CLASSROOMS, BNHQ UPGRADES & STORAGE10 MCA GTA SH Barracks 3245 31-Dec-10 * D/B 30-Jan-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 27-Sep-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 90 19-Dec-12 P u 0 A/S A/S N/A N/A


69748 STARSHIP 3245 - CO. OPS & SLEEPING BAYS RENOV. 12 OMA GTA SH 3245 31-Dec-10 * D/B 30-Jan-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 27-Sep-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 90 19-Dec-12 P u 0 A/S A/S N/A N/A


70026 2x BN DFACs for Bldgs 3210 & 3305 10 MCA GTA SH Barracks TBD (2) 07-D-0050 - 001 25-Feb-10 A D/B 28-Apr-10 A 15-Aug-11 * 15-Aug-11 - 17-May-11 P 26-Aug-10 P n 90d P 15-Aug-11 P 13-Nov-11 P 60 31-May-10 n 30 90 13-Nov-11 P u 0 A/S A/S N/A N/A


72456-3210 STARSHIP 3210 - DFAC TO CLASSROOMS, BNHQ UPGRADES  & STORAGE11 MCA SH Barracks 3210 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


75128 STARSHIP 3210 - CO. OPS & SLEEPING BAYS RENOV. 13 OMA SH 3210 08-Feb-13 * D/B 08-Mar-13 * 28-Oct-14 * 28-Oct-14 - 30-Jul-14 P 03-Nov-13 P l 90d P 28-Oct-14 P 26-Jan-15 P 60 31-May-10 n 30 90 26-Jan-15 P u 0 A/S A/S N/A N/A


72456-3305 STARSHIP 3305 - DFAC TO CLASSROOMS, BNHQ UPGRADES & STORAGE11 MCA SH Barracks 3305 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69746 STARSHIP 3305 - CO. OPS & SLEEPING BAYS RENOV. 14 OMA SH 3305 14-Feb-14 * D/B 14-Mar-14 * 03-Nov-15 * 03-Nov-15 - 05-Aug-15 P 09-Nov-14 P l 90d P 03-Nov-15 P 01-Feb-16 P 60 31-May-10 n 30 90 01-Feb-16 P u 0 A/S A/S N/A N/A


70027 2x BN DFACs for Bldgs 3105 & 3335 10 MCA GTA SH Barracks TBD (2) 07-D-0050 - 002 25-Feb-10 A D/B 28-Apr-10 A 15-Aug-11 * 15-Aug-11 - 17-May-11 P 26-Aug-10 P n 90d P 15-Aug-11 P 13-Nov-11 P 60 31-May-10 n 30 90 13-Nov-11 P u 0 A/S A/S N/A N/A


72457-3105 STARSHIP 3105 - DFAC TO CLASSROOMS, BNHQ UPGRADES & STORAGE11 MCA SH Barracks 3105 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69751 STARSHIP 3105 - CO. OPS & SLEEPING BAYS RENOV. 14 OMA SH 3105 14-Feb-14 * D/B 14-Mar-14 * 03-Nov-15 * 03-Nov-15 - 05-Aug-15 P 09-Nov-14 P l 90d P 03-Nov-15 P 01-Feb-16 P 60 31-May-10 n 30 90 01-Feb-16 P u 0 A/S A/S N/A N/A


72457-3335 STARSHIP 3335 - DFAC TO CLASSROOMS, BNHQ UPGRADES & STORAGE11 MCA SH Barracks 3335 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69750 STARSHIP 3335 - CO. OPS & SLEEPING BAYS RENOV. 15 OMA SH 3335 13-Feb-15 * D/B 13-Mar-15 * 01-Nov-16 * 01-Nov-16 - 03-Aug-16 P 08-Nov-15 P l 90d P 01-Nov-16 P 30-Jan-17 P 60 31-May-10 n 30 90 30-Jan-17 P u 0 A/S A/S N/A N/A
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Annex B (BRC 2011 Land Requierments) to OPORD


Land / Range


Buchanan Range (zero)


Malone 7


Malone 15


M3, L3, L2, Lee DZ


T1, T2, McKenna, McKenna
DZ


E3,T11,T8, E4, T10, T9, D1,
D10, 011,012, E6, E5,E7,


D9, D14, D15, D17, D13,
019,018,16,17,15,14,11,


I3,I2, E12, E13, E11, E10, E9,
E1,E2, C6, C5, C4,C3, C2,


C1,S3, S4, T3,T7


Todd Field, Todd West,
Krilling Range


Victory Pond, Hurley Hill,
Orion PZ


Freedom Hall, A1, AA3, A29


Dates needed


2 5 - 2 9 MAR 11


05-07 APR 11


11 -14 APR 11


25 - 29 MAR 11


04-06APR11


13 - 16 APR 11


2 5 - 2 9 MAR 11


04 -06 APR 11


13 -16 APR 11


2 5 - 2 9 MAR 11


04 -06 APR 11


13- 16 APR 11


2 5 - 2 9 MAR 11


04 -06 APR 11


13 - 16 APR 11


25 -30 MAR 11


05 -07 APR 11


11 -20 APR 11


25 - 30 MAR 11


04 -07 APR 11"


11 -20 APR 11


25 -30 MAR 11


04 -07 APR 11


11 -20 APR 11


30 MAR 11


07 APR 11


17 -18 APR 11


Notes


•
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TOP FIVE LISTS 


 


16 DEC 10  RANGE DIV/DPTMS/MBL  


 


 


1. DMPRC EY 00033 11J  REPAIR TRANSFORMER/ RESTORE POWER  


 


2. DMPRC  EY 00031 11J  REPAIR ELECTRICAL CONTROL BOX  MOVER 202 


 


3. DMPRC EY 00032 11J  60 TONS OF GRAVEL NUMBER SEVEN TYPE 


 


4. YOUNG EY 00201 10 J  CONSTRUCT 220 MAN BLEACHERS  WITH LIGHTNING 


PROTECTION (SENT ENGINEER  BRANCH). 


 


5. BURROUGHS EY 00152 10J INSTALL POWER BATTERY CHARGER  STATIONS  


 


 


MBL 


 


1.  A.O. LAW  EY 0003 11J  REPLACE ROTTEN WOOD BASE OF PLANNING BAYS 


TO CONTROL EROSION. 


 


2.  PORTER  EY 00036 11 J LUMBER MATERIAL FOR REPAIR AMMO TABLES 


VARIOUS RANGES.  






_1355826494.pdf


CONSTRUCTION AREA RULES
• Do not disturb any contractor emplaced 
erosion barriers as you (Soldiers and 
Civilians) will be held liable for an 
environmental violation.
• Do not mess with the grass mat 
emplacements as they are not put there as 
fire tender for starting fires. 


Fire Pit


Grass Mat Placements






