
• FTX GRADED PATROLS

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY

DAY 0 DAY 1 DAY 2 DAY 3 DAY 4 DAY 5 DAY 6

• IN-PROCESS

• COURSE OVERVIEW

• MED CONSIDERATIONS

• SUPPLY / EQUIPMENT 

ISSUE  / NODS

• MAP READING TEST

• MAP READING REVIEW

• APFT 

• RECON 101

• INTEL 101

• COLLECTION/ 

REPORTING 

CLASSES/PE’s

• MAP READING  (RE-

TEST)

• APFT (RE-TEST)

• UPPER BODY PT

• LAND NAV EQUIP 

ISSUE

• LAND NAV PE

• SMALL UNIT 

TACTICS (SOP 

DEVELOPMENT)

• INTRO TO 

CAMOFLAUGE

• HIDE / SURV SITE 

CONSTRUCTION

• 5 MILE FM

• BAR

• COLLECTION PE

• AIRBORNE OP 

(1500-1800) 1500 

TOT

• 1300 JMs to Rig 

Bird at Lawson

• COLLECTION PE

• LAND NAV  PE 

(RE-TEST)

• COMMO All Day

DAY 7 DAY 8 DAY 9 DAY 10 DAY 11 DAY 12 DAY 13

• COMMO

• COMMO WRITTEN  

TEST / RE-TEST

• COMMO HANDS ON 

TEST / RE-TEST

• PT MALVESTI

• STALKING LANES

• RECCE STX 

(WOODLAND PE)

• CTR CLASS

• CTR RIGGING

• CTR PE

• URBAN CLASS/

• URBAN PE (D CO)

• URBAN P/E 

(McKenna MOUT 

Site)

• TGT ACQ / IFT

• SPIES/FRIES

• 7 MILE FM

• TRACKING / 

COUNTER -

TRACKING

• E/R CLASS / PE

• ARRIVE SURVIVAL 

SITE

• STX WARNO

• PHASE TWO PREP

DAY 14 DAY 15 DAY 16 DAY 17 DAY 18 DAY 19 Day 20 

• MVMT TO PLANNING 

BAYS

• RECON OP 

PLANNING

• RECON OP 

PLANNING

• COMMEX

• RECON OP 

PLANNING

• STX BRIEF

• STX ABN INSERTTION

• STX PATROL (CADRE 

LED)

• STX VEHICLE  

EXTRACTION

• RECOVERY / FTX 

PREP

• COMPANY OPORD / 

CONFIRMATION  

BRIEF

• COMMEX

• FTX PLANNING 

(GRADED)

• TM OPORDs PITCH 

NLT 0900, BACK 

BRIEFS NLT1200

• INSERT FRIES DAY, 

TRUCK  / AIR LAND 

NIGHT

LAND NAV
LAND NAV RT 

FTX GRADED PLANNINGCADRE LED STXRECON OP PLANNING

• T/I EQUIPMENT

• GRAD @ 1400

• FTX SPIES 
EXTRACTION 0800

• PEERS

• RECOVERY

• CDR/1SG  STUDENT 
AAR

• FTX COMPROMISE INTO 
E&R AFTER RICO

• EARLYRICO

DAY 26 DAY 25 DAY 24 DAY 23 DAY 22 DAY 21 

GRADED FTX

E/R PE TO SURV.SITERECCE STX 

COMMO

COMMO

• FTX GRADED PATROLS • FTX GRADED PATROLS


