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SUBJECT:  Range Bulletin 33-10 for Period 22-28 Aug and 14-20 Nov 10


IMSE-BEN-PLT-O  


      




    
                                                                                   19 August 2010 

MEMORANDUM FOR TRAINERS

SUBJECT:  Range Bulletin 33-10 for Period 22-28 Aug and 14-20 Nov 10 
1.   RFMSS Upgrade Status:  We are currently encountering numerous problems with the RFMSS upgrade and are working our way through them.  Have patience with us and make sure all inform us of any problems they may encounter so we can get them identified and fixed or if not at our level, work orders submitted to the RFMSS programmers.  Remember, if you don’t tell us, we can’t fix it.  
2.   Range and Terrain Regulation Update:  The new MCoE Regulation 350-19 is now in effect and supersedes the old USAIC Regulation 210-4 at this time.  This new regulation is posted to the Range operations web site at the following link. However, remember you need to sign onto AKO before accessing this site as it is behind DOIM firewalls here at Benning.

                                        https://www.benning.army.mil/RangeOps/ 

3.  Range Operations Closure:  

a.   Range Operations will be closed for business every Tuesday afternoon as the staff will conduct the weekly complex map review/training cross-check against unit facility request submissions.  
b.   Survey room is currently shutting down entirely on M/W/F until further notice. This time is needed for critical work required on the DMPRC, work on Range Operations “Standard” Range packets, catch-up on current workload for unit packets/waivers and RFMSS database work for implementation of the new map sheet.  
4.  DMPRC Range:  The Digital Multipurpose Range Complex (DMPRC) will start firing live rounds on 23-24 Sep (screen and zero) and 27-30 Sep 10 (Table VIII & XIII scenario testing) in support of the Government Acceptance Test (GAT).  Pending results from this exercise and follow-on work, the DMPRC could be ready for training events in the near future.  Request all units start development of their training packages at the earliest time in order to facilitate seamless transition into the training mode for the facility.  POC for this range is Mr. John Horvath, (706) 626-2678, Email:  john.t.horvath@us.army.mil.
5.  Range Safety Class:  Range Safety Briefings are conducted in the Defensive Driving Classroom located in Building 1369, on Yeager Avenue.  Personnel should arrive and sign in prior to 0900 hours.  Units can use the safety training link, now posted on the Range Operations Web site at the following address: https://www.benning.army.mil/rst, in lieu of attending the actual safety briefing to qualify for their range safety cards.  The Range Operations web site is now password protected so ensure you log onto AKO first with your CAC card prior to using the link above or you will manually have to type you user name and password into the system for access.  Once completed with this training the individuals can come to range control to get their safety cards issued to them.  At some point in the future, classroom instruction as listed below will cease and all training will be done strictly on the internet link above.  Points of contact are: Mr. Brad Tesch, 544-6385 or Mr. Willie Hodge at 544-6252.
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6.  Upcoming events that may compete for range resources on some level:
· International Sniper Competition 11-15 Oct 10 

7.  Controlled Burns:  Schedule for the week of 22-28 Aug 10:  NONE
8.  Timber Harvest:  Schedule for the week of 22-28 Aug 10:  Good Hope Training Area which will have selective tree removal and road-way repair on-going as outlined in the embedded document below.  Movement of the Land Navigation course in Yankee South is scheduled to be conducted prior to tree removal start with projected NLT 1 Jun 10 time frame.  POC: Mr. Laroy McDonald, SPO, (706) 545-2678, e-mail:  Laroy.McDonald@us.army.mil.

[image: image1.emf]Good Hope Harvest  Schedule.pdf


9.  Construction/Maintenance Projects:   Attached below is the Benning Integrator Program Status Overview spreadsheet that can be used internally by all units to de-conflict their individual training requirements against BRAC construction plans that are underway.  This will give all a heads-up on specific construction on-going in areas they may have scheduled for training.  This will give units the capability of projecting and coordinating with on-the-ground Contractors to prevent disruption of units scheduled training events.

[image: image2.emf]Benning Integrator  Program Status  Overview - Construction Master Schedule.pdf

 
a. L1-4 training compartments (L3-7 on new map) are closed effective immediately for 360-days due to massive construction efforts underway in these compartments with road and tank trail repair/construction efforts.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

b. Pierce Range storage shed construction is now complete.  Range shed will not open until water and sewage are connected (TBA).
c.   Shelton Range:  Shelton Range is currently being updated to stand-up a 40-position zero firing line capability.  Most construction work has been completed to support new range layout.  Firing and target positions will have to be marked and targets holders will have to be emplaced once the decision is made to move the Rifle and Pistol Club off this facility (TBD).
d.   Dianda Range:  Work orders now being submitted to do some berm work, front glass on
 tower, front and side walls of tower research to see if it has metal under wooden veneer (if not work order to fix) and electrical light emplacement on the ammo pad.  Work order submitted on 16 Mar 10 with an estimated completion date of 1 Oct 10.
e.  Hastings Range Closure:  Hastings Range is now closed for any type firing due to range fan issues until further notice.  UXO clearance is now underway on this facility with contractors occupying the range and conducting work on a daily schedule.  The construction period is currently programmed for 450 days.  Hastings Range should be available on or about 23 September 2011.  Units requiring "Big Gun" ranges should look to Carmouche or Ruth to fill this temporary void and will need to ensure they have valid training packets for these new ranges.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.
f.   Suitor Hill Closure:  The Suitor Hill compartment/site will be closed starting 18 January 2010 for 18-months for new construction efforts currently under contract (see attached picture below for site plan).  Units will need to look at alternate routes around this area as it will close all tank trail access within this compartment down that normally use these road networks for access to building 5500. 

[image: image3.emf]PN64797 TVDC  09.pdf


g.  Coolidge Range Closure:  Contract award for construction work on Coolidge was awarded on 25 Feb 10.  In addition, the NTP occurred on/a 12 March 2010.  Bottom line, Coolidge Training area is now locked down/closed for maintenance for the next the next 18-months, but should not impact Coolidge left firing schedules unless you are attempting to use MK19, Mortars, Javelin, or TOW firing, which cannot be supported at this time due to construction footprint.  Work is scheduled to be completed 1 August 2011.  POC:  Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.

h.  Young Range Pit Closure:   Work order to install gas/propane detection device with audible alarm in the tower  installation deferred funding $60K, which is considered an upgrade for the pits.  However, units are authorized to use the range and its pits in current configuration as long as they follow safety restrictions set forth by Range Division on pit usage.  POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-6798. 
i.  Wilson Village Closure:  Unit can continue to schedule for training. DPW/Contactor will provide range control with a thirty day prior notice before closing for relocation. POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-6798. 

j.  Booker Range:
a.   Breach Site:  Shaw conducting maintenance improvements on the breach site from 15 May – 31 Dec 10.

b.  Booker Shoot House Room Closures:  We now have three rooms closed in the 
shoot-house because of the inability to replace the wall panels, with repairs TBD.  See embedded document below for room locations within the Booker Shoot House that cannot be utilized for training at this time.


[image: image4.emf]Booker Shoot House  rooms.pdf


k.   Hibbs Range:  The 11th Engineers are conducting range improvements from 1 Jun – 30 Sep 10 for this facility. 
l.   CACTF Phase 2 Construction:   Pinetree Road area for the HSTL/CACTF is scheduled to go under construction around the 1 Jul 10 timeframe for 520 days.  This will create road hazards throughout this entire Pine Tree Road/CACTF area until construction is complete around Jan 2012.


[image: image5.emf]CACTF PHASE II  Project Number 66207.pdf



m.  Farnsworth Range Maintenance:   Farnsworth Range will be closed with construction on-going from the period of 5-18 Sep 10.  However, units that are already scheduled and approved within RFMSS are good for execution of their training and contractor will be required to work around this training window.   The dates of 7, 8, 10, 14, 15 and 18 are the periods the contractor will have to work around with his construction plan, as units training has priority during these dates.          
n.  Brann Range Shoot House Maintenance:   Brann Range Shoot House will be closed starting 15 Jul 10 for maintenance purposes with a completion date of 31 Aug 10.  Units already scheduled within RFMSS are still cleared to execute training as contractor will work around this schedule.
o.  Malone 17 Maintenance:  During the next couple of weeks Range Division will start work on installing platforms and adjusting firing and target lines on Malone 17.  This will allow units more training capability than currently available on this facility as well as provide a much safer environment for all.  Once complete, Range Operations will update the current “STANDARD” training packet so that it will capture these changes so Units can us this updated capability in support of POI requirements. This construction work may require the range to be closed and Units moved elsewhere to support this effort.
10.   Closures For Defoliation: SPRAYING From 15-21 Aug: NONE

11.   Road Construction/Closures:
a.   Live-Fire Road Closures: NONE.
b.  Construction Road Closures: 
i. Hourglass Road from the intersection of 1st Division Road to Buena Vista Road, Resaca Road, Tricolor Road and Underwood Road, from Plymouth Road to Hourglass Road, is off limits to all track and wheel vehicles until further notice due to construction of the DMPRC Range.  There will be no vehicle traffic on Underwood Road from the intersection of Plymouth Road to Hourglass Road.  Units can use Hourglass Road to the intersection of Red Diamond Road, follow Red Diamond Road to Box Springs Road, turn left on Box Springs Road, follow Box Springs Road to the Tank Trail parallel with Buena Vista Road and turn left to get to Carmouche and Ruth ranges.  Turn right on Tank Trail parallel to Buena Vista Road to get to Cactus Tank Trail and to enter onto Hastings Range.
ii. Resaca Road between Buena Vista Road and Underwood Road is closed to ALL military traffic due to construction.
iii. Tricolor Road North from First Division Road to Upatoi Creek is closed to ALL military traffic due to construction.

iv. Units must use the Red Diamond Road entrance and exit to gain access to the Golf, Foxtrot and India training areas from Camp Darby.  Range control will allow unit to place their lock on Red Diamond Road gate.  POC is Mr. Archie, Range Division Maintenance Coordinator, 545-9428 or 706-615-7698.  
v. The DPW in conjunction with the US Army Corps of Engineers and its contractors will be closing Wood Road at the intersection with 8th Division Road beginning at 0800 on 20 July 2010.   All work will be completed for this first half of Wood Road construction on or about 27 August 2010.  8th Division Road will not be closed during this road construction.  1st Division Road should be used to access western portions of Wood Road construction projects. Only construction related traffic, security and emergency vehicles will be allowed access onto Wood Road.   Alternate routes around this road closure include 8th Division Road, 1st Division Road, Hourglass Road, Jamestown Road and Old Cusseta Road.   Detours will be clearly marked for your safety. POC: Mr. Kirk W. Ticknor, C, Operations and Maintenance Division, DPW, (706) 545-7928, email:  kirk.ticknor@us.army.mil.

[image: image6.emf]Wood Road  Closure.pdf


vi.  Road Closure for Bridge #12 Replacement - Hourglass Road:  The DPW in conjunction with their contractors will be closing Hourglass Road in the vicinity of Buena Vista Road and replacing Bridge #12 on Hourglass Road over Pine Knot Creek, beginning at 0800 on 4 Mar 10.  All work will be completed by 1700 on 13 Aug 10.  Alternate routes around this road closure include Buena Vista Road, 1st Division Road, Lorraine Road, Red Arrow Road and 2d Armored Division Road.  Detours will be clearly marked for your safety.  POC: Mr. Kirk W. Ticknor, C, Operations and Maintenance Division, DPW, (706) 545-7928, email:  kirk.ticknor@us.army.mil.

[image: image7.emf]Road Closure for  Bridge #12.pdf


   vii.  Wood Road to Lorraine Road Construction:  On 25 May 10 work has commenced which will begin at the north end of Lorraine road, adjacent to Ruth Range and move south.  Construction plan is to keep one lane of this roadway open at all times for a by-pass.  Work on bridges will along this route and further south will be on-going at the same time.  Projected date for completion of this effort is 14 Sep 2011.  POC: Arthur VanAllen, LRAM Coordinator, Range Division (706) 545-7673.
viii.  Effective 7 July 10, Box Springs Road north from Buena Vista Road to Kilo 22 is closed for repairs.  Shaw will repair the wash-out culvert on Box Springs Road North before Kilo 22.  They will start repairs on Thursday, 8 Aug 10 with a projected completion date of 11 Aug 10. 

12.  Weekly Range Coordination Meetings:  The following units were not represented at the 

22 July 10 Weekly Range Coordination Meeting:  Battle Lab, 718th EN, NCOA, 197th , 29th , 13th CSB, 14th  CSH, DHS, 209th MP, CRC, DA POLICE, IMLOC, MBL, DOT RESERVE, USAMU, NRMB,  3d BDE 3d ID and 16/17th ASOS,192d IN BDE,  WHINSEC and 11th EN BN.
13.  Range Firing Packets Listing:  See embedded document below as this is the current approved training packet & waiver listing we have for authorized deviations from the standard range firing packages that Range Control develops for use by all units on some standard type ranges.  We are also in the process of pulling INDEF packages and informing units of their requirement to update these.  See the new range Operations Web site https://www.benning.army.mil/RangeOps/ to access historical packet information as well as anything pertaining to Fort Benning Range Operations.   

[image: image8.emf]Approved Packet  Listing as of 26 Jul 10.pdf
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14.  RFMSS Scheduling:  We are requesting units to use more accurate scheduling techniques as we are getting a lot of ranges/facilities that are scheduled for periods far exceeding their usage requirements.  This results in ranges/facilities closing early and then setting unused as this doesn’t allow other units the ability to schedule or use these ranges/facilities under such short time constraints.  
15.  RFMSS NO SHOWS:  Units who schedule events or multiple facilities on separate requests must ensure they open and close all training requests for all compartments & ranges scheduled/associated with that event or they will get a NO SHOW in RFMSS.  Also, if units are co-locating with another unit you must still call in to get your opening and closing codes or you will again get a NO SHOW in RFMSS. 

16.  Range Closure Help Needed:  We again request S-3’s across the installation help us with the continuous problem we seem to have with unit’s not closing ranges IAW USAIC Regulation 350-19.  This is a critical function we need units to complete in order for us to manage the opening/closing of ranges/facilities.  
17.  Live Fire Documentation Requirements Update:  In an effort to sustain the Range Division mandate of ‘safing’ the operational area, you are reminded that Range Division will put training events that are not in compliance with local and Army Wide statutory and regulatory requirements in a check fire status.  Example:  Executing multiple firing orders moving independently on a zero range; there is no approved packet for this scenario.  The unit Commander doesn’t KNOW if he is safe or not…he may think so….however, is he safe based on a Batwing SDZ, a Cone SDZ or has he assumed that he has sufficient separation between firing element and maneuvering elements – when in fact he has put Soldiers under an adjacent firer’s SDZ which is a condition that only the CG can approve?  By Army Regulation and Installation Regulation, these are the requirements:  

a.   All LFX training must be planned, coordinated, scheduled, and then executed IAW an approved Range Packet.  There has been no relief from this basic requirement.

b.   Planned means the correct documentation has been developed and is on the range with correct signatures affixed. This normally includes the Range Packet (currently the FB Form 350-19-1-E-R, Record of Firing and Non-Firing Data; the approved scenario, the approved maneuver and SDZ sketches; the approved 144R Record of Environmental Consideration, the approved DA 7566 Composite Risk Management Worksheet and if required the approved Deviation or Waiver Document).

c.   Coordinated means the Range Packets have been reviewed, can be safed, and corrected data has been entered into the RFMSS data base so that conflicts can be identified and correctly displayed.  It means that the using unit has received, read and understands the restrictions of the 144R Record of Environmental Consideration developed by EMD.  It means the CRMWS matches the training event, the OIC/NCOIC and/or Range OIC understand the packet in its entirety.  Coordinated means that any Deviation or Waiver requirement has been properly staffed and is signed by the Commanding General.  By statutory and specific statement in AR 385-63, the CG is the approval authority for the risk associated with a deviation or waiver and that authority may not be further sub-delegated.  That means no one can "accept full responsibility" for decisions that are not theirs to make.

d.   Scheduled means that the unit is in receipt of a RFMSS Request Summary annotated in the top left corner "RES".  There are a number of notations that occur on RFMSS Request Summaries.  They all identify the status of a Request Summary – but none mean an event is scheduled until it says "RES".

e.   Executed IAW the approved Range Packet.  Deviation from an approved packet does not mean your training event is unsafe to execute.  Deviation from the approved packet means the event is creating a condition where the operational area called Fort Benning is no longer safe.  There are on average 119 training events occurring every day, being executed mostly by 5-Regiment/Brigade MSC's who are not de-conflicted in any other way.  This is not an issue of "what you know'..it is an issue of "what you don’t know".  

f.   When a Safety Patrol finds a unit in training that does not meet these conditions, they can be placed on a Range Division Check Fire until those conditions are remedied either by the MSC S3 or by Range Division executing a de-confliction review based on the events occurring at the time.  This does not mean we will cancel a training event; rather it means we will put that event on check fire until what we don’t know has been identified and a remedy applied.  In most cases remedies can be applied in minutes. In some cases, it may take coordination between several parties who are not always readily available.  This condition could take some time to remedy.  Knowing this, one should execute the planning, coordination, and scheduling correctly, and should take the time to conduct a self-initiated range inspection using the same form Range Safety Patrols use to inspect…found in the annex section of the range and terrain regulation.
18.  Map Account Procedural Changes:  New procedures for establishing and maintaining a map account went into effect 6 July 2010.  Map accounts will be requested and managed through the Account Management and Provisioning System (AMPS) site: https://amps.dla.mil and Mapping Enterprise Business System (MEBS). More details can be found on the Richmond Mapping Facility web site, www.dscr.dla.mil/rmf.

To all Map Customers:

Effective 6 July 2010, Mapping Customer Operations implemented a new inventory management system called Mapping Enterprise Business System (MEBS). This system will interface with the DLA Account Management and Provisioning System (AMPS) for system access. Map customers presently holding accounts will be converted from the current Map System (DADMS and RMF Portal) and do not have to do anything except reset their URL in your web favorites or desk top link. Links to both AMPS and MEBS will be posted on RMF web site. You can visit the AMPS web site anytime after 6 July to sync your CAC so that you no longer have to use your User code or password. Also note that the RMF portal will no longer be available after 27 June. 

After 5 July 2010:

All current Map customers will receive an email from the AMPS system notifying you that your Map Account is now managed under AMPS and that you have a Map Account role. You can click on the link to go to the AMPS site and review your profile and update as needed. You do not need to reregister or establish any additional roles. The AMPS link, https://amps.dla.mil. To access your map account, use this link:  https://mebs.dla.mil. To view the AMPS and MEBS power point training brief please go to the RMF web page and click the link MEBS training. If you have questions, you may contact us at DSN 695-6500, Option 2 or commercial 804-279-6500, or 1-800-826-0342, Option 2.  You may also contact us via email at acctmgr@dla.mil. If you encounter problems with your login, please contact the DSCR Helpdesk at DSN 695-4357 or commercial 804-279-4357.
19.  POC for this bulletin is Mr. Brad Tesch, 544-6385/6357, bradley.tesch@us.army.mil.

Encl          
































                                               FREDERICK E. WEEKLEY, JR.

Chief, Range Division

Directorate, Plans, Training, Mobilization
and Security
ENCLOSURE # 1:

	Range Operations Support

	Radio Room  (706) 544-6291/6371

	Scheduling Section  (706) 544-6252/6271/7308

	Mr. Ashford
	charles.Ashford@us.army.mil

	Mr. Boutin
	peter.boutin@us.army.mil

	Mr. Dixon
	william.h.dixon@us.army.mil

	Mr. Hodge
	willie.hodge@us.army.mil

	Mr. Johnson
	willie.e.johnson@us.army.mil 

	Mr. Roberts
	james.wesley.roberts@us.army.mil

	Mr. Rowan
	christopher.rowan@us.army.mil 

	Mr. Rowe
	jerome.rowe1@us.army.mil 

	Mr. Marquez
	samuel.d.marquez@us.army.mil 

	Mr. Williams
	kollister.williams@us.army.mil 

	Mr. Wilson
	johnny.j.wilson1@us.army.mil 

	Mr. Young
	emory.young@us.army.mil 

	Survey Section (706) 544-6267/6342

	Mr. Bolding
	benjamin.bolding@us.army.mil

	Mr. Flores
	john.flores@us.army.mil

	Mr. Whitehead
	kenneth.l.whitehead@us.army.mil 

	Range Target Support Matrix

	RANGES
	Remarks
	POC
	CONTACT INFO

	Malone 3, 5, 7, 12, 14, 15, 16, 18, 22, 26, English, Pierce, Porter, Simpson, Wagner and Young
	
	Mr. Putz
	O: (706) 545-3037

Email: mark.putz@us.army.mil 

	Brann, Cactus, Galloway, Garnsey, Burroughs, Griswold, Red Cloud, Booker, Engineer Trail, Buchanan and Selby CACTF
	
	Mr. Garnett
	O: (706) 545-8481

Email: james.garnett@us.army.mil 

	Carmouche, Hastings, Ware, and Ruth
	
	Mr. Hattaway
	O: (706) 545-3010

Email: john.hattaway@us.army.mil 

	All Ranges
	Range Personnel (RP) to ensure they can support request/overtime if needed for short-notice ranges
	Mr. Williams 
	O: (706) 545-5677

Email: ronnie.d.williams1@us.army.mil 

Alpha Impact Area RPs @ 545-1451

Malone Impact Area RP’s @ 706-587-5152

	All Ranges
	Range Safety Patrol Coverage if firing after 2400 hours
	Mr. Archie
	O: (706) 545-9428

C: (706) 615-6798

Email: ernest.archie@us.army.mil 

	DMPRC
	Due to be operational on/a 1 Sep 10.
	Mr. Horvath
	O: (706) 626-2678

C: (706) 580-7728

Email:  john.t.horvath@us.army.mil 
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Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Facility Title Log # Unit Expiration Date


Steel Waiver 


exp date


Range Waiver      


exp date


Arkman  & Others Pathfinder FTX 11-02-09 1-507th 3-Nov-11 NA NA


Arkman DZ Pathfinder VIRS Jump 11-03-09 1-507th 3-Nov-11 NA NA


Booker Urban Operations (SQD LFX) 3-21-10 2-11 BOLC 30-Mar-12 NA Shoothouse 2 Jun 11


Booker Zero/CQM/Qualification 8-21-09 WHINSEC 1-Sep-11 NA NA


Booker Urban Operations 01-21-09 3/75th 19-Feb-11 NA Shoothouse 2 Jun 11


Booker Shoothouse, 25 meter Flat range 12-02-09 2/29th CATC 3-Dec-11 NA Shoothouse 2 Jun 11


Booker Shoothouse, 25 meter Flat range 4-6-10 1-29th 3-Jun-12 NA Shoothouse 2 Jun 11


Booker Urban Operations/Marksmanship 11-17-09 1-50th 23-Nov-11 NA Shoothouse 2 Jun 11


Booker CQB LFX 4-08-09 209th MP 6-May-11 NA Shoothouse 2 Jun 11


Booker Sniper MOUNT Shooting 2-13-10 Sniper School 21-Feb-12 NA NA


Booker


Shoothouse Enter/Clear Room LFX/Flat 


Range/CQM 9-01-08 4th RTB 2-Sep-10 NA Shoothouse 2 Jun 11


Brann Squad React To Contact 12-09-09 3/75th 12-Jan-12 NA NA


Brann Stress Fire 1-16-09 3/75th 22-Feb-11 NA NA


Brann Breaching Facility 6-2-09 75th Ranger Reg 9-Sep-11 NA NA


Brann Fire team /Squad Live Fire 10-21-09 3/75th 16-Nov-11 NA NA


Brann Shoothouse 1-17-09 3/75th 22-Feb-11 NA NA


Buchanan Zero/Combat Pistol Range 11-14-09 DOT 4-Nov-11 NA NA


Buchanan Zero/Combat Pistol Range 10-09-09 642nd 1-Nov-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Buchanan Urban Ops (Squad LFX) 3-20-10 2/11th 30-Mar-12 NA Shoothouse 2 Jun 11


Buchanan Shoothouse, 25 meter Flat range 12-04-09 2/29th/197th 6-Jan-12 NA Shoothouse 2 Jun 11


Buchanan


SRM/25m Zero/combat 


pistol/shoothouse 2-8-10 4th RTB 15-Feb-12 NA Shoothouse 2 Jun 11


Buchanan


25m Zero/Alt-C 


Qual/CQM/Shoothouse/Combat Pistol 10-08-09 WHINSEC 21-Feb-12 NA NA


Buchanan 3-Gun Challenge 11-01-09 AMU 22-Nov-10   24 Nov 10 24-Nov-10


Buchanan Combat Pistol 10-07-07 Range Div Indef. NA NA


Buchanan Urban Ops 3-7-10 198th 28-Apr-12 NA NA


Buchanan Best Ranger Competition Zero 3-15-08 4th RTB 1-Apr-11 NA NA


Buchanan


Sniper LFX (MOUT Ops/Pistol 


LFX/Convoy LFX 3-06-08 Sniper School 10-Sep-10 NA NA


Burroughs Sniper LFX 1-05-10 Sniper School 20-Jan-12 15-Dec-10 15-Dec-10


Burroughs SRM/Zero 4-7-10 199th/1-507th 18-Apr-12 NA NA


Burroughs 3 Gun Challenge 20-11-10 AMU 22-Nov-10 NA 24-Nov-10


Burroughs Weapons Familiarization 1-08-10 3/75th 29-Mar-12 NA NA


Burroughs Weapons Familiarization 3-13-10 RSTB 28-Mar-12 NA NA


Burroughs SRM/Zero 8-06-08 2/11th 20-Aug-10 NA NA


Burroughs SRM 6-6-09 2/29th 1-Sep-11 NA NA


Burroughs Sniper Live Fire Vendors Shoot 07-11-09


Sniper 


School/2/29th 17-Sep-10 15-Oct-10 NA


Cactus Team/Squad Level Live Fire 7-04-09 1/29th 22-Jul-11 NA NA


Cactus Post Blast Analysis 8-04-09


789th ORD 


(EOD) 19-Aug-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Cactus Heavy Weapons 6-08-10 1/20th SFG 22-Jun-12 NA NA


Cactus Platoon Live Fire 8-10-09 1/29th 21-Sep-11 NA NA


Cactus Plt LFX Raid 12-06-09 2-11th 1-Feb-12 NA NA


Cactus PLT Live Fire EX (Leader Forge) 8-15-09 2-11 IN 1-Oct-11 NA NA


Cactus PLT LFX 11-25-09 3/75th 18-Jan-12 NA NA


Cactus Fire Support and Maneuver LFX(FMLX) 10-06-08 3/75th 30-Nov-10 NA NA


Cactus Squad Level Live Fire 8-11-08 1/11th 24-Aug-10 NA NA


Cactus - Whitson Platoon SBF w/integrated CFF 3-06-09 2/11th / 199th IN 13-May-11 NA NA


Carmouche


BRM,ARM, Marksmanship, (Steel 


Targets) 1-10-09 1/50th / 198th 1-Feb-11 27-Aug-10 NA


Carmouche Sniper Convoy Live Fire 8-01-08 Sniper School 24-Aug-10 NA NA


Carmouche experimintation Laser 1-09-10 MBL 21-Jan-12 NA NA


Carmouche Marksmanship (Steel Targets) 8-20-09 198th 26-Aug-10 27-Aug-10 NA


Carmouche Stryker Qual Live Fire 2-04-09 1/29th/197th 1-Mar-11 NA NA


Carmouche Mechanized Leaders Course BFV A3 9-22-09 1/29th 27-Sep-11 NA NA


Carmouche Sniper Live Fire Aerial Platform 6-11-09 Sniper School 9-Aug-10 27-Aug-10 NA


Carmouche Marksmanship Steel 11-20-09 192nd 19-Jan-12 27-Aug-10 NA


Carmouche BFV Gunnery 1-1-10 Range Division Indef. NA NA


Concord OP CAS Exercise 8-01-09 3/75th 2-Sep-11 NA NA


Concord OP RW Live Fire 4-05-09 Marines 8-Apr-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Coolidge Fire Support Coordination Exercise 7-02-08 3/75th 30-Nov-10 NA NA


Coolidge 3/75 Weapons Fam 1-06-03 3/75th Indef. NA NA


Coolidge Anti-Armor Leader #1 10-02-09 2/29th 6-Oct-11 NA NA


Coolidge SAPT training 7-07-09 NCOA 5-Aug-11 NA NA


Coolidge U.S. Weapons Familiarization 3-09-09 1/11th 18-Mar-11 NA NA


Coolidge


Situational Training Exercise (Mortar 


LFX ) 7-08-09 NCOA 11-Aug-11 NA NA


Coolidge Field Fire with SAAMR 2-11-10 Sniper School 21-Feb-12 15-Dec-10 NA


Coolidge JAVELIN Gunnery 9-03-08 2/29th Indef. NA NA


Coolidge CFF/Situational Training Ex. CR9B51 08-11-09 2-11th IBOLC 14-Oct-11 NA NA


Coolidge Familiarization Fire 8-33-08 Range Division 23-Aug-10 NA NA


Coursen West
25m Zero/AMT/CQM/ALT-C QUAL/10m ZERO 


MACHINE GUNS (DAY AND NIGHT) 10-17-09 Range Division Indef NA NA


Coursen West AMT 3-12-09


1-11th IN (BOLC 


II) 22-Apr-11 NA NA


D-8 SRTR 10-18-09 1-50th 30-Nov-11 NA NA


D-16 SRTR 11-26-09 1-19th/198th 29-Nov-11 NA NA


Duke Anti Armor Experimentation 2-5-10 MBL 23-Feb-12 NA NA


Duke Anti-Tank Weapons Training 5-01-10 2/29th 8-Jun-12 NA NA


Easley KD Training 9-21-09


Chattahoochee 


Rifle 1-Mar-12 Pending Pending


Easley Sniper Familiarization/KD 7-01-10 3/75th 7-Jul-12 1-Sep-10 1-Sep-10


Easley Marksmanship Training 1-30-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


English


Qual,Field Fire, Barricades, alt firing 


positions 12-07-09 Range Division Indef. NA NA


Farnsworth Shoothouse 1-14-10 3/75th 27-Jan-11 NA 4-Nov-10


Farnsworth SNAPLINK 01-19-01 3/75th Indef. NA 4-Nov-10


Farnsworth Zero/Sniper/Familiarization/Stress Fire 7-02-06 3/75th Indef NA NA


Fergusson/Concord 


OP


Infantry Mortar Leaders Course 


W/STRYKER 2-03-10 2/29th 18-Feb-12 NA NA


Fergusson/Concord 


OP MBL M8X Light weight Base Plate Eval 10-22-09 MBL 30-Nov-11 NA NA


Fergusson/Concord 


OP Heavy Weapons 4-12-10 1/20th SFG 15-Apr-12 NA NA


Fergusson/Concord 


OP


Adjust Fire with Unmanned Aerial 


Systems 9-03-09 MBL 1-Sep-10 NA NA


Fiske Immigration&Customs 9-5-07


Homeland 


Security 13-Dec-11 NA 31-Jul-10


FP206/207 Mortar Evaluation Program (MORTEX) 3-03-09 3 BDE 12-Mar-11 NA NA


Galloway


PLT LFX with Building and trench 


clearing 3-15-10 2-11th IBOLC 30-Mar-12 NA NA


Galloway Squad Live Fire EX DAY only 6-04-09 4TH RTB 16-Jul-11 NA NA


Galloway Sniper Live Fire 6-05-09


Sniper 


School/2/29th 17-Sep-10 15-Oct-10 NA


Galloway Marksmanship (Steel Targets) 8-19-09 198th 26-Aug-10 27-Aug-10 NA


Galloway Marksmanship Training 6-09-08 1/11th 8-Jul-11 NA NA


Galloway 3 Gun Challenge 11-27-09 AMU 22-Nov-10 24-Nov-10 24-Nov-10


Galloway BRM & ARM 02-01-09 1-50th 26-Feb-11 27-Aug-10


Galloway Squad Day/Night Live Fire Exercise 02-01-10 RSTB 29-Mar-12 NA NA


Galloway Marksmanship Steel 11-24-09 192nd 19-Jan-12 27-Aug-10 NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Galloway Marksmanship Training 8-13-09 NCOA 26-Aug-10 1-Sep-10 NA


Galloway Squad Day/Night Live Fire Exercise 12-03-08 3rd BDE 9-Jan-11 NA NA


Galloway Squad Movement to Contact 6-05-08 2/11th 21-Aug-10 NA NA


Garnsey PLT MTC, Live Fire Objective E 2-06-10 2/11th 18-Feb-12 NA NA


Griswold Marksmanship 2-06-09 198th/1-50th 27-May-11 27-Aug-10 NA


Griswold SRM/Zero 10-05-09 MBL 14-Sep-11 NA NA


Griswold Weapons Eval/Demo 3-01-09 SBL 20-Apr-11 NA NA


Griswold Sniper Training KD 9-24-09 3/75th 25-Oct-11 NA NA


Griswold Zero/SRM 10-01-09 2-11th IBOLC 10-Dec-11 NA NA


Griswold Marksmanship Steel 11-23-09 192nd 19-Jan-12 27-Aug-10 NA


Griswold Marksmanship (Steel Targets) 8-18-09 198th 26-Aug-10 27-Aug-10 NA


Griswold Sniper Live Fire 6-3-10 Sniper School 21-Jul-12 15-Dec-10 NA


Hastings Marksmanship Training 5-03-09


1/50th - 198th 


BDE 14-May-11 27-Aug-10 NA


Hastings


Bradley Gunnery, VTCE Baseline, VTCE 


Move Out 01-01-01 Range Division Indef. NA NA


Hastings Familiarization Fire/Bradley Gunnery 10-03-09 1/29th 15-Oct-11 NA NA


Hastings Marksmanship Steel 11-22-09 192nd 19-Jan-12 27-Aug-10 NA


Hastings Convoy Live Fire Exercise 7-07-09 13th CSB 27-Aug-11 NA NA


Hastings Tank Gunnery 1-02-01 3rd BDE Indef. NA NA


Hastings


Marksmanship Training (STEEL 


TARGETS) 8-17-09 198th 26-Aug-10 27-Aug-10 NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.


APPROVED RANGE PACKETS 7/26/2010


Hastings experimintation Laser 1-3-10 MBL 20-Jan-12 NA NA


Hastings


Marksmanship Training (STEEL 


TARGETS) 8-12-09 NCOA 26-Aug-10 1-Sep-10 NA


Hastings Stryker Qualification 3-13-09 197th/1-29th 3-May-11 NA NA


Hook Marksmanship Training 1-27-06 AMU Indef NA NA


K22 PLT LFX 10-19-09 3/75th 12-Jan-11 NA NA


Krillings Marksmanship Training 1-29-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Krillings RTB Stress Shoot Best Ranger 4-8-10 4TH RTB 18-Apr-12 EXPIRED EXPIRED


Krillings Weapons Experimentation 09-01-09 MBL 14-Oct-11 NA NA


Krillings Marksmanship Training 7-02-10 3/75th 21-Jul-12 1-Sep-10 1-Sep-10


M-8 CVLFX 2/47th IN 14-May-11 NA NA


Maertens Marksmanship Training 1-28-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Maertens Known Distance Training 9-20-09


Chattahoochee 


Rifle 1-Mar-12 Pending Pending


Maertens


WASN-


16/WASN21/WASN34/WASN60,12 4-22-10 Sniper School 19-May-12 13-Jan-11 13-Jan-11


Maertens


Marksmanship Training (STEEL 


TARGETS) 01-01-09 1/50th / 198th 1-Feb-11 27-Aug-10 NA


Maertens Marksmanship Steel 11-21-09 192nd 19-Jan-12 27-Aug-10 NA


Maertens Marksmanship (Steel Targets) 8-22-09 198th 26-Aug-10 27-Aug-10 NA


Maertens Known Distance Training 01-03-08 3/75th 18-Jul-11 NA NA


Malone 1 Jayne Wayne Day 5-02-10 2-54th 6-Jun-11 NA NA


Malone 1 Grenade Training 8-15-08 2/29 IN / 197th 4-Mar-11 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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Malone 11


Basic, advanced, Barricade, and 


Reflexive Marksmanship 2-18-10 198th 28-Feb-12 NA NA


Malone 11


25 m zero, alt-c, Alt firing position 


Barricades 1-19-10 Range Division Indef NA NA


Malone 11


Zero, Alt-C Qual, Basic, Advanced, 


Barrcade, Reflective Fire 5-03-10 192nd 19-May-12 NA NA


Malone 12 Jane Wayne Day 4-10-10 192nd 25-Apr-11 NA NA


Malone 12 Best Ranger 09 Machinegun 4-03-09 4TH RTB 14-Apr-11 NA NA


Malone 12 Machine Gun Marksmanship 1-15-10 Range Division Indef NA 2-Jun-11


Malone 3


Individual fire and Maneuver Buddy 


Team 1-10-10 198th 28-Jan-12 NA 4-Nov-10


Malone 3


Individual fire and Maneuver Buddy 


Team 4-13-10 4th RTB 14-Apr-12 NA NA


Malone 3


Individual fire and Maneuver Buddy 


Team 4-9-10 192nd 11-Apr-12 NA 4-Nov-10


Malone 14


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-08-09 192nd 20-Dec-11 NA NA


Malone 14


Qual, Field Fire,Barricades, Alt Firing 


Positions 09-07-09 198th 1-Dec-11 NA NA


Malone 14 Rifle Marksmanship BRM/ARM 01-06-01 Range Division Indef. NA NA


Malone 15 Rifle Marksmanship BRM/ARM 01-07-01 Range Division Indef. NA NA


Malone 16 Rifle Marksmanship BRM/ARM 01-09-01 Range Division Indef. NA NA


Malone 16


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-06-09 192nd 20-Dec-11 NA NA


Malone 16 Best Ranger 09 4-04-09 4TH RTB 14-Apr-11 NA NA


Malone 16


Qual, Field Fire, Alt Positions, 


Barricades 09-05-09 198th 1-Dec-11 NA NA


Malone 17 25m zero/alt-c Qual / barricades 2-22-10 Range Division 30-Nov-10 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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Malone 18 Best Ranger 09 4-02-09 4TH RTB 14-Apr-11 NA NA


Malone 18 Rifle Marksmanship BRM/ARM 01-10-01 Range Division Indef. NA 2-Jun-11


Malone 2 Down Range Feedback / zero 10-16-09 Range Division Indef. NA NA


Malone 2


Qual,Field Fire, Barricades, alt firing 


positions 09-08-09 198th 1-Dec-11 NA NA


Malone 21


M203/MK13/M320/M320A1 


Qual/Familiarization 01-21-10 Range Division 28-Jan-12 NA NA


Malone 22


Individual fire and Maneuver Buddy 


Team 2-17-10 192nd 25-Apr-12 NA 11-Sep-10


Malone 22


Individual fire and Maneuver Buddy 


Team 3-8-10 2-11th 12-May-12 NA 11-Sep-10


Malone 22 Fire Team LFX 1-11-10 198th 28-Jan-12 NA 11-Sep-10


Malone 24 Mortar Live Fire 10-12-07 D 2/29 IN 1-Apr-11 NA NA


Malone 25 Mortar LFX 12-01-09 2-11th IBOLC 4-Jan-12 NA NA


Malone 25 Mortar Live Fire Day and Night 10-13-07 D 2/29 IN 1-Apr-11 NA NA


Malone 4/5 Jane Wayne Day 3-05-09 1-50th 5-Mar-11 NA NA


Malone 4/5 Machinegun Marksmanship 1-18-10 Range Division Indef. NA NA


Malone 7


Qual, field Fire, NBC Firing  day and 


night 9-04-09 198th 1-Dec-11 NA NA


Malone 7


Qual, Field Fire, NBC,Burst, Alt firing 


Pos. Stress Fire 11-05-09 192nd 20-Dec-11 NA NA


Malone 7 Rifle Marksmanship BRM/ARM 01-05-01 Range Division Indef. NA NA


Malone 9 25m zero/alt-c/barricades 2-23-10 Range Division Indef NA 2-Jun-11


McAndrews 25 m zero, alt-c, Alt firing position 12-11-09 2-11th 1-Feb-12 NA NA


McAndrews Down Range Feedback / zero 10-15-09 3/75th 25-Oct-10 1-Sep-10 1-Sep-10







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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McAndrews Down Range Feedback 4-23-10 Range Division Indef NA 2-Jun-11


McAndrews Marksmanship Training 1-36-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Mines TA U.S. Mines 1-16-10 2/29th 1-Mar-12 NA NA


Parks Test Bay 1-33-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Patton US Weapons LFX 11-16-09 2-11th IBOLC 3-Dec-11 NA NA


Patton U.S. Weapons BCT 6-07-09 2/29th IN 31-Aug-11 NA NA


Phillips Marksmanship Training 1-34-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Pierce Fire Team LFX 1-7-10 2-11th 2-Feb-12 NA EXPIRED 


Pierce Buddy Team LFX 2-20-10 192nd 15-Apr-12 NA EXPIRED


Pierce Squad Live Fire EX DAY/Night 08-03-09 6th RTB 1-Sep-11 NA EXPIRED


Pierce


Individual fire and Maneuver Buddy 


Team 2-16-10 192nd 24-Feb-12 NA EXPIRED


Pierce


Individual fire and Maneuver Buddy 


Team 1-12-10 198th 27-Jan-12 NA EXPIRED


Pool Marksmanship Training 1-32-06 AMU 27-Jun-11 28-Jun-11 28-Jun-11


Porter Range Combat Pistol (STANDARD) 2-12-10 Range Division Indef NA NA


Porter Range Combat Pistol 06-09-09 2/29th IN 23-Sep-11 NA NA


Red Cloud Red Cloud Zero 8-16-09 1/29th 27-Aug-11 NA NA


Red Cloud Fire without FDC IMLC 2-2-10 D 2/29 IN 17-Mar-12 NA NA


Red Cloud Red Cloud One Small Arms 01-17-01 48th IB 11-Sep-10 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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Red Cloud


Situational Training Exercise (Mortar 


LFX ) 7-09-09 NCOA 17-Aug-11 NA NA


Red Cloud Small Arms Demo 11-19-09 MBL 3-Dec-11 NA NA


Red Cloud


Situational Training Exercise (Mortar 


LFX ) 9-13-09 2-54/192nd 20-Sep-11 NA NA


Red Cloud US Weapons Familiarization 5-5-10 2-11th 15-Jun-12 NA NA


Red Cloud STRYKER FAMILIARIZATION FIRE 9-02-08 1/29th Indef. NA NA


Red Cloud Familiarization Fire / Bradley Gunnery 9-17-09 1/29th 13-Oct-11 NA NA


Red Cloud Weapons Familiarization / Snaplink 10-07-09 3/75th 28-Oct-11 NA NA


Red Cloud Small Arms Proficiency Training 08-02-09 NCOA 17-Aug-11 NA NA


Red Cloud IPCC HOTEX Demo w/Stryker 1-22-09 1-29th 30-Apr-11 NA NA


Red Cloud ABN Awards Reunion 10-08-08 1-507th 14-Dec-10 NA NA


Roosevelt Zero Alt-C, Barricade, ATM/CQM 2-10-10 Range Division Indef NA NA


Ruth Machine Gunnery,Marksmanship 8-04-08 Range Division Indef. NA NA


Ruth Stryker Qualification 03-09-10 1-29th/197th 5-Apr-12 NA NA


Ruth Marksmanship Training 1-02-10 198th 6-Jan-12 NA NA


Ruth Sniper POI 3-6-10 Sniper School 10-Mar-12 NA NA


Ruth Marksmanship Training 12-05-09 1-50th 23-Dec-11 NA NA


Ruth 25mm Baseline 8-05-08 Range Division Indef. NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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Shelton Marksmanship 9-17-06


Rifle and pistol 


club Indef. NA 1-Oct-10


Simpson


Qual,Field Fire, Barricades, alt firing 


positions 12-08-09 Range Division Indef. NA NA


TAA Mailed Foot BCTB SRTR TAA Mailed Foot 12-04-08 BCTB 10-Dec-10 NA NA


Tango 4 60mm,81mm SRTR Shoot 02-05-09 1-19th 19-Feb-11 NA NA


Terry Demo ENT Ballistic Breach 07-10-09 NCOA 30-Sep-11 NA NA


Todd Field DES Construction/Use 9-9-02 4TH RTB Indef NA NA


Victory Pond Rangers in Action 2-10-00 4TH RTB Indef. NA NA


Wagner Sniper Training 10-06-09 3/75th 25-Oct-11 NA NA


Wagner Machine Gun Marksmanship 1-17-10 Range Division Indef. NA NA


Wagner Rifle and Carbine Study 3-17-10 MBL 21-Apr-12 NA NA


Wagner Machine Gun Gunnery/Fire Control 8-07-08 2/11th 21-Aug-10 NA NA


Warner


M203, MK13/M320/M320A1 Qual / 


Familiarization 01-20-10 Range Division 28-Jan-12 NA NA


Young Range Infiltration Course 8-09-09 2/29th 1-Mar-12 NA NA







Red: 30 Days till expiration.


Blue: 60 Days till expiration.


Green: 90 Days till expiration.
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# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNATURE EXP DATE STATUS POC


1 Booker Range


   Range Div Urban 


Assault Course 


Complex.                      


Shoot-House SDZ reduced to zero for 5.56mm 


Ball and 9mm Ball. Breach Facility min safe 


distance for missile-proof bunker reduced from 


100m to 40m.


MG Ferriter 2-Jun-11


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


2
Buchanan 


Range


   Range Div Urban 


Assault Course 


Complex.                      


Shoot-House Zero SDZ                                            


5.56mm Ball; 9mm Ball
MG Ferriter 2-Jun-11


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


3
Buchanan 


Range


AMU 3 Gun Challenge 


2010


The use of Steel Target SOP and area W that 


encompasses Jamestown, Hourglass, Goodluck, 


Crossie Rd's, the Northwest corner of 718th 


Engineer Mortor Pool and the Sewage Treatment 


Plant on Jamestown Rd.


MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


4
Burroughs 


Range


 Sniper School Annual 


Sniper Competition


Firing at steel targets during the annual Sniper 


Competition. 7.62mm (M118) no closer than 300 


Yrds, .50 cal ball no closer than 500 Yrds, etc…


MG Ferriter 15-Oct-10     


Mr Joel Hughes                          


Operations Officer                                    


US Army Sniper School                          


706-544-6006


5
Burroughs 


Range


AMU 3 Gun Challenge 


2010


MK19 & Mortar SDZ from Coolidge that covers 


the right front corner of AMU maneuver box, the 


use of Steel Target SOP and area W that 


encompasses Coolidge and Galloway Ranges, 


Goodluck and Yankee Rd's.


MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


6
Burroughs 


Range


Sniper School Sniper 


Live Fire Training
Steel Targets (Area W SDZ)


DCG for              


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager, 


U.S. Army Sniper School                706-


544-6006.


7
Carmouche 


Range


192nd and 198th 


Marksmanship Training


192th and 198th IN are authorized to fire 


5.56mm ball ammo at commercial grade steel 


targets (min 100m distance from firer to steel 


target, etc...).


MG Ferriter 27-Aug-10     G3/DPTMS  706-545-5717


8
Carmouche 


Range


Sniper School Sniper 


Live Fire Training
Steel Targets (Area W SDZ)


DCG for                   


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager, 


U.S. Army Sniper School, 706-544-


6006.


9
Coolidge Left 


Range


Sniper School Sniper 


Live Fire Training
Steel Targets (Area W SDZ)


DCG for                   


MG Ferriter
15-Dec-10


Joel Hughes, Operations Manager, 


U.S. Army Sniper School, 706-544-


6006.


10


Easley, 


McAndrews 


Ranges


AMU known distance, 


competitive.


SDZ that covers McAndrews, Easley, Hibbs, 


Phillips, Parks, Sunshine Rd and Chattahoochee 


River. The use of steel targets IAW USAMU 


SOP.  


  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174) 


janet.sokolowski@usarec.army.mil


11


Easley, 


McAndrews 


Ranges


75th Ranger Regiment 


known distance training.


SDZ that covers McAndrews, Easley, Hibbs, 


Phillips, Parks, Sunshine Rd and Chattahoochee 


River. The use of steel targets IAW USAMU 


SOP.  


MG Ferriter


8 July 10 


Extended to 1 


Sept 10


    


CPT Leonard                               RRC, 


AOPSO                              (706) 626-


2722


12 Engineer Trail
197th Convoy Live Fire 


Exercise


5.56mm SDZ that extends beyond 1,200 meters 


is waived to 1,200 meters. 
MG Ferriter 16-Oct-10     1LT Hamilton  706-545-7655
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# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNITURE EXP DATE STATUS POC


13 Farnsworth
75th Ranger Regiment 


Close Quarters Battle
Shoot House SDZ reduced to Zero MG Ferriter 4-Nov-10     


Training Officer                                     


75th Ranger Regiment                     


(706-545-5693


14 Fiske Range


Department of 


Homeland Security 


Marksmanship Training


Down range portions of the surface danger 


zones are waived based on these 


factores:design of the metal 


targets,placement,control of shooters and 


protective berms


MG Barbero


    14 June 10      


Extended  to  


31 July 10


    


Eric S. Gano                                                


NFTTU Senior Firearms Instructor                                       


(706) 649-7892 EXT.120                   


15
Galloway 


Range


NCOA Marksmanship 


Training


NCOA is authorized to fire 5.56mm ball 


ammunition at commercial grade steel targets 


IAW conditions listed in waiver.


MG Ferriter 1-Sep-10


SFC Christopher Dunlap                    


Henry Caro NCO Academy                        


706-545-6234


16
Galloway 


Range


192nd and 198th 


Marksmanship Training


192th and 198th IN are authorized to fire 


5.56mm ball ammo at commercial grade steel 


targets (min 100m distance from firer to steel 


target, etc...).


MG Ferriter 27-Aug-10     G3/DPTMS  706-545-5717


17
Galloway 


Range


 Sniper School Annual 


Sniper Competition


Firing at steel targets during the annual Sniper 


Competition. 7.62mm (M118) no closer than 300 


Yrds, .50 cal ball no closer than 500 Yrds, etc…


MG Ferriter 15-Oct-10     


Mr Joel Hughes                    Operations 


Officer US Army Sniper School 706-


544-6006


18
Galloway 


Range


AMU 3 Gun Challenge 


2010


The use of Steel Target SOP and area W that 


encompasses Coolidge and Burroughs Ranges, 


Goodluck and Yankee Rd's.


MG Ferriter 24-Nov-10


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


19
Griswold 


Range


192nd and 198th 


Marksmanship Training


192th and 198th IN are authorized to fire 


5.56mm ball ammo at commercial grade steel 


targets (min 100m distance from firer to steel 


target, etc...).


MG Ferriter 27-Aug-10     G3/DPTMS  706-545-5717


20
Griswold 


Range


 Sniper School Annual 


Sniper Competition


Firing at steel targets during the annual Sniper 


Competition. 7.62mm (M118) no closer than 300 


Yrds, .50 cal ball no closer than 500 Yrds, etc…


DCG for                   


MG Ferriter
15-Oct-10     


Mr Joel Hughes                          


Operations Officer                                    


US Army Sniper School                          


706-544-6006


21
Griswold 


Range


Sniper School Sniper 


Live Fire Training
Steel Targets (Area W SDZ) MG Ferriter 15-Dec-10


Mr Joel Hughes                          


Operations Officer                                    


US Army Sniper School                          


706-544-6006


22 Hastings Range
NCOA Marksmanship 


Training


NCOA is authorized to fire 5.56mm ball 


ammunition at commercial grade steel targets 


IAW conditions listed in waiver.


MG Ferriter 1-Sep-10


SFC Christopher Dunlap                 


Henry Caro NCO Academy                     


706-545-6234


23 Hastings Range
192nd and 198th 


Marksmanship Training


192th and 198th IN are authorized to fire 


5.56mm ball ammo at commercial grade steel 


targets (min 100m distance from firer to steel 


target, etc...).


MG Ferriter 27-Aug-10     G3/DPTMS  706-545-5717


24  Krilling Range 


AMU Training, 


Competition 


Marksmanship


The surface danger zone that encompasses 


each Krilling Range Bay allowing multiple bay 


training simultaneously, the surface danger zone 


that extends beyond Krilling Range as shown on 


enclosure (North-West and South-East of Krilling 


Range) and the use of steel targets IAW unit 


SOP.


  MG Barbero 28-Jun-11  


SFC Sokolowski, S3 Range NCOIC, 


USAMU                                          


(706)545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil
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# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNITURE EXP DATE STATUS POC


25  Krilling Range 75th Ranger Regiment


The surface danger zone that encompasses 


each Krilling Range Bay allowing multiple bay 


training simultaneously, the surface danger zone 


that extends beyond Krilling Range as shown on 


enclosure (North-West and South-East of Krilling 


Range) and the use of steel targets IAW unit 


SOP.


MG Ferriter


 8 July 10 


Extended to 1 


Sept 10


    
CPT Leonard  RRC, AOPSO                            


(706) 626-2722


26
Maertens 


Range


AMU known distance, 


competitive


The SDZ that crosses Tank trail at GA00298251 


& beyond 3KM (Burroughs/Galloway Ranges). 


The use of steel targets IAW USAMU SOP.  


  MG Barbero 28-Jun-11             


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)                                                        


janet.sokolowski@usarec.army.mil


27
Maertens 


Range


192nd and 198th 


Marksmanship Training


192th and 198th IN are authorized to fire 


5.56mm ball ammo at commercial grade steel 


targets (min 100m distance from firer to steel 


target, etc...).


MG Ferriter 27-Aug-10     G3/DPTMS  706-545-5717


28
Maertens 


Range


Sniper School       


Sniper Live Fire 


Training


The portian of area "A" that crosses tank trail at 


0029 8251 and the down range portion of the 


SDZ extending beyond 3KM of Maertens onto 


Burroughs and Galloway Ranges. 


MG Ferriter 13-Jan-11     
       CPT Kenneth B. Noack            706-


545-7507


29 Malone 3
192nd Buddy/Fire Team 


Live Fire


Portion of SDZ that covers the left and right 


sides of the maneuver area. The shoot house 


SDZ reduced to zero laterally. 360 Deg low carry. 


MG Ferriter 4-Nov-10
Chief of operations, Range Division 


(706) 545-3446


30 Malone 9
198th M16/M4         


25m Zero/BRM


5.56mm SDZ that covers Malone 18, crosses 


Red Arrow & Midwest Rds and into the M1 and 


M2 training areas .


MG Ferriter 5-Nov-10     


MAJ Butler, 198th IN               


Operations Officer                                


706-544-9617                                                     


31 Malone 9
Range Div M16/M4 25m 


Zero, ARM/BRM


5.56mm SDZ that covers Malone 17 and 18 


crossing Red Arrow & Midwest Rds into the M1 


and M2 training areas.


MG Ferriter 2-Jun-11     


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


32 Malone 12
Range Div Machine 


Gun Transition/Zero


The portion of the SDZ that crosses the right 


side of Malone 11.
MG Ferriter 2-Jun-11


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


33 Malone 18
Range Div Automated 


Defense Test Range


5.56mm SDZ that covers Malone 7, crosses 


Malone 9, crosses 2nd Arm Div Rd into the M4 


training area.


MG Ferriter 2-Jun-11


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


34 Malone 22
192nd Buddy Team, 


Fire Team Live Fire


The SDZ of the two sides have been reduced. 


The berm dividing both sides is considered 


adequate protection to allow both sides to fire 


simultaneously. Firers are permitted to move 


with weapons in a "Red Status" and at 360 deg 


low ready.


MG Ferriter 11-Sep-10


Mr Caldwell, Range Specialist,       


Range Division, DPTMS                                           


706-545-3446 (835-3446). 


CaldwellA@benning.army.mil


35
McAndrews 


Ranges


Range Div known 


distance training.


5.56mm SDZ that extends across Easley, Hibbs 


and Parks Ranges.  
MG Ferriter 2-Jun-11     


Brad Tesch,                                  Chief 


of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


36 Parks Range AMU weapon testing.         


The SDZ from military/non military 


weapons/ammo that covers Sunshine Rd, 


Chattahooche River and into Ala portion of 


installation. The use of steel targets IAW 


USAMU SOP.  


  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)      


janet.sokolowski@usarec.army.mil


37
Phillips,       


Hibbs Ranges
AMU Competitive.


The SDZ that covers  Parks, Easley, Phillips, 


Sunshine Rd, Chattahooche River, Y1,Y2, 


Z2.The use of steel targets IAW USAMU SOP.  


  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)                                                        


janet.sokolowski@usarec.army.mil
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38 Pool Range


AMU Indoor/outdoor 


targets for international 


competition. 


The SDZ that covers Hook (Trap/Skeet), 


Sunshine & Sightseeing Rds, Chattahoochee 


River and into the Alabama portion of the 


instalation. The use of steel targets IAW USAMU 


SOP.  


  MG Barbero 28-Jun-11


SFC Sokolowski, S3 Range NCOIC, 


USAMU (706) 545-7174 (835-7174)   


janet sokolowski@usarec.army.mil


39 Shelton Range
Rifle and Pistol Club 


Marksmanship 


That portion of the SDZ that covers McAnderws 


Range and the area behind, on and 30 meters in 


front of the  firing line on Simpson Range.


MG Ferriter 1-Oct-10             


Frank A. Recktenwald                     


Custodian, Rifle and Pistol Club                            


706-689-3371


40


Steel Targets 


on Ft Benning 


Ranges


75th Ranger Regiment 


Steel target 


engagement on Live 


Fire ranges


Small-arms ricochet area values for use against 


steel targets by the elements of the 75th Ranger 


Regiment IAW Reg 385-1. 


MG Ferriter 4-Nov-10


Training Officer                                     


75th Ranger Regiment                     


(706-545-5693


41


75th RR and All 


Battalions 


Within


Live Fire Training 


Shoulder & Bipod fired weapons allow flanking 


maneuver to 15 Deg of SBF; Conduct dry or 


blank before LFX; Validation of LFX by Chain of 


Command; Reduce MSD for RAAWS HE & AT4 


to 150m; establish 1 temp impact area for 


RAWWS/ AT4 for maneuver through; explosive 


breach IAW RTC 350-1-2; 2 sections of 


bangalore with 100m MSD; CQM & CQB zero 


SDZ for Shoot House; Brann Range Demolition 


Facility MSD redcued from 1,000m Rad to 150m 


Rad; Allow Commander, through control 


measures, to mitigate RMW high risk training to 


moderate and delegate approval of training with 


a  residual risk of maderatedelegated to 1st O5 


(LTC) in COC. 


  MG Barbero


5 Jun 10      


Extended to     


1 Sept 10


MAJ Josh Kurtzman                             


Training Officer                                               


75th Ranger Regiment                                   


706-545-6087


# RANGE  TYPE OF TRAINING WEAPON/AREA WAIVED SIGNITURE EXP DATE STATUS POC


1
 Fort Benning 


CCMCK  
Battle Drill 4 & 6


Requirement for units to summit 210-4-3 packet 


to Range Control. Commanders enforce IBA, 


control access into training area, allow soldiers 


to move with weapons in RED status at 360 deg 


low ready.


MG Barbero 26-May-10             


Mr Caldwell, Range Specialist, Range 


Division, DPTMS, 706-545-3446 (835-


3446) . CaldwellA@benning.army.mil


2 Krilling Range


RTB                                


Best Ranger 


Competition


The surface danger zone that encompasses 


each Brinson Range Bay and the surface danger 


zone that extends beyond said bays and the use 


of steel targets IAW unit SOP.


MG Ferriter 31-May-10
CPT Vickery, RTB, AS3                        


(706) 544 7212


3
McAndrews 


Ranges
75th Ranger Regiment


5.56mm SDZ that covers McAndrews, Easley, 


Hibbs, Phillips, Parks.  
MG Ferriter 2-Jun-10     


CPT Thomas Leonard, RPC AOPSO 


(706) 626-2722         


thomas.butler@soc.mil


4
McKenna 


MOUT/Strip


SBL firing of a non-


typed classifed system 


on McKenna MOUT.    


 Modify prescribed firing procedures 


(participating personnel) to support and fire the 


Intelligent Munition System on McKenna 


MOUT/Strip


  MG Barbero 14-May-10


Maj Willams or Mr. Porter          


Maneuver Battle Lab                                        


706-545-8077/0930.


5 Pierce Range


192nd Buddy Team, 


Fire Team and Squad 


Team Training


SDZ from building reduced to zero. All firers 


permitted to move with weapons at a 360 Deg 


Low-Ready.


  MG Barbero 14-May-10             
Chief of Operations, Range Division, 


DPTMS, 706-544-6385 (834-6385). 


Expired Waivers
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Ft. Benning Integrator Program
Status Overview 14-Jun-10
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Date First Unit Class


FT. BENNING AREA OFFICE


64370/ 65056 A TRAINEE BARRACKS CPLX 1  (10x BKS/COFs) 07 BCA BRAC HC Barracks 4313-17,
4323-27


07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - 20-Jul-09 A - A« 119d * 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 B TRAINEE BARRACKS CPLX 1  (DFAC) 07 BCA BRAC HC Barracks 4320 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A - A« 119d * 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 C TRAINEE BARRACKS CPLX 1  (2x BN HQ) 07 BCA BRAC HC Barracks 4318, 4322 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A - A« 119d * 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


64370/ 65056 D TRAINEE BARRACKS CPLX 1 (194TH BDE HQ FROM PN 65056) 07 BCA BRAC HC Barracks 4300 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« 90d * 09-Oct-09 A 05-Feb-10 A 60 20-Nov-09u 30 90 13-Feb-10 * u 137 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


65068A TRAINEE BARRACKS CPLX 2 (10x BKS/COFs) 07 BCA BRAC SH Barracks 3505-25, 
3565-85


07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - 20-Jul-09 A 03-Apr-09 A« 90d * 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A t -29 15-Jan-10 1-Nov-10 Å -290 1-50th BCT


65068B TRAINEE BARRACKS CPLX 2 (DFAC) 07 BCA BRAC SH Barracks 3500 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« 90d * 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A u 13 26-Feb-10 1-Nov-10 Å -248 1-50th BCT


65068C TRAINEE BARRACKS CPLX 2 (2x BN HQ) 07 BCA BRAC SH Barracks 3530, 3560 07-D-0048 - 001 28-Sep-07 A D/B 24-Oct-07 A 09-Oct-09 A 09-Oct-09 - - A 03-Apr-09 A« 90d * 09-Oct-09 A 19-Jan-10 A 60 20-Nov-09u 30 90 - A t -19 25-Jan-10 1-Nov-10 Å -280 1-50th BCT


65041A TRAINEE BARRACKS CPLX 3 (4x BKS/COFs) 08 MCA BRAC HC Barracks 4210-25 08-D-0051 - 001 26-Sep-08 A D/B 23-Oct-08 A 14-Mar-10 A 14-Mar-10 - 01-Feb-10 A 12-Jan-10 A« 90d * 14-Mar-10 P 12-Jun-10 P 60 24-Nov-09u 30 90 29-Aug-10 * u 97 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041B TRAINEE BARRACKS CPLX 3 (DFAC) 08 MCA BRAC HC Barracks 4205 08-D-0064 - 001 30-Sep-08 A D/B 06-Nov-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P - A« 90d * 31-Jul-10 P 29-Oct-10 P 60 24-Nov-09u 30 90 29-Oct-10 * u 6 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041C TRAINEE BARRACKS CPLX 3 (3-81 BN HQ) 08 MCA BRAC HC Barracks 4200 08-D-0086 - 001 30-Sep-08 A D/B 12-Nov-08 A 17-Mar-10 A 17-Mar-10 - 15-Jan-10 P 18-Feb-10 A« 90d * 17-Mar-10 P 15-Jun-10 P 60 24-Nov-09u 30 90 14-Jul-10 * u 113 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65041D TRAINEE BARRACKS CPLX 3 (1x BKS/COFs - #4230) 08 MCA BRAC HC Barracks 4230 30-Nov-10 * D/B 30-Dec-10 * 15-Aug-12 * 15-Aug-12 - 17-May-12 P 27-Aug-11 P l 90d * 15-Aug-12 P 13-Nov-12 P 60 24-Nov-09u 30 90 13-Nov-12 P t -425 15-Sep-11 28-Oct-10 Æ 322 3-81 AR


64459A TSB CPLX PH1 (DOTS HQ) 07 BCA BRAC HC Harmony 5310 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 16-Nov-09 A« 89d * 01-Mar-10 * 29-May-10 * 59 20-Nov-09u 30 89 28-May-10 A t -20 8-May-10 15-Nov-10 Å -191 DOTS 63M ALC


64459B TSB CPLX PH 1 (4x BRKS/COFs) (316 CAV & 3-81AR) 07 BCA BRAC HC Harmony 5115-17, 
5119


07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 19-Nov-09 A« 90d * 29-Mar-10 * 27-Jun-10 * 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


64459C TSB CPLX PH1 (2x RMs, 1xARMS VAULT) (316 CAV) 07 BCA BRAC HC Harmony 5112-14 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 19-Nov-09 A« 90d * 29-Mar-10 * 27-Jun-10 * 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


64459D TSB CPLX PH1 (3xUEPH) (342 PN) 07 BCA BRAC HC Harmony 5122-24 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A - A« 90d * 01-Apr-09 * 30-Jun-09 * 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


65056D IET BDE HQ (DFAC) (PP) 07 BCA BRAC HC Harmony 5140 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A - A« 90d * 16-Feb-10 P 17-May-10 P 60 20-Nov-09u 30 90 29-May-10 * u 170 15-Nov-10 15-Nov-10 - 3-81 AR 63M ALC


65056E IET BDE HQ (MARDET BN HQ) (3-81AR) 07 BCA BRAC HC Harmony 5118 07-D-0035 - CV01 29-Sep-07 A D/B 30-Oct-07 A 16-Feb-10 A 16-Feb-10 - 09-Dec-09 A 16-Nov-09 A« 90d * 28-Feb-10 * 29-May-10 * 60 20-Nov-09u 30 90 29-May-10 * u 3 1-Jun-10 15-Nov-10 Å -167 3-81 AR 63M ALC


54931 CHILD DEVELOPMENT CTR. (6-10 Years) 07 BCA BRAC MP Harmony 2389 07-D-0044 - 003 19-Sep-07 A D/B 26-Oct-07 A 01-May-09 A 01-May-09 - - A - A« 90d * - A - A 60 - Au 30 90 - A u 0 A/S A/S MWR N/A


46676 CHILD DEVELOPMENT CTR. Indianhead (< 6 Years) (Prior PN 65580) 08 MCA BRAC MP Harmony 2653, 11306 07-D-0044 - 004 30-Sep-08 A D/B 05-Nov-08 A 25-May-10 A 30-Jun-10 Å -36 24-Feb-10 P - A« 90d * 25-May-10 P 23-Aug-10 P 60 31-May-10u 30 90 23-Aug-10 P u 0 A/S A/S MWR N/A


64462A REC. STN. PH 1 (DFAC) 08 MCA BRAC SH Barracks 3009 08-D-0065 - 001 15-May-09 A D/B 30-Jul-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P - A« 90d * 31-Mar-11 P 29-Jun-11 P 60 31-May-10 n 30 90 29-Jun-11 P u 0 29-Jun-11 23-Jan-11 Æ 157 30th AG N/A


64462B REC. STN. PH 1 (RECEPTION, 30th AG HQ) 08 MCA BRAC SH Barracks 3010 07-D-0056 - 001 27-Jun-08 A D/B 05-Aug-08 A 20-Mar-10 A 20-Mar-10 - 19-Jan-10 A - A« 45d * 01-Mar-10 * 15-Apr-10 * 15 20-Nov-09u 15 30 19-Apr-10 A u 0 19-Apr-10 23-Jan-11 Å -279 30th AG N/A


65287 CONVERSION TO TRAINING CENTER (TSC) 08 BCA BRAC SH Barracks 3020,
3021


07-D-0056 - 001 27-Jun-08 A D/B 05-Aug-08 A 31-Oct-10 * 31-Oct-10 - 02-Aug-10 P 02-Apr-10 A« 90d * 31-Oct-10 P 29-Jan-11 P 60 31-May-10 n 30 90 29-Jan-11 P u 0 A/S A/S N/A N/A


51256/ 67419A REC. STN. PH 2 & PH3 (2x BARRACKS) 09 MCA Mission SH Barracks 3015, 3005 09-D-0052 - 002 28-Sep-09 A D/B 12-Nov-09 A 15-Jul-11 * 15-Jul-11 - 16-Apr-11 P 09-Jun-10 A« 90d * 15-Jul-11 P 13-Oct-11 P 60 31-May-10 n 30 90 13-Oct-11 P t -28 15-Sep-11 23-Jan-11 Æ 235 30th AG N/A


67419B REC. STN. PH 3 (SOLDIER COMMUNITY BLDG) 10 BCA Mission SH Barracks 3006 09-D-0012 - 004 19-Nov-09 A D/B 06-Jan-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 03-Sep-10 P n 90d * 15-Sep-11 P 14-Dec-11 P 60 31-May-10 n 30 90 14-Dec-11 P t -90 15-Sep-11 23-Jan-11 Æ 235 30th AG N/A


65032 FIRE & MOVEMENT RANGE 1 (FM 1) 08 BCA BRAC OC Ranges Small Mult. 08-C-0060 - N/A 18-Sep-08 A D-B-B 20-Oct-08 A 20-Oct-09 A 20-Oct-09 - - A 15 31-May-10u 15 22-Jul-09 P n 30d P 30 19-Nov-09 * u 520 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65044 MODIFIED RECORD FIRE RANGE (MRF 2) 08 BCA BRAC OC Ranges Small Mult. 08-D-0046 - 001 14-Aug-08 A D-B-B 26-Sep-08 A 30-Jun-10 * 30-Jun-10 - 01-Apr-10 P 15 31-May-10u 15 25-Mar-10 P n 30d P 30 30-Jul-10 * u 267 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65045 MODIFIED RECORD FIRE RANGE (MRF 3) (#1) 08 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 001 19-Sep-08 A D-B-B 17-Oct-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 15 31-May-10u 15 11-Feb-10 P n 30d P 30 30-Aug-10 * u 236 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65046 MODIFIED RECORD FIRE RANGE (MRF 4) (#2A) 08 BCA BRAC OC Ranges Small Mult. 08-D-0049 - 001 22-Sep-08 A D-B-B 17-Oct-08 A 05-May-10 A 31-May-10 Å -26 02-Mar-10 P 15 31-May-10u 15 04-Feb-10 P n 30d P 30 30-Jun-10 * u 297 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65048 MODIFIED RECORD FIRE RANGE (MRF 6) (#2B) 08 BCA BRAC OC Ranges Small Mult. 08-D-0047 - 002 19-Sep-08 A D-B-B 17-Oct-08 A 30-Jun-10 * 30-Jun-10 - 01-Apr-10 P 15 31-May-10u 15 19-Mar-10 P n 30d P 30 30-Apr-10 * u 267 23-Apr-11 23-Jan-11 Æ 90 RG Div N/A


65251A UMA (TEMF A, TEMPF B) (DOTS) 08 BCA BRAC HC Harmony 5405, 5415 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 05-Jan-10 A« 90d * 31-Jul-10 P 29-Oct-10 P 60 31-Dec-09u 30 90 29-Oct-10 P t -90 31-Jul-10 28-Oct-10 Å -89 DOTS N/A


65251B UMA (HARDSTAND) (DOTS) 08 BCA BRAC HC Harmony N/A 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 60 31-Dec-09u 30 90 29-Oct-10 P t -90 31-Jul-10 28-Oct-10 Å -89 DOTS N/A


65251C UMA (POL POINT/PACKAGE POL) (DOTS) 08 BCA BRAC HC Harmony Small Mult. 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 60 31-Dec-09u 30 90 29-Oct-10 P t -90 31-Jul-10 28-Oct-10 Å -89 DOTS N/A


65862A TSB CPLX PH 2 (BRADLEY VMI/LIBRARY) (HC) 08 BCA BRAC HC Barracks 5205 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 04-Feb-10 A« 90d * 31-Jul-10 P 29-Oct-10 P 60 31-May-10u 30 90 29-Oct-10 P u 6 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65862B TSB CPLX PH 2 (HARDSTAND) (HC) 08 BCA BRAC HC Barracks N/A 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 60 31-May-10u 30 90 29-Oct-10 P u 6 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65862C TSB CPLX PH 2 (HET UPLOAD SITE) (HC) 08 BCA BRAC HC Barracks Small Mult. 07-D-0058 - 003 15-Jul-08 A D/B 12-Aug-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 60 31-May-10u 30 90 29-Oct-10 P u 176 23-Apr-11 18-Feb-11 Æ 64 1-81 AR 19K OSUT
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65862D TSB CPLX PH 2 (250 PN UPH) (HC) 08 BCA BRAC HC Harmony 5130 07-D-0049 - 002 22-Sep-08 A D/B 15-Oct-08 A 02-May-10 A 02-May-10 - 16-Mar-10 * - A« 90d * 02-May-10 P 31-Jul-10 P 60 31-May-10u 30 90 28-Sep-10 P u 37 4-Nov-10 28-Oct-10 Æ 7 3-81 AR 63M AIT


65382 STATIONARY TANK RANGE 08 BCA BRAC OC Ranges N/A 08-D-0046 - 001 14-Aug-08 A D-B-B 26-Sep-08 A 30-Jun-10 * 30-Jun-10 - 01-Apr-10 P 60 31-May-10u 30 25-Mar-10 P n 30d P 90 28-Sep-10 P u 270 25-Jun-11 18-Feb-11 Æ 127 1-81 AR 19K OSUT


65394 SOF RSTB BATTALION HQ CPLX 08 SOF MP Ranges 2852-54 07-D-0042 - 001 28-Mar-08 A D/B 18-Apr-08 A 30-Jun-10 * 30-Jun-10 - - A - A« 90d * 30-Jun-10 P 28-Sep-10 P 60 31-May-10u 30 90 28-Sep-10 P u 0 A/S A/S 75th N/A


65396 SOF REGIMENTAL HQ ADDITION 08 SOF MP Ranges 2852-54 07-D-0054 - 001 14-Feb-08 A D/B 11-Mar-08 A 16-Jun-09 A 16-Jun-09 - - A - A« 90d * 16-Jun-09 P 14-Sep-09 P 60 31-May-10u 30 90 28-Sep-09 P u 0 A/S A/S 75th N/A


65397 SOF RSTB EQUIPMENT MAINT CPLX 08 SOF MP Ranges 2858 07-D-0042 - 001 28-Mar-08 A D/B 18-Apr-08 A 30-Jun-10 * 30-Jun-10 - - A - A« 90d * 30-Jun-10 P 28-Sep-10 P 60 31-May-10u 30 90 28-Sep-10 P u 0 A/S A/S 75th N/A


65439A INFRA. SPT. (ROADS, BRIDGES, ACP, UTILITIES) 08 BCA BRAC HC Main Post 4180-82, 
M0001-
M004


07-D-0058 - 005 26-Sep-08 A D/B 08-Oct-08 A 31-Aug-10 * 31-Aug-10 - 02-Jun-10 P 22-Jan-10 A« 90d * 31-Aug-10 P 29-Nov-10 P 60 31-May-10u 30 90 29-Nov-10 P t -25 4-Nov-10 A/S N/A N/A


65439B INFRA. SPT. (AMMO SUPPLY POINT) 08 BCA BRAC HC Main Post 6008 (ASR)
Add 6000


Small Mult.


07-D-0061 - 001 17-Sep-08 A D/B 07-Oct-08 A 31-Jul-10 * 31-Jul-10 - 02-May-10 P 13-Nov-09 A« 90d * 31-Jul-10 P 29-Oct-10 P 60 31-May-10u 30 90 29-Oct-10 P u 239 25-Jun-11 18-Feb-11 Æ 127 DOL 19K OSUT


65439C INFRA. SPT.  INCR. 2 (DOG KENNEL) 09 BCA BRAC MP Main Post 1794-96 09-C-0018 - N/A 01-May-09 A D/B 18-May-09 A 15-Feb-10 A 15-Feb-10 - 30-Nov-09 P 18-Nov-09 A« 90d * 01-Mar-10 * 30-May-10 * 60 31-May-10u 30 90 29-May-10 * t -89 1-Mar-10 28-Oct-10 Å -241 209th MP N/A


65439D INFRA. SPT.  INCR. 2 (HC FIRE STATION & PEDESTRIAN BRIDGE) 09 BCA BRAC HC Main Post 4206 09-C-0018 - N/A 01-May-09 A D/B 18-May-09 A 01-Feb-11 * 01-Feb-11 - 03-Nov-10 P 05-Apr-10 A« 90d * 01-Feb-11 P 02-May-11 P 60 31-May-10 n 30 90 02-May-11 P u 0 2-May-11 28-Oct-10 Æ 186 DES N/A


76080A INFRA. SPT.  INCR. 3 (DIXIE ROAD)(LINDSEY CREEK IC/ MARNE 
RD BRIDGE)


10 BCA BRAC HC Main Post N/A 30-Jun-10 * D/B 30-Jul-10 * 11-Sep-11 * 11-Sep-11 - 13-Jun-11 P 0 31-May-10 n 0 0 11-Sep-11 P u 4 15-Sep-11


76080B INFRA. SPT.  INCR. 3 (BUS BARN, MOTOR POOL, RECYCLING) 10 BCA BRAC HC Main Post TBD 28-Jul-10 * D/B 15-Aug-10 * 15-Aug-11 * 30-Jul-11 Æ 16 17-May-11 P 19-Oct-10 Pu 45d P 15-Aug-11 P 29-Sep-11 P 25 31-May-10 n 20 30 14-Sep-11 P u 1 15-Sep-11 DPW


67648A SIMULATION FACILITY (HC NW) 08 MCA BRAC HC Ranges 4105 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 15-Jun-10 * 15-Jun-10 - 18-Feb-10 A PeoStri A« 90d P 15-Jun-10 P 13-Sep-10 P 60 24-Nov-09u 30 27-Feb-10 P n 30d P 90 13-Sep-10 P µ -75 30-Jun-10 13-Apr-11 Å -287 2-16 CAV ABOLC


67648B SIMULATION FACILITY (HC SW) 08 MCA BRAC HC Ranges 4350 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 15-Jun-10 * 15-Jun-10 - 18-Feb-10 A 13-Dec-09 A« 90d * 15-Jun-10 P 13-Sep-10 P 60 24-Nov-09u 30 27-Feb-10 P n 30d P 90 13-Sep-10 P µ -75 30-Jun-10 23-Jan-11 Å -207 5/15 CAV 19D OSUT


67648C SIMULATION FACILITY (SH) 08 MCA BRAC SH Ranges 3246 07-D-0056 - 002 13-Aug-08 A D/B 09-Sep-08 A 15-Jun-10 * 15-Jun-10 - 18-Feb-10 A 13-Dec-09 A« 30d * 15-Jun-10 P 15-Jul-10 P 15 24-Nov-09u 15 27-Feb-10 P n 30d P 30 15-Jul-10 P µ -15 30-Jun-10 1-Nov-10 Å -124 2-46 IN BCT


48644 CENTRAL VEHICLE WASH FACILITY 09 MCA BRAC HC Harmony TBD 09-D-0011 - 001 25-Aug-09 A D/B 09-Sep-09 A 30-Apr-11 * 30-Apr-11 - 30-Jan-11 P 07-May-10 P n 15d * 30-Apr-11 P 15-May-11 P 0 N/A 0 15 15-May-11 P t -40 5-Apr-11 23-Jan-11 Æ 72 5/15 CAV 19D OSUT


64460A DS/GS MAINTENANCE FACILITY (WPNS REPAIR SHOP) (DOTS) 09 MCA BRAC KH Harmony 9074 09-C-0061 - N/A 18-Sep-09 A D/B 14-Oct-09 A 15-Apr-11 * 15-Apr-11 - 15-Jan-11 P 02-Mar-10 A« 90d P 15-Apr-11 P 14-Jul-11 P 60 31-May-10 n 30 90 14-Jul-11 P u 0 14-Jul-11 23-Jan-11 Æ 172 DOL N/A


65322A GEN. INSTR. CPLX, INCR. 1 (DOL WAREHOUSES CPLX) 09 BCA BRAC KH Harmony 9057, 9058 09-C-0079 - N/A 30-Sep-09 A D/B 06-Nov-09 A 01-Mar-11 * 01-Mar-11 - 01-Dec-10 P 06-Apr-10 A« 60d P 01-Mar-11 P 30-Apr-11 P 40 31-May-10 n 20 60 30-Apr-11 P t -176 5-Nov-10 21-Oct-10 Æ 15 NCOA 19D ALC


64460B DS/GS MAINTENANCE FACILITY (TEMFs) (DOL) 09 MCA BRAC HC Harmony 5300, 5311, 
5312, 5313, 
5315, 5320, 
5321, 5322


09-D-0030 - 001 04-Sep-09 A D/B 21-Sep-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 26-May-10 P n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P u 0 29-Aug-11 23-Jan-11 Æ 218 DOL N/A


64460C GEN. INSTR. CPLX, INCR. 1 (DOL SHOP 1) (HC) (from 65322) 09 BCA BRAC HC Harmony 5305 09-D-0030 - 001 04-Sep-09 A D/B 21-Sep-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 26-May-10 P n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P u 0 29-Aug-11 21-Oct-10 Æ 312 DOL N/A


64797 TRACKED VEHICLE DRIVER'S COURSE 09 MCA BRAC HC Harmony Small Mult. 07-D-0013 - 002 24-Sep-09 A D-B-B 22-Oct-09 A 30-Jun-11 * 30-Jun-11 - 01-Apr-11 P 0 31-May-10 n 0 0 30-Jun-11 P t -86 5-Apr-11 28-Oct-10 Æ 159 5-15 CAV 19D OSUT


65033 FIRE & MOVEMENT RANGE 2 (FM 2) 09 MCA BRAC OC Ranges Small Mult. 09-C-0073 - N/A 28-Sep-09 A D-B-B 10-Nov-09 A 31-Jan-11 * 31-Jan-11 - 02-Nov-10 P 60 31-May-10 n 30 11-Sep-10 Pu 30d P 90 01-May-11 P t -8 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65035 RIFLE/MACHINE GUN ZERO RANGE 1 (R/MG Zero 1) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 004 23-Sep-09 A D-B-B 22-Oct-09 A 31-Dec-10 * 31-Dec-10 - 02-Oct-10 P 60 31-May-10 n 30 24-Jul-10 P n 30d P 90 31-Mar-11 P u 23 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65036 RIFLE/MACHINE GUN ZERO RANGE 2 (R/MG Zero 2) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 003 23-Sep-09 A D-B-B 20-Oct-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 15-Apr-11 P u 8 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65037 RIFLE/MACHINE GUN ZERO RANGE 3 (R/MG Zero 3) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 002 12-Jun-09 A D-B-B 16-Jul-09 A 30-Sep-10 * 30-Sep-10 - 02-Jul-10 P 60 31-May-10 n 30 17-Apr-10 P n 30d P 90 29-Dec-10 P u 115 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65038 RIFLE/MACHINE GUN ZERO RANGE 4 (R/MG Zero 4) 09 MCA BRAC OC Ranges Small Mult. 08-D-0049 - 003 12-Jun-09 A D-B-B 16-Jul-09 A 30-Sep-10 * 30-Sep-10 - 02-Jul-10 P 60 31-May-10 n 30 17-Apr-10 P n 30d P 90 29-Dec-10 P u 115 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65039 RIFLE/MACHINE GUN ZERO RANGE 5 (R/MG Zero 5) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 003 23-Sep-09 A D-B-B 20-Oct-09 A 10-Dec-10 * 10-Dec-10 - 11-Sep-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 10-Mar-11 P u 44 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65043 MOD RECORD FIRE RGE W LOMAH (MRF 1) 09 MCA BRAC OC Ranges Small Mult. 08-D-0050 - 001 25-Sep-09 A D-B-B 20-Oct-09 A 20-Jan-11 * 20-Jan-11 - 22-Oct-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 20-Apr-11 P u 3 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65047 MODIFIED RECORD FIRE RANGE (MRF 5) (#3) 09 MCA BRAC OC Ranges Small Mult. 08-D-0050 - 002 25-Sep-09 A D-B-B 20-Oct-09 A 22-Jan-11 * 22-Jan-11 - 24-Oct-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 22-Apr-11 P u 1 23-Apr-11 23-Jan-11 Æ 90 Rg Div N/A


65049 MODIFIED RECORD FIRE RANGE (MRF 7) (#2) 09 MCA BRAC OC Ranges Small Mult. 08-D-0047 - 004 30-Sep-09 A D-B-B 20-Oct-09 A 22-Jan-11 * 22-Jan-11 - 24-Oct-10 P 60 31-May-10 n 30 22-Jul-10 P n 30d P 90 22-Apr-11 P u 1 23-Apr-11 23-May-11 Å -30 Rg Div N/A


65078 LIGHT ANTI-ARMOR RANGE 09 MCA BRAC MP Ranges Small Mult. 07-D-0013 - 004 25-Feb-10 A D-B-B 12-Mar-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 60 31-May-10 n 30 06-Apr-11 P l 30d P 90 14-Dec-11 P t -218 10-May-11 23-May-11 Å -13 Rg Div N/A


65253A 16TH CAV/GEN. INSTR. CPLX (GIB) 09 BCA BRAC HC Harmony 5145 09-C-0025 - N/A 12-Feb-09 A D/B 11-Mar-09 A 31-Oct-10 * 31-Oct-10 - 02-Aug-10 P 18-Jan-10 A« 90d * 31-Oct-10 P 29-Jan-11 P 60 31-May-10 n 30 90 29-Jan-11 P u 13 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65253BC 16TH CAV/GEN. INSTR. CPLX (3x BN HQ) 09 BCA BRAC HC Harmony 5141-43 08-D-0043 - 001 25-Jun-09 A D/B 30-Jul-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 07-Apr-10 A« 90d P 31-Mar-11 P 29-Jun-11 P 60 31-May-10 n 30 90 29-Jun-11 P t -138 11-Feb-11 11-Feb-11 - 16 CAV CLC


65253D 16TH CAV/GEN. INSTR. CPLX (1x RM, COVD. HARDSTAND) 09 BCA BRAC HC Harmony 5110, M0501 08-D-0040 - 001 04-Feb-09 A D/B 23-Feb-09 A 19-Apr-10 A 19-Apr-10 - 17-Mar-10 * 23-Jun-09 P n 30d * 19-Apr-10 P 19-May-10 P 15 31-May-10u 15 30 30-Jun-10 P u 226 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65253E 16TH CAV/GEN. INSTR. CPLX (SITEWORK) 09 BCA BRAC HC Harmony N/A 09-C-0008 - N/A 05-Feb-09 A D/B 24-Feb-09 A 31-Aug-10 * 31-Aug-10 - 02-Jun-10 P 0 N/A 0 0 31-Aug-10 P u 164 11-Feb-11 11-Feb-11 - 3/16 CAV CLC


65286A AOBC (BN HQ) (2/316 CAV) 09 BCA BRAC HC Harmony 5144 08-D-0044 - 001 07-Jul-09 A D/B 28-Jul-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 26-Apr-10 A« 90d * 15-Jan-11 P 15-Apr-11 P 60 31-May-10 n 30 90 15-Apr-11 P u 10 25-Apr-11 13-Apr-11 Æ 12 2/16 CAV ABOLC


65286B AOBC (COVD HARDSTAND) (2/316 CAV) 09 BCA BRAC HC Harmony N/A 08-D-0044 - 001 07-Jul-09 A D/B 28-Jul-09 A 15-Jan-11 * 15-Jan-11 - 17-Oct-10 P 60 31-May-10 n 30 90 15-Apr-11 P u 10 25-Apr-11 13-Apr-11 Æ 12 2/16 CAV ABOLC


65286C AOBC (GIB GOOD HOPE MTA) (2/316 CAV) 10 BCA BRAC OC Main Post TBD 10-D-0019 - 001 09-Nov-09 A D/B 09-Nov-09 A 31-Mar-11 * 31-Mar-11 - 31-Dec-10 P 19-Apr-10 P n 90d P 31-Mar-11 P 29-Jun-11 P 60 31-May-10 n 30 90 29-Jun-11 P t -50 10-May-11 13-Apr-11 Æ 27 2/16 CAV ABOLC


65383 STATIONARY VEH. GUNNERY RANGE 09 MCA BRAC OC Ranges Small Mult. 07-D-0013 - 003 29-Sep-09 A D-B-B 22-Oct-09 A 30-Jun-11 * 30-Jun-11 - 01-Apr-11 P 60 31-May-10 n 30 15-Jan-11 P l 30d P 90 28-Sep-11 P t -158 23-Apr-11 23-May-11 Å -30 5/15 CAV 19D OSUT


65438A VMI FACILITY (TANK VMI) 09 BCA BRAC HC Harmony 5211 07-D-0026 - CV01 31-Jul-09 A D/B 21-Sep-09 A 31-Jan-11 * 31-Jan-11 - 02-Nov-10 P 18-Feb-10 P n 90d * 31-Jan-11 P 01-May-11 P 60 31-May-10 n 30 90 01-May-11 P t -6 25-Apr-11 14-Mar-11 Æ 42 2/16 CAV ABOLC


65438B VMI FACILITY (GIB) 10 BCA BRAC HC Harmony 5210 07-D-0055 - EA01 25-Nov-09 A D/B 25-Nov-09 A 31-May-11 * 31-May-11 - 02-Mar-11 P 20-Jun-10 P n 90d P 31-May-11 P 29-Aug-11 P 60 31-May-10 n 30 90 29-Aug-11 P t -298 4-Nov-10 14-Mar-11 Å -130 3-81 AR 91M AIT


65438C VMI FACILITY (HARDSTAND) 09 0 BRAC HC Harmony N/A 07-D-0026 - CV01 31-Jul-09 A D/B 21-Sep-09 A 31-Jan-11 * 31-Jan-11 - 02-Nov-10 P 60 31-May-10 n 30 90 01-May-11 P t -6 25-Apr-11 14-Mar-11 Æ 42 2/16 CAV ABOLC


65554 [PH A1] TRAINING AREA ROADS - PAVED (8th Div to South end of Lorraine 
Rd.)


09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH A2] TRAINING AREA ROADS - PAVED (Lorraine Rd.) 09 BCA BRAC OC Main Post N/A 07-D-0036 - CV01 18-Feb-10 A D-B-B 23-Mar-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


65554 [PH B] TRAINING AREA ROADS - PAVED  (Oscar Complex Access Rd.) 09 BCA BRAC OC Main Post N/A 18-Jul-10 * D-B-B 10-Aug-10 * 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -162 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


65554 [PH C] TRAINING AREA ROADS - PAVED (Hastings Range Access Rd.) 09 BCA BRAC OC Main Post N/A 28-Jul-10 * D-B-B 10-Aug-10 * 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 0 N/A 0 0 14-Sep-11 P t -127 10-May-11 9-May-11 Æ 1 2/16 CAV ABOLC


Run date: 6/14/2010 Page 2 of 5







15-May-10
ISEC 
ISP 


Comm


NEC ISP 
Comm Dur. User Need 


Date First Unit Class


St
at


us


PN PROJECT NAME FY Funding 
Type


Project 
Driver Loc Resident 


Office
DPW Bldg 


#
Contract Number / 


TO Award Date Type Construction
Start / NTP Date


Delivery 
[Planned/ 


Scheduled/ 
Actual)


Targetry Instrumentation MCOE Relocation Data 11-13-09
Projected


Construction
Completion


(PCC)/(BOD)


Delta since May 15 Furniture 
Complete  
[Planned/ 


Scheduled/ 
Actual)


NEC Building Comm.
Red Zone 


[Planned (PCC-
90d)/ Scheduled/ 


Actual]


CID to HNC 
[Planned (PCC-


300d)/ Scheduled/ 
Actual]


Max 
Dur.


Soldier Ready


[Planned/ Scheduled/ Actual]
Dur.


Variation Comm. Available
Execute WO 


[Planned (PCC- 90)/ 
Sched./ Actual]


Variation since 07/28/09


69358 [PH 1] RANGE ACCESS ROAD (TO GOOD HOPE MTA)
(Jameson Connector & Weems Pond Bypass)


09 MCA BRAC HC Main Post N/A 09-D-0015 - 005 08-Apr-10 A D-B-B 24-May-10 * 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 0 N/A 0 0 15-Nov-11 P t -190 9-May-11 9-May-11 - 2/16 CAV ABOLC


69358 [PH 2] RANGE ACCESS ROAD (TO GOOD HOPE MTA)
(Upgrades to Jamestown Road for HETT traffic)


09 MCA BRAC HC Main Post N/A 09-D-0015 - 005 08-Apr-10 A D-B-B 24-May-10 * 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 0 N/A 0 0 15-Nov-11 P t -190 9-May-11 9-May-11 - 2/16 CAV ABOLC


69668 [PH 1] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Range Support, Maneuver Box trails, Large & Small UOS Prep)


09 BCA BRAC OC Main Post TBD
(Range 


Support)


07-D-0015 - 002 19-Feb-10 A D-B-B 11-Mar-10 A 05-Jul-11 * 05-Jul-11 - 06-Apr-11 P 08-Aug-10 P n 15d P 05-Jul-11 P 20-Jul-11 P 30 31-May-10 n 15 45 19-Aug-11 P t -116 25-Apr-11 24-May-11 Å -29 2/16 CAV ABOLC


69668 [PH 2] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Remaining Trails)


09 BCA BRAC OC Main Post N/A 07-D-0015 - 002 19-Feb-10 A D-B-B 11-Mar-10 A 05-Jul-11 * 05-Jul-11 - 06-Apr-11 P 0 N/A 0 0 05-Jul-11 P t -56 10-May-11 24-May-11 Å -14 2/16 CAV ABOLC


69668 [PH 3] TRAINING AREA INFRA. (GOOD HOPE HEAVY)
(Water Crossings Ph2)


09 BCA BRAC OC Main Post N/A 10-Jul-10 * D-B-B 02-Aug-10 * 06-Sep-11 * 06-Sep-11 - 08-Jun-11 P 0 N/A 0 0 06-Sep-11 P t -119 10-May-11 24-May-11 Å -14 2/16 CAV ABOLC


69741 [PH 1] TRAINING AREA INFRA. (OSUT) - East of 3rd Armor Div. Rd. 09 MCA BRAC OC Main Post N/A 07-D-0016 - 002 14-May-10 A D-B-B 27-May-10 A 27-May-11 * 31-May-11 Å -4 26-Feb-11 P 20 31-May-10 n 10 26-Feb-11 P l 30d P 30 26-Jun-11 P t -82 5-Apr-11 1-Mar-11 Æ 35 5-15 CAV 19D OSUT


69741 [PH 2] TRAINING AREA INFRA. (OSUT) - West of 3rd Armor Div. Rd. 09 MCA BRAC OC Main Post N/A 07-D-0016 - 002 14-May-10 A D-B-B 27-May-10 A 20-Aug-11 * 24-Aug-11 Å -4 22-May-11 P 0 31-May-10 n 0 N/A P 0d P 0 20-Aug-11 P t -137 5-Apr-11 23-Apr-11 Å -18 5-15 CAV 19D OSUT


69742 [PH 1] TRAINING AREA INFRA. (NORTH)
(19K/D Company Compartment - Trails & Turn Pads)


09 MCA BRAC OC Main Post Small 
Mult.


09-D-0011 - 004 08-Apr-10 A D-B-B 01-Jun-10 A 23-Nov-11 * 15-Nov-11 Æ 8 25-Aug-11 P 30 31-May-10 n 15 45 07-Jan-12 P t -120 9-Sep-11 23-Apr-11 Æ 139 3/16 CAV ARC


69742 [PH 2] TRAINING AREA INFRA. (NORTH)
(Remaining trails)


09 MCA BRAC OC Main Post N/A 09-D-0011 - 004 08-Apr-10 A D-B-B 01-Jun-10 A 23-Nov-11 * 15-Nov-11 Æ 8 25-Aug-11 P 0 31-May-10 n 0 0 23-Nov-11 P t -75 9-Sep-11 23-Apr-11 Æ 139 3/16 CAV ARC


69743 TRAINING AREA INFRA. (SOUTH) 10 BCA BRAC OC Main Post N/A 09-D-0015 - 004 16-Feb-10 A D-B-B 07-Apr-10 A 14-Sep-11 * 14-Sep-11 - 16-Jun-11 P 5 31-May-10 n 5 10 24-Sep-11 P t -15 9-Sep-11 3-Sep-11 Æ 6 3/16 CAV ARC


72017 [PH 1a] VEHICLE RECOVERY COURSE (GIB & VMIF) 10 BCA BRAC HC Ranges TBD 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 31-Jul-11 * 31-Jul-11 - 02-May-11 P 16-Aug-10 P n 45d P 31-Jul-11 P 14-Sep-11 P 30 31-May-10 n 15 45 14-Sep-11 P t -89 17-Jun-11 3-Jan-11 Æ 165 3-81 AR ASI H8


72017 [PH 1b] VEHICLE RECOVERY COURSE
(Ring Road, FTX site & 4 AIT stations)


10 BCA BRAC HC Ranges TBD 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 31-May-11 * 31-May-11 - 02-Mar-11 P 20 31-May-10 n 10 30 30-Jun-11 P t -178 3-Jan-11 3-Jan-11 - 3-81 AR 91M AIT


72017 [PH 2] VEHICLE RECOVERY COURSE
(Interior Roads & Trails, Mire pits, 'Big Sandy' & Self recovery stations)


10 BCA BRAC HC Ranges N/A 07-D-0016 - 001 27-Jan-10 A D-B-B 17-Feb-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 20 31-May-10 n 10 30 15-Oct-11 P t -120 17-Jun-11 3-Jan-11 Æ 165 3-81 AR ASI H8


62207 COMB. ARMS COLLECT TRAINING FACILITY (CACTF) 10 MCA Mission HC Ranges TBD 07-D-0016 - 003 14-May-10 A D-B-B 21-Jun-10 * 21-Feb-12 * 09-Feb-12 Æ 12 23-Nov-11 P 60 31-May-10 n 30 90 21-May-12 P u 0 A/S A/S 3rd BCT N/A


64491 ARMY RESERVE CENTER 10 BCA BRAC HC Harmony TBD 10-C-0039 - N/A 03-May-10 A D-B-B 31-Mar-10 A 30-Aug-11 * 30-Aug-11 - 01-Jun-11 P 0 31-May-10 n 0 0 30-Aug-11 P u 16 15-Sep-11 15-Sep-11 - 718 CSE N/A


64551 MULTIPURPOSE TRAINING RANGE (Hastings) 10 MCA BRAC OC Ranges 6972,8823-
24,30


07-D-0013 - 005 14-May-10 A D-B-B 27-May-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 20 31-May-10 n 10 22-May-11 P l 30d P 30 15-Oct-11 P t -158 10-May-11 1-Jun-11 Å -22 2/16 CAV ABOLC


65034 FIRE & MOVEMENT RANGE 3 (FM 3) 10 MCA BRAC OC Ranges N/A 10-C-0027 - N/A 26-Apr-10 A D-B-B 24-May-10 * 15-Jun-11 * 15-Jun-11 - 17-Mar-11 P 60 31-May-10 n 30 23-Feb-11 P l 30d P 30 15-Jul-11 P t -173 23-Jan-11 23-Jan-11 - RG Div N/A


65405 EQUIPMENT CONCENTRATION SITE (ECS) 10 BCA BRAC HC Harmony TBD 10-C-0015 - N/A 21-Jan-10 A D-B-B 24-Feb-10 A 15-Jul-11 * 01-Aug-11 Å -17 16-Apr-11 P 0 31-May-10 n 0 0 15-Jul-11 P u 62 15-Sep-11 15-Sep-11 - 43rd ECS N/A


65557 [PH 1] REPAIR EXISTING TRAINING AREA (Repair Range Roads PH1 - 
North) ( Emergency/ Maintenance trail around K15 impact area)


10 MCA BRAC OC Main Post N/A 01-Jul-10 * D-B-B 21-Jul-10 * 21-Jul-11 * 21-Jun-11 Æ 30 22-Apr-11 P 0 31-May-10 n 0 0 21-Jul-11 P t -107 5-Apr-11 1-Apr-11 Æ 4 3/3ID N/A


65557 [PH 2] REPAIR EXISTING TRAINING AREA (Repair Range Roads PH1 - 
North) (Trail around Northern MTA/ Buena Vista resurfacing)


10 MCA BRAC OC Main Post N/A 01-Jul-10 * D-B-B 21-Jul-10 * 14-Oct-11 * 14-Sep-11 Æ 30 16-Jul-11 P 0 31-May-10 n 0 0 14-Oct-11 P t -135 1-Jun-11 1-Jun-11 - 3/3ID N/A


71065 AAFES - TROOP STORE & BARBER SHOP 10 AAFES BRAC HC Harmony 4308 10-C-0031 - N/A 07-Apr-10 A D-B-B 27-May-10 A 30-Jun-11 * 29-Jun-11 Æ 1 01-Apr-11 P 31-Jul-10 P n 60d P 30-Jun-11 P 29-Aug-11 P 40 31-May-10 n 20 60 29-Aug-11 P t -146 5-Apr-11 23-Jan-11 Æ 72 5/15 CAV 19D OSUT


72322A BARRACKS - PH 1 (2x BKs, #1, #2) 10 MCA SH Barracks TBD 08-D-0051 - 002 04-Feb-10 A D/B 29-Mar-10 A 15-Nov-11 * 15-Nov-11 - 17-Aug-11 P 24-Nov-10 Pu 90d P 15-Nov-11 P 13-Feb-12 P 60 31-May-10 n 30 90 13-Feb-12 P u 0 A/S A/S N/A N/A


72322B BARRACKS - PH 1 (DFAC) 10 MCA SH Barracks TBD 17-May-10 * D/B 10-Jun-10 * 04-Feb-12 * 04-Feb-12 - 06-Nov-11 P 05-Feb-11 P l 90d P 04-Feb-12 P 04-May-12 P 60 31-May-10 n 30 90 04-May-12 P u 0 A/S A/S N/A N/A


72322C BARRACKS - PH 1 (BN HQ) 10 MCA SH Barracks TBD 09-D-0007 - 002 21-May-10 A D/B 09-Jul-10 * 31-Oct-11 * 02-Nov-11 Å -2 02-Aug-11 P 06-Nov-10 Pu 90d P 31-Oct-11 P 29-Jan-12 P 60 31-May-10 n 30 90 29-Jan-12 P u 0 A/S A/S N/A N/A


62953 RAIL LOADING FAC EXPANSION 11 MCA HC Harmony TBD D/B 90d P 60 31-May-10 n 30 90 23-Jan-11


63799 3rd BDE BCT COMPLEX 11 MCA BRAC KH Harmony MULT. 17-Jan-12 * D/B 15-Feb-12 * 11-Oct-13 * 11-Oct-13 - 13-Jul-13 P 12-Oct-12 P l 90d P 11-Oct-13 P 09-Jan-14 P 60 31-May-10 n 30 90 09-Jan-14 P u 0 A/S A/S 3/3ID N/A


72324A BARRACKS - PH 2 (2x BKS, #3, #4) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P u 0 A/S A/S N/A N/A


72324B BARRACKS - PH 2 (GIB) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P 0 A/S


72324C BARRACKS - PH 2 (CIF) 11 MCA SH Barracks TBD 31-Mar-11 * D/B 30-Apr-11 * 24-Dec-12 * 24-Dec-12 - 25-Sep-12 P 26-Dec-11 P l 90d P 24-Dec-12 P 24-Mar-13 P 60 31-May-10 n 30 90 24-Mar-13 P 0 A/S


64719 AAFES MINI-MALL (SH) 12 AAFES BRAC SH Aafes TBD 15-Mar-11 * D-B-B 15-Apr-11 * 29-Feb-12 * 29-Feb-12 - 01-Dec-11 P 05-May-11 P l 30d P 29-Feb-12 P 30-Mar-12 P 15 31-May-10 n 15 30 30-Mar-12 P


64740 AAFES MINI-MALL (HC) 12 AAFES HC Aafes TBD 16-Mar-11 * D-B-B 15-Apr-11 * 29-Feb-12 * 29-Feb-12 - 01-Dec-11 P 05-May-11 P l 90d P 29-Feb-12 P 29-May-12 P 60 31-May-10 n 30 90 29-May-12 P t -402 23-Apr-11 23-Jan-11 Æ 90 5/15 CAV 19D OSUT


64790 BATTLE COMMAND TRAINING CAPABILITY FACILITY 12 TBD HC Harmony TBD 01-Apr-12 * D/B 01-May-12 * 26-Dec-13 * 26-Dec-13 - 27-Sep-13 P 27-Dec-12 P l 90d P 26-Dec-13 P 26-Mar-14 P 60 31-May-10 n 30 90 26-Mar-14 P u 0 A/S A/S 3/3ID N/A


65248 PHYSICAL FITNESS FACILITY (HC) 12 MCA BRAC HC Harmony TBD 30-Mar-12 * D/B 18-Apr-12 * 13-Dec-13 * 13-Dec-13 - 14-Sep-13 P 14-Dec-12 P l 90d P 13-Dec-13 P 13-Mar-14 P 60 31-May-10 n 30 90 13-Mar-14 P t -1233 28-Oct-10 28-Oct-10 - 3-81 AR 63M AIT


69745 BARRACKS - PH 3 (1x BKS, #5) 12 MCA GTA SH Barracks TBD 30-Mar-12 * D/B 30-Apr-12 * 25-Dec-13 * 25-Dec-13 - 26-Sep-13 P 26-Dec-12 P l 90d P 25-Dec-13 P 25-Mar-14 P 60 31-May-10 n 30 90 25-Mar-14 P u 0 A/S A/S N/A N/A


65065 CHAPEL (HC) 13 MCA BRAC HC Harmony TBD 01-Apr-13 * D/B 01-May-13 * 26-Dec-14 * 26-Dec-14 - 27-Sep-14 P 27-Dec-13 P l 90d P 26-Dec-14 P 26-Mar-15 P 60 31-May-10 n 30 90 26-Mar-15 P t -1434 23-Apr-11 23-Jan-11 Æ 90


65249 CHAPEL (SH) 13 MCA BRAC SH Barracks TBD D/B 90d P 60 31-May-10 n 30 90 23-Jan-11
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FT. BENNING HOSPITAL RESIDENT OFFICE


62956 WINDER HEALTH CLINIC (SH) 08 BCA SH Hospital 3255 07-D-0053 - 002 03-Jul-08 A D/B 28-Jul-08 A - A 15-Oct-09 - A - A« 90d P 60 31-May-10u 30 90 - A u 292 1-Nov-10 1-Nov-10 - 2-46 IN BCT


64080 CONSOLIDATED TROOP HEALTH / DENTAL CLINIC (HC) 08 BCA BRAC HC Hospital 4202 08-C-0036 - N/A 11-Jul-08 A D/B 31-Jul-08 A - A 13-Apr-10 13-Jan-10 P - A« 90d P 60 31-May-10u 30 90 - A u 108 28-Oct-10 28-Oct-10 - 3-81 AR 63M AIT


64368 SALOMON DENTAL CLINIC 08 BCA BRAC SH Hospital 3306 07-D-0053 - 002 03-Jul-08 A D/B 28-Jul-08 A - A 15-Oct-09 A - A« 90d P 60 31-May-10u 30 90 - A u 292 1-Nov-10 1-Nov-10 - 2-46 IN BCT


64481 BLOOD DONOR CENTER 10 DODM 21-Jul-10 * 10-Aug-10 * 22-Apr-12 * 22-Apr-12 - 23-Jan-12 P 07-Apr-11 P l 90d P 22-Apr-12 P 21-Jul-12 P 60 30 N/A P 90 21-Jul-12 P


70235 HOSPITAL REPLACEMENT 08 DHP/MCA MP Hospital TBD 15-Sep-11 A/S Med N/A


65285A MAINT. & REPAIR MCOE HQ / BLDG 4 - PH 1 (CENTRAL TOWER) 08 OMA/SRM BRAC MP Milcon 4 08-C-0056 - N/A 01-Sep-08 A D-B-B 30-Oct-08 A 24-Nov-10 * 24-Nov-10 - 26-Aug-10 P 15-Jan-10 A« 90d P 24-Nov-10 P 22-Feb-11 P 60 31-May-10 n 30 90 22-Feb-11 P u 205 15-Sep-11 A/S MCOE N/A


65285B MAINT. & REPAIR MCOE HQ / BLDG 4 - PH 2 (WEST WING) 09 OMA/SRM BRAC MP Milcon 4 08-C-0056 - N/A 01-Sep-09 A D-B-B 01-Oct-10 * 06-Nov-11 * 06-Nov-11 - 08-Aug-11 P 05-Dec-10 Pu 90d P 06-Nov-11 P 04-Feb-12 P 60 31-May-10 n 30 90 04-Feb-12 P t -143 15-Sep-11 A/S MCOE N/A


65285C BLDG 4 - EAST WING RENOVATION 10 OMA/SRM BRAC MP Milcon 4 01-Sep-10 * D-B-B 01-Nov-10 * 03-Dec-11 * 03-Dec-11 - 04-Sep-11 P 05-Jan-11 P l 90d P 03-Dec-11 P 02-Mar-12 P 60 04-Jul-11 l 30 90 02-Mar-12 P t -170 15-Sep-11 A/S MCOE N/A


TBUP TBUP RANGER RIP Bldg 2832-34 09 MP Milcon 2832-34 07-D-0060 - 001 20-Sep-09 A D/B 20-Oct-09 A 16-Jun-11 * 16-Jun-11 - 18-Mar-11 P 17-Jun-10 P n 90d P 16-Jun-11 P 14-Sep-11 P 60 31-May-10 n 30 90 14-Sep-11 P ? ? ? ?


65080 CONSOLIDATED TROOP MEDICAL CLINIC (MP) 09 MED BRAC MP Milcon 2515 09-C-0009 - N/A 25-Feb-09 A D/B 16-Mar-09 A 07-May-10 A 21-Apr-10 Æ 16 21-Jan-10 P - A« 90d P 07-May-10 P 05-Aug-10 P 60 31-May-10u 30 90 20-Jul-10 P u 108 5-Nov-10 28-Oct-10 Æ 8 NCOA WLC


65322B GEN. INSTR. CPLX, INCR. 1 (DFAC) 09 BCA/SRM? MP OMA TBD 
(New)


08-D-0064 - 002 30-Sep-09 A D/B 19-Oct-09 A 30-Apr-11 * 30-Apr-11 - 30-Jan-11 P 16-Jun-10 P n 60d P 30-Apr-11 P 29-Jun-11 P 40 31-May-10 n 20 60 29-Jun-11 P u 1 30-Jun-11 21-Oct-10 Æ 252 NCOA 19D ALC


65322C GEN. INSTR. CPLX, INCR. 1 (CONV. #466 to GIB) 09 BCA/SRM? MP OMA 466 07-D-0043 - CV02 30-Sep-09 A D/B 14-Oct-09 A 10-Aug-10 * 10-Aug-10 - 12-May-10 P 17-Mar-10 A« 70d P 10-Aug-10 P 19-Oct-10 P 40 31-May-10 n 20 70 19-Oct-10 P u 2 21-Oct-10 21-Oct-10 - NCOA 19D ALC


65322D GEN. INSTR. CPLX, INCR. 1 (CONV. #259 to COF, CONV. #260 to BN) 09 BCA/SRM? MP OMA 259, 260 07-D-0043 - CV02 30-Sep-09 A D/B 12-Oct-09 A 01-Apr-11 * 01-Apr-11 - 01-Jan-11 P 10-Apr-10 P n 90d P 01-Apr-11 P 30-Jun-11 P 40 31-May-10 n 20 90 30-Jun-11 P u 0 30-Jun-11 21-Oct-10 Æ 252 NCOA 19D ALC


65322E GEN. INSTR. CPLX, INCR. 1 (CONV. #234 to ICE Facility) 09 BCA/SRM? MP OMA 234 07-D-0043 - CV02 30-Sep-09 A D/B 01-Apr-10 * 16-Apr-11 * 16-Apr-11 - 16-Jan-11 P 05-Jun-10 P n 60d P 16-Apr-11 P 15-Jun-11 P 40 31-May-10 n 20 60 15-Jun-11 P u 0 15-Jun-11 21-Oct-10 Æ 237 NCOA 19D ALC


65322F GEN. INSTR. CPLX, INCR. 1 (CONV. 4 blgs to GIB) 09 BCA/SRM? MP OMA 224, 336, 
337, 496


07-D-0043 - CV02 30-Sep-09 A D/B 01-Apr-10 * 25-Jul-11 * 25-Jul-11 - 26-Apr-11 P 28-Sep-10 Pu 50d P 25-Jul-11 P 13-Sep-11 P 30 31-May-10 n 20 50 13-Sep-11 P u 2 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322G GEN. INSTR. CPLX, INCR. 1 (CONV. #490 to GIB, #497 to Tech. Library)09 BCA/SRM? MP OMA 490, 497 07-D-0043 - CV02 30-Sep-09 A D/B 01-Apr-10 * 25-Jul-11 * 25-Jul-11 - 26-Apr-11 P 28-Sep-10 Pu 60d P 25-Jul-11 P 23-Sep-11 P 40 31-May-10 n 20 50 13-Sep-11 P u 2 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322H GEN. INSTR. CPLX, INCR. 1 (CONV. #75 to UEPH) 09 BCA/SRM? MP OMA 75 07-D-0043 - CV02 30-Sep-09 A D/B 01-Mar-11 * 29-Jul-11 * 29-Jul-11 - 30-Apr-11 P 02-Oct-10 Pu 45d P 29-Jul-11 P 12-Sep-11 P 30 31-May-10 n 15 45 12-Sep-11 P u 3 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65322I GEN. INSTR. CPLX, INCR. 1 (CONV. #83 to UEPH) 09 BCA/SRM? MP OMA 83 07-D-0043 - CV02 30-Sep-09 A D/B 15-Jun-11 * 12-Nov-11 * 12-Nov-11 - 14-Aug-11 P 16-Jan-11 P l 45d P 12-Nov-11 P 27-Dec-11 P 30 31-May-10 n 15 45 27-Dec-11 P t -103 15-Sep-11 21-Oct-10 Æ 329 NCOA 19D ALC


65250 CONSOLIDATED MANEUVER CENTER LAB 10 MCA BRAC MP Milcon TBD 25-Jun-10 * D/B 10-Jul-10 * 12-Nov-11 * 02-Nov-11 Æ 10 14-Aug-11 P 07-Dec-10 Pu 90d P 12-Nov-11 P 10-Feb-12 P 60 31-May-10 n 30 05-Jul-11 P l 30d P 90 10-Feb-12 P t -149 15-Sep-11 15-Dec-11 Å -91 CDID N/A


65284 MANEUVER CTR HQ EXPANSION & CDI (CDID Building - MP) 10 BCA BRAC MP Milcon TBD 07-D-0042 - CV01 03-Mar-10 A D-B-B 24-Mar-10 A 15-Sep-11 * 15-Sep-11 - 17-Jun-11 P 10-Oct-10 Pu 90d P 15-Sep-11 P 14-Dec-11 P 60 31-May-10 n 30 90 14-Dec-11 P t -90 15-Sep-11 15-Dec-11 Å -91 CDID N/A


69151 CONSOLIDATED DINING FACILITY-AIRBORNE 10 MCA GTA MP Milcon TBD 08-D-0064 - CV01 31-Mar-10 A D/B 11-May-10 A 31-Aug-11 * 31-Aug-11 - 02-Jun-11 P 08-Sep-10 P n 90d P 31-Aug-11 P 29-Nov-11 P 60 31-May-10 n 30 90 29-Nov-11 P u 116 24-Mar-12 A/S 507 ABN ABN


69999A WT BARRACKS COMPLEX (BARRACKS & SITE) 10 MCA GWOT MP Hospital TBD 08-D-0053 - 003 29-Dec-09 A D/B 16-Mar-10 A 05-Jan-12 * 05-Jan-12 - 07-Oct-11 P 10-Jan-11 P l 90d P 05-Jan-12 P 04-Apr-12 P 60 31-May-10 n 30 90 04-Apr-12 P u 0 A/S A/S WTU N/A


69999B WT BARRACKS COMPLEX (ADMIN) 10 MCA GWOT MP Hospital TBD 30-Jun-10 * D/B 16-Jul-10 * 01-Nov-11 * 01-Nov-11 - 03-Aug-11 P 23-Nov-10 Pu 90d P 01-Nov-11 P 30-Jan-12 P 60 31-May-10 n 30 90 30-Jan-12 P u 0 A/S A/S WTU N/A


71620 DENTAL CLINIC 10 MED MP Hospital TBD 12-Mar-10 * D/B 05-Apr-10 * 18-May-11 * 18-May-11 - 17-Feb-11 P 09-Jun-10 P n 90d P 18-May-11 P 16-Aug-11 P 60 31-May-10 n 30 90 16-Aug-11 P u 0 A/S A/S 11 EN N/A


38134A BARRACKS COMPLEX MAIN POST (HC) 11 MCA Mission HC Milcon TBD 31-Mar-11 * D/B 15-Apr-11 * 10-Jul-13 * 10-Jul-13 - 11-Apr-13 P 18-Jun-12 P l 90d P 10-Jul-13 P 08-Oct-13 P 60 15-Dec-12 l 30 90 08-Oct-13 P u 0 A/S A/S 75/197 N/A


` 38134B BARRACKS COMPLEX  MAIN POST (MP) 11 MCA Mission MP 60 60


65061 ARMOR CLIMATE CONTROLLED STORAGE FACILITY (MP) 11 MCA BRAC MP Milcon TBD 15-Feb-11 * D/B 03-Mar-11 * 27-Oct-12 * 27-Oct-12 - 29-Jul-12 P 29-Oct-11 P l 90d P 27-Oct-12 P 25-Jan-13 P 60 31-May-10 n 30 90 25-Jan-13 P t -627 10-May-11 13-Apr-11 Æ 27 2/16 CAV ABOLC


69261 SOF MWD DOG KENNEL 11 SOF MP TBD 04-Jan-11 * D/B 04-Feb-11 * 20-Sep-12 * 20-Sep-12 - 22-Jun-12 P 02-Oct-11 P l 90d P 20-Sep-12 P 19-Dec-12 P 60 31-May-10 n 30 30 20-Oct-12 P 23-Jan-11


831708 WILSON ELEM SCHOOL GYM 10 DODES MP TBD 30-Aug-10 * D/B 15-Sep-10 * 16-Nov-11 * 16-Nov-11 - 18-Aug-11 P 0 31-May-10 n 0 0 16-Nov-11 P u 0 A/S 23-Jan-11


69366 SOF EXPAND BN HQ 10 SOF MP TBD 08-Jun-10 * D/B 25-Jun-10 * 07-Aug-11 * 07-Aug-11 - 09-May-11 P 29-Aug-10 P n 90d P 07-Aug-11 P 05-Nov-11 P 60 31-May-10 n 30 90 05-Nov-11 P 23-Jan-11


65395 SOF COMPANY SUPPORT FACILITY 11 SOF MP TBD 15-Feb-11 * D/B 01-Mar-11 * 25-Oct-12 * 25-Oct-12 - 27-Jul-12 P 27-Oct-11 P l 90d P 25-Oct-12 P 23-Jan-13 P 60 31-May-10 n 30 90 23-Jan-13 P 23-Jan-11
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TBUP (TRAINEE BARRACKS UPGRADE PROGRAM)


69147A CONSOLIDATED DFAC for Bldgs 3405 & 3425 09 MCA BRAC SH Barracks TBD (1) 08-D-0066 - 001 04-Sep-09 A D/B 07-Oct-09 A 15-Jun-11 * 15-Jun-11 - 17-Mar-11 P 04-Jun-10 P n 90d P 15-Jun-11 P 13-Sep-11 P 60 31-May-10 n 30 90 13-Sep-11 P u 0 A/S A/S N/A N/A


69147-3405 STARSHIP 3405 - DFAC TO CLASSROOMS, BNHQ UPGRADES 09 MCA BRAC SH Barracks 3405 01-Jul-10 * D/B 01-Aug-10 * 22-Mar-12 * 22-Mar-12 - 23-Dec-11 P 29-Mar-11 P l 90d P 22-Mar-12 P 20-Jun-12 P 60 31-May-10 n 30 90 20-Jun-12 P u 0 A/S A/S N/A N/A


69747 STARSHIP 3405 - CO. OPS & SLEEPING BAYS RENOV. 10 OMA BRAC SH 3405 01-Jul-10 * D/B 01-Aug-10 * 22-Mar-12 * 22-Mar-12 - 23-Dec-11 P 29-Mar-11 P l 90d P 22-Mar-12 P 20-Jun-12 P 60 31-May-10 n 30 90 20-Jun-12 P u 0 A/S A/S N/A N/A


69147-3425 STARSHIP 3425 - DFAC TO CLASSROOMS, BNHQ UPGRADES 09 MCA BRAC SH Barracks 3425 01-Jul-10 * D/B 11-Mar-11 * 30-Oct-12 * 30-Oct-12 - 01-Aug-12 P 06-Nov-11 P l 90d P 30-Oct-12 P 28-Jan-13 P 60 31-May-10 n 30 90 28-Jan-13 P u 0 A/S A/S N/A N/A


69752 STARSHIP 3425 - CO. OPS & SLEEPING BAYS RENOV. 11 OMA BRAC SH 3425 01-Jul-10 * D/B 11-Mar-11 * 30-Oct-12 * 30-Oct-12 - 01-Aug-12 P 06-Nov-11 P l 90d P 30-Oct-12 P 28-Jan-13 P 60 31-May-10 n 30 90 28-Jan-13 P u 0 A/S A/S N/A N/A


69150 CONSOLIDATED DFAC for Bldgs 3240 & 3245 10 MCA GTA SH Barracks TBD (1) 07-D-0054 - 007 19-Feb-10 A D/B 12-May-10 A 31-Aug-11 * 31-Aug-11 - 02-Jun-11 P 09-Sep-10 P n 90d P 31-Aug-11 P 29-Nov-11 P 60 31-May-10 n 30 90 29-Nov-11 P u 0 A/S A/S N/A N/A


69150-3240 STARSHIP 3240 - DFAC TO CLASSROOMS, BNHQ UPGRADES 10 MCA GTA SH Barracks 3240 17-May-12 * D/B 17-Jun-12 * 06-Feb-14 * 06-Feb-14 - 08-Nov-13 P 12-Feb-13 P l 90d P 06-Feb-14 P 07-May-14 P 60 31-May-10 n 30 90 07-May-14 P u 0 A/S A/S N/A N/A


69749 STARSHIP 3240 - CO. OPS & SLEEPING BAYS RENOV. 12 OMA GTA SH 3240 17-May-12 * D/B 17-Jun-12 * 06-Feb-14 * 06-Feb-14 - 08-Nov-13 P 12-Feb-13 P l 90d P 06-Feb-14 P 07-May-14 P 60 31-May-10 n 30 90 07-May-14 P u 0 A/S A/S N/A N/A


69150-3245 STARSHIP 3245 - DFAC TO CLASSROOMS, BNHQ UPGRADES 10 MCA GTA SH Barracks 3245 17-May-12 * D/B 17-Jun-12 * 06-Feb-14 * 06-Feb-14 - 08-Nov-13 P 12-Feb-13 P l 90d P 06-Feb-14 P 07-May-14 P 60 31-May-10 n 30 90 07-May-14 P u 0 A/S A/S N/A N/A


69748 STARSHIP 3245 - CO. OPS & SLEEPING BAYS RENOV. 12 OMA GTA SH 3245 17-May-12 * D/B 17-Jun-12 * 06-Feb-14 * 06-Feb-14 - 08-Nov-13 P 12-Feb-13 P l 90d P 06-Feb-14 P 07-May-14 P 60 31-May-10 n 30 90 07-May-14 P u 0 A/S A/S N/A N/A


70026 2x BN DFACs for Bldgs 3210 & 3305 10 MCA GTA SH Barracks TBD (2) 07-D-0050 - 001 25-Feb-10 A D/B 28-Apr-10 A 15-Aug-11 * 15-Aug-11 - 17-May-11 P 26-Aug-10 P n 90d P 15-Aug-11 P 13-Nov-11 P 60 31-May-10 n 30 90 13-Nov-11 P u 0 A/S A/S N/A N/A


72456-3210 STARSHIP 3210 - DFAC TO CLASSROOMS, BNHQ UPGRADES 11 MCA SH Barracks 3210 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


75128 STARSHIP 3210 - CO. OPS & SLEEPING BAYS RENOV. 13 OMA SH 3210 08-Feb-13 * D/B 08-Mar-13 * 28-Oct-14 * 28-Oct-14 - 30-Jul-14 P 03-Nov-13 P l 90d P 28-Oct-14 P 26-Jan-15 P 60 31-May-10 n 30 90 26-Jan-15 P u 0 A/S A/S N/A N/A


72456-3305 STARSHIP 3305 - DFAC TO CLASSROOMS, BNHQ UPGRADES 11 MCA SH Barracks 3305 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69746 STARSHIP 3305 - CO. OPS & SLEEPING BAYS RENOV. 14 OMA SH 3305 14-Feb-14 * D/B 14-Mar-14 * 03-Nov-15 * 03-Nov-15 - 05-Aug-15 P 09-Nov-14 P l 90d P 03-Nov-15 P 01-Feb-16 P 60 31-May-10 n 30 90 01-Feb-16 P u 0 A/S A/S N/A N/A


70027 2x BN DFACs for Bldgs 3105 & 3335 10 MCA GTA SH Barracks TBD (2) 07-D-0050 - 002 25-Feb-10 A D/B 28-Apr-10 A 15-Aug-11 * 15-Aug-11 - 17-May-11 P 26-Aug-10 P n 90d P 15-Aug-11 P 13-Nov-11 P 60 31-May-10 n 30 90 13-Nov-11 P u 0 A/S A/S N/A N/A


72457-3105 STARSHIP 3105 - DFAC TO CLASSROOMS, BNHQ UPGRADES 11 MCA SH Barracks 3105 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69751 STARSHIP 3105 - CO. OPS & SLEEPING BAYS RENOV. 14 OMA SH 3105 14-Feb-14 * D/B 14-Mar-14 * 03-Nov-15 * 03-Nov-15 - 05-Aug-15 P 09-Nov-14 P l 90d P 03-Nov-15 P 01-Feb-16 P 60 31-May-10 n 30 90 01-Feb-16 P u 0 A/S A/S N/A N/A


72457-3335 STARSHIP 3335 - DFAC TO CLASSROOMS, BNHQ UPGRADES 11 MCA SH Barracks 3335 15-Aug-11 * D/B 16-Sep-11 * 07-May-13 * 07-May-13 - 06-Feb-13 P 13-May-12 P l 90d P 07-May-13 P 05-Aug-13 P 60 31-May-10 n 30 90 05-Aug-13 P u 0 A/S A/S N/A N/A


69750 STARSHIP 3335 - CO. OPS & SLEEPING BAYS RENOV. 15 OMA SH 3335 13-Feb-15 * D/B 13-Mar-15 * 01-Nov-16 * 01-Nov-16 - 03-Aug-16 P 08-Nov-15 P l 90d P 01-Nov-16 P 30-Jan-17 P 60 31-May-10 n 30 90 30-Jan-17 P u 0 A/S A/S N/A N/A
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