

MTT TIMELINE (CHRONOLOGICAL)

UNIT	ACTION	TIME	COMPLETE
Supported Unit	UNIT REQUESTS MTT	D-180	
Supported Unit	UNIT DETERMINES TRAINING OBJECTIVES AND TENTATIVE TIME LINE FOR CLASS	D-180	
USAIC G3	CONFIRM REQUIREMENT/ TIMELINE/ APPROVE	D-180	
USAIC G3	SEND OFFICIAL MESSAGE WITH MTT INFO PACKET	D-180	
RTB S3	VERIFY SUPPORTED UNIT CDR INTENT/ TNG OBJECTIVES	D-160	
RTB S3	VERIFY CLASS SIZE	D-160	
RTB S3	VRIFY CLASS DATES	D-160	
RTB S3	DEVELOP TENTATIVE TIME SCHEDULE	D-160	
RTB S3	ISSUE WARNO TO 4TH RTBN AND D CO	D-160	
D Co 4th RTBn	CREATE CARTOON CALENDAR BASED ON UNIT TNG OBJECTIVES	D-160	
D Co 4th RTBn	CONDUCT VTC #1 - DISCUSS UNIT TNG OBJECTIVES AND CARTOON CALENDAR PROVIDE INITIAL GUIDANCE ON RESOURCES/ EQUIP NEEDED	D-150	
RTB S3	PUBLISH MTT ORDER TO 4TH RTBN	D-140	
D Co 4th RTBn	VTC #2 - VERIFY SUPPORTED UNIT HAS ASSETS AVAILABLE	D-120	
D Co 4th RTBn	- OUTLINE RESOURCES AVAILABLE	D-120	
D Co 4th RTBn	- CADRE QUARTER (BARRACKS, GUEST HOUSE, ETC)	D-120	
D Co 4th RTBn	- CADRE TRANS (TMP, RENTAL ETC)	D-120	
D Co 4th RTBn	- OPFOR (DEDICATED UNIT)	D-120	
D Co 4th RTBn	- STUDENT TRANS	D-120	
D Co 4th RTBn	- AIR ASSETS (WHATS AVAILABLE, IE UH-60, CH-47, C-130)	D-120	
D Co 4th RTBn	- LN TRAINING AREA (LOCATION, EXISTING ETC)	D-120	
D Co 4th RTBn	- STX / FTX TRAINING AREA	D-120	
D Co 4th RTBn	- URBAN RECCE TRAINING AREA	D-120	
D Co 4th RTBn	- LOCAL TRAINING AREAS	D-120	
D Co 4th RTBn	- CLASSROOMS	D-120	
D Co 4th RTBn	- PLANNING FACILITIES	D-120	
D Co 4th RTBn	- CADRE OFFICE SPACE/ WORK AREAS	D-120	
D Co 4th RTBn	- MEDICAL SUPPORT	D-120	
D Co 4th RTBn	- MISCELLANEOUS	D-120	
4th RTBn S3	DEVELOP POC LIST	D-120	
D Co 4th RTBn	VERIFY PDSS DATES/ SUPPORT	D-120	
4th RTBn S3	PUBLISH MTT ORDER TO D CO	D-120	
D Co 4th RTBn	PUBLISH MTT ORDER TO DETACHMENT/ SECTIONS	D-100	
RTB S4	ESTABLISH FUND SITE FOR MTT	D-90	
RTB S4	PRODUCE TDY ORDERS FOR PDSS	D-80	
D Co 4th RTBn	VTC #3 - CONFIRM RESOURCES WITH PDSS CREW PRESENT (ESTABLISH AREAS OF SPECIAL EMPHASIS FOR PDSS)	D-70	
4th RTBn S4	ESTABLISH LINE HAUL REQUIREMENTS	D-60	
D Co 4th RTBn	CONDUCT PDSS	D-60	
D Co 4th RTBn	CONDUCT FINAL COORDINATIONS	D-60	
D Co 4th RTBn	ID SHORTFALLS IN EQUIPMENT PACKING (CONTAINERS, TUFF BOXES ETC)	D-50	
RTB S4	PRODUCE TDY ORDERS FOR ADVON AND MAIN BODY	D-30	
D Co 4th RTBn	VTC #4 - DISCUSS ISSUES DISCOVERED DURING PDSS WERE THEY FIXED? - VERIFY CLASS ROSTER - FINAL COORDINATIONS - ID AREAS OF SPECIAL EMPHASIS FOR ADVON TO CORRECT	D-30	
D Co 4th RTBn	DEPLOY ADVON	D-7	
D Co 4th RTBn	DEPLOY MAIN BODY	D-2	
D Co 4th RTBn	BEGIN MTT CLASS	D Day	
D Co 4th RTBn	GRADUATE	D+32	
D Co 4th RTBn	REDEPLOY CADRE	D+33	
D Co 4th RTBn	REDEPLOY STAY BHIND	D+35	

as of 23 Jan 10

MTT TIMELINE (BY UNIT)

UNIT	ACTION	TIME	COMPLETE
Supported Unit	UNIT REQUESTS MTT	D-180	
	UNIT DETERMINES TRAINING OBJECTIVES AND TENTATIVE TIME LINE FOR CLASS	D-180	
USAIC G3	CONFIRM REQUIREMENT/ TIMELINE/ APPROVE	D-180	
	SEND OFFICIAL MESSAGE WITH MTT INFO PACKET	D-180	
RTB S3	VERIFY SUPPORTED UNIT CDR INTENT/ TNG OBJECTIVES	D-160	
	VERIFY CLASS SIZE	D-160	
	VRIFY CLASS DATES	D-160	
	DEVELOP TENTATIVE TIME SCHEDULE	D-160	
	ISSUE WARNO TO 4TH RTBN AND D CO	D-160	
	PUBLISH MTT ORDER TO 4TH RTBN	D-140	
RTB S4	ESTABLISH FUND SITE FOR MTT	D-90	
	PRODUCE TDY ORDERS FOR PDSS	D-80	
	PRODUCE TDY ORDERS FOR ADVON AND MAIN BODY	D-30	
4th RTBn S3	DEVELOP POC LIST	D-120	
	PUBLISH MTT ORDER TO D CO	D-120	
4th RTBn S4	ESTABLISH LINE HAUL REQUIREMENTS	D-60	
D Co 4th RTBn	CREATE CARTOON CALENDAR BASED ON UNIT TNG OBJECTIVES	D-160	
	CONDUCT VTC #1 - DISCUSS UNIT TNG OBJECTIVES AND CARTOON CALENDAR - PROVIDE INITIAL GUIDANCE ON RESOURCES/ EQUIP NEEDED	D-150	
	VTC #2 - VERIFY SUPPORTED UNIT HAS ASSETS AVAILABLE	D-120	
	- OUTLINE RESOURCES AVAILABLE	D-120	
	- CADRE QUARTER (BARRACKS, GUEST HOUSE, ETC)	D-120	
	- CADRE TRANS (TMP, RENTAL ETC)	D-120	
	- OPFOR (DEDICATED UNIT)	D-120	
	- STUDENT TRANS	D-120	
	- AIR ASSETS (WHATS AVAILABLE, IE UH-60, CH-47, C-130)	D-120	
	- LN TRAINING AREA (LOCATION, EXISTING ETC)	D-120	
	- STX / FTX TRAINING AREA	D-120	
	- URBAN RECCE TRAINING AREA	D-120	
	- LOCAL TRAINING AREAS	D-120	
	- CLASSROOMS	D-120	
	- PLANNING FACILITIES	D-120	
	- CADRE OFFICE SPACE/ WORK AREAS	D-120	
	- MEDICAL SUPPORT	D-120	
	- MISCELLANEOUS	D-120	
	VERIFY PDSS DATES/ SUPPORT	D-120	
	PUBLISH MTT ORDER TO DETACHMENT/ SECTIONS	D-100	
	VTC #3 - CONFIRM RESOURCES WITH PDSS CREW PRESENT (ESTABLISH AREAS OF SPECIAL EMPHASIS FOR PDSS)	D-70	
	CONDUCT PDSS	D-60	
	CONDUCT FINAL COORDINATIONS	D-60	
	ID SHORTFALLS IN EQUIPMENT PACKING (CONTAINERS, TUFF BOXES ETC)	D-50	
	VTC #4 - DISCUSS ISSUES DISCOVERED DURING PDSS - WERE THEY FIXED? - VERIFY CLASS ROSTER - FINAL COORDINATIONS - ID AREAS OF SPECIAL EMPHASIS FOR ADVON TO CORRECT	D-30	
	DEPLOY ADVON	D-7	
	DEPLOY MAIN BODY	D-2	
	BEGIN MTT CLASS	D Day	
	GRADUATE	D+32	
	REDEPLOY CADRE	D+33	
	REDEPLOY STAY BHIND	D+35	